

**Main Street Reconstruction Project
Bi-Weekly Progress Report
July 9, 2015**

This report identifies the work on the Main Street project that Tropeano Inc. has completed in the last two (2) weeks and is anticipated to be working on during the next two (2) weeks.

Last Two (2) Weeks

- Completed Drainage Work
- Pavement Removal Operations



Full Depth Reconstruction Areas



Full Depth Reconstruction Areas



**Pavement Removal Operations Along
Main Street**



**Pavement Removal Operations Along
Main Street**

Next Two (2) Weeks

- Full Depth Reconstruction Areas
- Fine Grading and Base Course Paving
- Curb and Sidewalk Construction