

**South Policy Street Reconstruction Project
Bi-Weekly Progress Report
June 23, 2014**

This report identifies the work on the South Policy Street project that G.E. Merrill & Sons Excavating Inc. has completed in the last two (2) weeks and is anticipated to be working on during the next two (2) weeks.

Last Two (2) Weeks

- Continued Installation of the new Drainage System



**6/12/2014 – Drainage installation near
#61 South Policy Street**



**6/17/2014 – Drainage installation near
Woodland Terrace**

Next Two (2) Weeks

- Continue Installation of the new Drainage System