

**Brookdale Road / Brady Avenue Reconstruction Project  
Bi-Weekly Progress Report  
May 20, 2011**

This report identifies the work on the Brookdale Road and Brady Avenue project that Busby Construction Co. has completed in the last two (2) weeks and is anticipated to be working on during the next two (2) weeks.

**Last Two (2) Weeks**

- Completed removal of trees on Brookdale Road.
- Completed installation of erosion control measures (silt fence).
- Continued installation of storm drain system on Brady Avenue. The work progressed with the installation of catch basins and associated piping near the Cindy Avenue/Brady Avenue intersection on the Brady Avenue approach and began near the Stanley Brook Drive/Brady Avenue intersection.



**5/11/2011 – Catch Basin Installation  
with Structure Box On Brady Avenue**



**5/11/2011 – Headwall with Stone  
Apron Next To Brady Avenue**

**Next Two (2) Weeks**

- Continue installation of storm drain system on Brady Avenue. This work will continue with the installation of catch basins and associated piping near the Stanley Brook Drive/Brady Avenue intersection and proceed along Brady Avenue.