

**Brookdale Road / Brady Avenue Reconstruction Project**  
**Bi-Weekly Progress Report**  
**June 13, 2011**

This report identifies the work on the Brookdale Road and Brady Avenue project that Busby Construction Co. has completed in the last two (2) weeks and is anticipated to be working on during the next two (2) weeks.

**Last Two (2) Weeks**

- Continued installation of storm drain system on Brady Avenue. The work includes installation of catch basins and associated piping, Installation of Underdrain and installation of the 36" cross culvert with new headwalls near the Stanley Brook Drive/Brady Avenue intersection.



**5/25/2011 – Underdrain Installation on Brady Avenue Near Pelham Road**



**6/8/2011 – Headwall with Stone Apron at the 36" Culvert on Brady Avenue**

**Next Two (2) Weeks**

- Complete installation of storm drain system on Brady Avenue. This work will continue with the installation of catch basins and associated piping near the Stanley Brook Drive/Brady Avenue intersection and proceed along Brady Avenue.
- Begin pavement reclamation of Brady Avenue. It is anticipated that Brady Avenue will be received the first course of pavement after the July 4<sup>th</sup> weekend.
- Begin installation of storm drain system on Brookdale Road. This work will begin near Maylane Drive and extend toward the I-93 Bridge Work.