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Introduction 

The Town of Salem hired Vanasse Hangen Brustlin, Inc (VHB) in the spring of 2017 to 

update the Town’s pavement management system by performing a Town-wide 

pavement condition inventory and evaluation, updating the Town’s pavement 

management software to a web-based platform, and performing road network 

analysis.  The primary goals of the project were to assess the current status of the 

Town’s road network, assist with prioritizing pavement maintenance and 

rehabilitation needs, and to analyze the results of potential funding scenarios. 

 

The following report describes the relevant concepts of pavement management 

practice, the steps undergone by VHB through the course of the project, a summary 

of the pavement conditions found in the Town, and the budget analysis performed by 

VHB.   

 

In addition to the results presented in this report; at the conclusion of this project, the 

Town will also have a GIS integrated pavement management system which will allow 

it to track future condition of its pavements, maintain a live database of the pavement 

management information, and allow the Town to continue to analyze funding levels 

and produce road program candidate project lists..  

What is Pavement Management? 

We define pavement management as the practice of planning for pavement 

maintenance and rehabilitation with the goal of maximizing the value and life of a 

pavement network. This is otherwise known as, “Getting the Biggest Bang for Your 

Buck.”  

 

To accomplish this, a community needs to have several repair techniques in its 

arsenal and the knowledge of when to apply them. This is where pavement 

management comes into play. With a comprehensive database of road conditions, 

the pavement management software can model when to perform which repairs on a 

road network. Of course, engineering judgment is required to finalize any list of street 

repairs, as no computer model can take every variable analyzed in making a repair 

decision into account. The computer system is a great springboard to help a 

community start its repair program for each year and is an excellent method of 

storing the repair data. 

 

Below is a model of how a street’s pavement deteriorates over time. Interpreting the 

curve, a street starts out in excellent condition when it is newly constructed. Midway 

through its life, a low-cost repair such as crack seal and full depth patch will cost 

approximately a dollar per square yard. It takes only a few years for the window of 

opportunity to perform this low-cost maintenance to pass after which the road would 

need an overlay costing $11- $17 per square yard. By performing timely maintenance, 

road conditions can be improved today thereby extending the life of the road.  
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This report describes the steps taken in this project, the results of the field 

evaluations, and compares the results of some potential roadway funding scenarios. 

 

The major sections of this report are: 

 

 Pavement Management Methodology 

 Current Pavement Conditions 

 Funding Scenarios 

 Concluding Remarks 

Pavement Management Methodology 

VHB developed a pavement management database composed of a roadway 

pavement inventory and condition evaluation for all of Salem’s Town accepted 

roadways.  The complete process of identifying the Town road network, evaluating 

pavement conditions, configuring the database for analysis purposes and finally, the 

analysis of future funding scenarios is described below.  These steps were performed 

prior to the study of funding scenarios. 

Network Identification 

Network Identification builds an inventory of streets that describe the municipality’s 

complete roadway network. The direction of travel, street length, width, ownership, 

classification, zone and pavement type are among the items identified at this initial 

phase in the pavement management process. This integral step ensures the streets 

surveyed are the definitive set to be analyzed.  

 

Part of the network identification process included correlating the previously used 

functional classification of roadways with the classification system currently used by 

Will Cost $11 to 

$17 Here 
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the Town.  Arterial and Collector road designations were updated to match the 

Town’s “Operational” road network. 

Pavement Management Section Identification 

Once the Network Identification is complete, the field work begins. Each street 

contains one or more pavement management sections. A pavement management 

section defines the limits of previous construction or maintenance activities within 

each street. Sections are defined by having the same width, typical distresses, 

functional class, etc. The goal is to set up homogenous areas of pavement to aid in 

assigning the appropriate repair. A street may be one section, or it may be comprised 

of several pavement management sections, depending on its construction history.  

Surface Distress Assessment 

For each pavement management section, the severity and extent of nine major 

pavement distresses are recorded, and then entered into a weighted formula to arrive 

at a Pavement Condition Index (PCI). The distresses are categorized as base related or 

surface related distresses. Base related distresses indicate that the pavement structure 

is inadequate for the existing traffic load and soil conditions. Streets that show 

significant base related distresses may need to have the pavement structure 

strengthened with either thicker or stronger base or pavement materials. Surface 

related distresses are caused by age and weathering of the pavement. Streets that 

have predominantly surface related distresses are excellent candidates for 

maintenance sealing to inhibit further pavement oxidization (the main effect of 

aging).  Streets with more of the base related distresses will most likely need some 

full depth patching, structural overlays or reclamation/reconstruction. 

 

The four base related distresses are: The five surface related distresses are: 

• potholing or non-utility patching • block cracking 

• alligator cracking • transverse or longitudinal cracking 

• distortion • bleeding or polished aggregate 

• rutting • surface wear or raveling 

 • shoving, slippage or corrugation 

 

The RoadManager pavement distress rating system, described above, and PCI 

formula shown below, were developed by Vanasse Hangen Brustlin, Inc. specifically to 

allow the efficient rating of the distresses and conditions found on New England 

roadways, and is used by over 100 municipalities throughout the region. 

PCI Defined  

A PCI was generated for each inventoried pavement management section in Salem 

using the surface distress data collected by VHB. PCI is measured on a scale of zero to 

one hundred, with one hundred representing a pavement in perfect condition and 

zero describing a road in impassable condition. Each type of observed pavement 

distress is assigned a deduct value based on the type, severity and extent of the 
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distress. A weighted sum of the deduct points is subtracted from the perfect “one 

hundred” road in order to generate a PCI for each pavement management section. In 

general, base related (pavement foundation) distresses are weighted more heavily 

than surface related distresses.  For example, if 15% of a road section had medium 

severity “Alligator Cracking” it would receive a deduct of 40 points.  Whereas the 

same area of “Block Cracking” would only receive a deduct of 15 points.  The actual 

PCI calculation follows: 

 

PCI = 100 – (Highest Deduct Value) – (25% of remaining base related deduct 

values) – (10% of remaining surface related deduct values) 

The Five Treatment Bands  

The pavement management system uses broad ranges to group the individual repair 

types into five major treatment bands. Treatment bands are a useful tool to 

summarize data on a Town-wide basis. An individual road segment will fall into a 

particular category based on the strategy table’s output of repair types and will vary 

due to functional classification. The goal is to gain a broad understanding of the 

existing conditions in simple yet meaningful terms. 

Table 1 - Treatment Band Descriptions 

TREATMENT BAND PCI* Description 

DO NOTHING  93-100 Excellent condition - in need of no maintenance. 

ROUTINE 

MAINTENANCE 

86-92 Good condition – may be in need of crack sealing or 

minor localized repair. 

PREVENTIVE 

MAINTENANCE  

73-85 Fair condition – pavement surface may be in need of 

surface sealing, full depth patch and/or crack sealing. 

STRUCTURAL 

IMPROVEMENT  

61-72 Deficient condition – pavement surface structure in 

need of added strength for existing traffic. Typical 

repairs are overlay with or without milling. 

BASE 

REHABILITATION  

0-60 Poor condition – in need of base improvement. 

Typical repairs are reclamation or full depth 

reconstruction. 

Note:  The Treatment bands are defined below. 

*These are only general PCI ranges for reference purposes, and represent only one pavement type. There 

are several fields considered by the strategy table when assigning repair types to each individual street. 

 

Do Nothing  
The Do Nothing category exhibits roads which are in need of no maintenance.  These 

roads are in excellent condition and existing distresses generally do not need to be 

addressed.  

 

Routine Maintenance 
Routine maintenance activities are those which are taken to correct a specific 

pavement distress. Routine maintenance usually addresses localized pavement 

defects and includes activities such as: 
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➢ Full depth patching; 

➢ Skin patching; 

➢ Crack sealing. 

 

Preventive Maintenance 
Preventive maintenance activities are those which are performed at planned intervals 

to protect and seal the pavement. Seals are designed to provide one or more of the 

following benefits: 

 

➢ Prevent the intrusion of air and moisture; 

➢ Fill small cracks and voids; 

➢ Rejuvenate an oxidized binder; 

➢ Provide a new wearing surface. 

 

Structural Improvement 
Structural improvement includes the work necessary to restore the pavement to a 

condition that will allow it to perform satisfactorily for several years.  Generally a 

structural improvement will consist of milling the existing pavement down and 

applying a new Hot Mix Asphalt Overlay allowing existing grades to be maintained. 

When the existing grade can be increased a new Hot Mix Asphalt course can simply 

be placed upon the existing surface.   

 

Structural improvements also include the work necessary to prepare the pavement 

for an overlay, either with or without milling. The major activities involved in the 

preparation process are: 

 

➢ Partial depth patching; 

➢ Full depth patching; 

➢ Joint and crack sealing. 

➢ Grinding and milling  

➢ Hot Mix Asphalt Leveling Courses. 

 

Base Rehabilitation 
Base rehabilitation utilizes one of two methods:  

 

➢ Reclamation; 

➢ Reconstruction. 

 

Reclamation is the process of rehabilitating existing deteriorated pavements.  The 

existing pavement and base, subbase, and possibly subgrade are pulverized and 

blended to create a homogenous pavement base.  This reclaimed pavement base is 

then paved with a new Hot Mix Asphalt surface. 

 

Reconstruction is the complete removal and replacement of a failed pavement, and 

might also involve widening, realignment, traffic control devices, safety hardware, and 

major base and drainage work. 
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Customizing Repair Strategies 

VHB met with the Town Municipal Services staff to review VHB's typical repair 

strategies, and to learn how to customize these strategies to meet the Town's specific 

needs. VHB also refined repair unit costs.  VHB’s goal was to understand Salem’s 

decision-making process and simulate that process in the budget analysis software 

based on the pavement condition and other criteria of each pavement section.   

 

Salem’s pavement management system was configured to implement the Town’s 

primary repair strategy including Reconstruction, Reclamation, Mill/Overlays, 

Preventive Maintenance Treatments, and Cracksealing. 

Preparing Budget Scenarios 

Once the roadway conditions are inventoried and analyzed, and the repair strategies 

are defined, the impact of various spending programs on the roadway network is 

assessed. These studies can range from 1 to 20 years; however, for the purpose of this 

report 10-year studies are used. The purpose of the budget planning process is to 

determine the impact of various spending levels to find a funding level that will best 

meet Salem's needs. The budget analysis software uses pavement deterioration 

curves, unit costs, and the strategy tables developed in the repair strategy definition 

phase to assign each street a repair type and associated cost for each year of the 

study. The software also assigns each street a benefit value that is used to prioritize 

which streets the software will select for repair each year. It is important to 

understand that a pavement management system is a network-wide planning 

tool, and is not intended to give definitive street-by-street repair data. Field 

verification and testing are recommended to confirm any street repair list 

generated. 

 

Deterioration Curves 

In order to properly plan for future repairs, the budget analysis feature of the 

pavement management system uses deterioration curves. The deterioration curves 

estimate the rate at which the pavement condition decreases over time. These 

pavement deterioration curves depict two major categories of functional classification 

- arterials and collectors (Operational Roads) in one curve and local roads in the other 

as well as a differentiation for pavement type.  The curves used in this study were 

developed after a thorough evaluation of actual pavement deterioration rates 

observed in Salem during the Town’s 2012 pavement management evaluation. 

 

Project Prioritization 

The budget analysis software prioritizes needed system repairs based on the 

estimated “Benefit Value”. The Benefit Value formula is calculated using variables 

representing traffic volume, repair service life, PCI, and unit repair costs for each 

pavement management section. The calculation for the Benefit Value is shown below.  

For each plan year, the software prepares a future roadway condition projection, 

exhausts the assigned budget, and then produces an annual list of roads included in 
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the repair program. The system also allows the user to enter an inflation rate to 

account for estimated increases in future year construction costs. A 4% inflation rate 

was used for Salem’s construction costs.  While the cost of pavement maintenance 

and rehabilitation are closely tied to the potentially volatile fluctuation in the price of 

oil; in the long term, 4% has proven to be a reasonable assumption of project cost 

inflation, and has been used in this study as well as the previous pavement 

management studies performed in Salem. 

The Benefit Value prioritization process generally favors cost effective maintenance 

alternatives. Repair actions are typically delayed on those sections that require 

reconstruction or major rehabilitation because the benefits for dollars spent are 

generally lower than maintenance candidates. After the relatively good roads are 

"saved", improvements are directed towards the poorer arterial and collector roads, 

and then to the local roads in need of major rehabilitation. 

The calculation of Benefit Value is as follows: 

Current Pavement Conditions on Town Roads 

VHB conducted the field evaluation of pavement conditions in the winter of 2017.  

The average PCI for Salem’s paved road network was found to be an 81. A PCI of 81 

represents a road in fairly good condition.  The average PCI is one point  higher than 

it was after the 2012 study. 

In discussion with Town officials, it was determined that there are two main subsets of 

roadways for which the Town may have different expectation on condition and 

analysis.  These are the Operational roads which include the main network of 

collector roads used by a larger percentage of the population and local roads used by 

mostly local traffic.  Additionally, there is a recent focus on the condition of Industrial 

Roads.  This section will summarize the condition of the Town’s road network as a 

whole, and also within these subsets. 

The average PCI for the Town’s entire Town Accepted network, as well as the subsets 

described above, are shown below.  All mileages are for paved roads only.  The Town 

also has 3.67 miles of gravel road. 

• All Town Accepted Roads (180.8 miles) = 81 PCI

• Operational Roads (121.5 miles) = 87 PCI

• Local Roads (59.3 miles) = 78 PCI

• Industrial Roads (4.6 miles)* = 65 PCI

*Industrial Roads overlap with the the Operational and Local networks
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This clearly shows that Salem has focused its attention on maintaining the condition 

of the roads used by most drivers, as is recommended by good pavement 

management practice. 

The following chart shows the distribution of conditions in small PCI increments 

which give a more detailed picture of the state of Salem’s roads.   

Figure 1 Current PCI Distribution All Roads 

Figure 1 shows that the Town has roads in a wide variety of conditions.  The largest 

groupings are 86-95 which are in good and excllent condition, this indicates that 

maintenance of of the good roads should be a priority in coming years to protect the 

investment in new pavement that the Town has made.  The 60.6 miles of roadway 

between 71 and 85 PCI may be good candidates for Town to look at a surface 

treatment option to seal surface defects and slow the aging of the pavement by 

keeping rain, sun radiation, and oxygen away from the existing pavement structure. 

Operational vs. Local Roads 

The following chart breaks the pavement distribution down by Operational and Local 

Roads. 
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Figure 2 - PCI Distribution- by Functional Classification 

This chart shows a fairly similar distribution of conditions between the local and 

operational roads, except the operational roads have a distinct increase in percentage 

of roads in the highest PCI bands, showing the signficant recent investments in 

improving the condition of the operational road network. 

Table 2 – PCI Distribution by Functional Class 

PCI Band Operational 

Roads 

(miles) 

Local Roads 

(miles) 

0-40 0.2 0.9 

41-45 0.9 4.4 

46-50 1.0 3.4 

51-55 0.3 6.2 

56-60 0.0 2.1 

61-65 1.6 10.0 

66-70 1.3 4.7 

71-75 2.4 24.9 

76-80 2.3 10.0 

81-85 10.8 10.1 

86-90 14.1 21.1 

91-95 20.8 17.0 

96-100 3.6 6.7 

Total: 59.3 121.5 
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Backlog of Work  

Applying the five treatment bands shown in Table 1 and unit costs referenced in 

Appendix A to Salem’s road network, a summary of outstanding work was developed.  

The following tables and charts gives the miles and dollars associated with each 

treatment band for the conditions at the time of the evaluation. 

 

The total backlog of work is shown to have decreased significantly from the amount 

calculated in 2012 of approximately $43M.   This change is caused by two main 

factors.  The town’s significant investment in its roads has drastically reduced the 

number of roads in the most expensive repair category, as is shown in more detail 

later in the report.  However, a change in the configuration of the pavement 

management system has also had an effect.  Previously, the local roads in the worst 

condition ranges were estimated to be reconstructed at $80.50/SY.  In the current 

configuration, those roads are projected to receive a reclamation at $48/SY, yielding a 

perceived reduction in backlog. 
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Backlog of Work  (All Paved Town Roads) 

Table 3 - Summary of Miles and Dollars of Outstanding Work 

Treatment Bands Miles % Miles Cost % Cost 

Base Rehabilitation 18.5 10% $15,640,000 58% 

Structural Improvement 37.3 21% $8,189,000 31% 

Preventive Maintenance 41.7 23% $2,639,000 10% 

Routine Maintenance 46.2 26% $270,000 1% 

Do Nothing 37.1 20% 
 

 

Totals: 180.8  $26,738,000  

Figure 3– Current Backlog Mileage by Treatment Band 

     

Figure 4 – Current Backlog Cost by Treatment Band 

 

Figures 6 and 7 show that while only about 10% of the Town’s roads are in need of 

base rehabilitation, those miles make up 58% of the dollar backlog while the 46% of 

miles in the routine and preventive maintenance bands make up only about 11% of 

the dollar backlog.  

This emphasizes the importance of maintaining the roads in good condition for short 

dollars, but also indicates considerable funds are needed to rehabilitate the roads in 

poor condition.  
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Backlog of Work (Operational Roads) 

Table 4 - Summary of Miles and Dollars of Outstanding Work 

Treatment Bands Miles % Miles Cost %Cost 

Base Rehabilitation 2.4 4% $4,223,000 68% 

Structural Improvement 3.2 5% $935,000 15% 

Preventive Maintenance 15.2 26% $960,000 15% 

Routine Maintenance 18.9 32% $119,000 2% 

Do Nothing 19.7 33% 

 
 

Totals: 59.3  $6,237,000  

 

Figure 5– Current Backlog Mileage by Treatment Band  

 

Figure 6 – Current Backlog Cost by Treatment Band  
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Backlog of Work (Local Paved Roads) 

Table 5 - Summary of Miles and Dollars of Outstanding Work 

Treatment Bands Miles % Miles Cost % Cost 

Base Rehabilitation 16.1 13% $11,418,000 56% 

Structural Improvement 34.2 28% $7,254,000 35% 

Preventive Maintenance 26.6 22% $1,680,000 8% 

Routine Maintenance 27.3 23% $150,000 1% 

Do Nothing 17.3 14% 

 
 

Totals: 121.5  $20,502,000  

 

Figure 7– Current Backlog Mileage by Treatment Band 

 

Figure 8 – Current Backlog Cost by Treatment Band 
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Backlog of Work (Industrial Roads) 

Table 6 - Summary of Miles and Dollars of Outstanding Work 

Treatment Bands Miles % Miles Cost % Cost 

Base Rehabilitation 2.4 51% $2,604,000 91% 

Structural Improvement 0.7 15% $214,000 8% 

Preventive Maintenance 0.4 9% $31,000 1% 

Routine Maintenance 0.2 5% $2,000 <1% 

Do Nothing 0.9 20% 

 
 

Totals: 4.6  $2,851,000  

 

Figure 9– Current Backlog Mileage by Treatment Band 

 

Figure 10 – Current Backlog Cost by Treatment Band 
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GIS Map of Current Pavement Conditions 

By linking the Town’s pavement database to a GIS roadway centerline, the Town is 

able to create thematic maps to help in the analysis and presentation of the 

information within the database. Having the system reside in the same GIS as the 

Town’s other infrastructure data, such as water and sewer systems, will facilitate the 

coordination of projects between multiple public facilities.  The following maps, which 

display current pavement condition, are examples of the possible types of maps that 

can be generated. 
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2003-2012-2016 Comparison 

VHB originally surveyed the condition of all Town roads in 2003 and then updated 

the condition survey in 2012 and again in 2017. The town-wide average has been 

fairly consistent, going from a 79 in 2003, to the 80 that was found in 2012, to the 81 
in 2017.  However, the average PCI does not tell the whole story. 

Comparing the distribution of miles of roadway in the PCI ranges that correlate to the 

5 Treatment Bands, it is clear that the number of miles in the lowest PCI range has 

decreased significantly as the town has made a major investment in improving these 

roads.   

Figure 15– 2003-2012-2017 PCI Distribution Comparison 
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Funding Scenarios Explored 

VHB compared the predicted effects of the 2 funding scenarios below: 

 

 $0 per year – For comparison sake, this scenario projects what would happen if 

Salem did not fund pavement maintenance and rehabilitation for the next 10 

years. 

 $4.65 Million per year – Projecting the expected results if Salem continues its 

current funding level for the next 10 years. 

 $5.65 Million per year - Projecting the the results of increasing funding to $5.65 

million per year to see the effect on the backlog of work. 

 

The pavement management software used in this analysis is the same software that 

will be available to the Town to perform additional analysis.  To produce the following 

analysis, the system follows these steps.   

1. User inputs analysis parameters such as which roads to be analyzed, how many 

years, and what budget to use. 

2. Each road segment’s PCI is projected using deterioration curves, to the start date, 

and an average is calculated. 

3. System determines the appropriate repair for each segment, prioritizes the repair 

list, and “fixes” them until the budget is exhausted. 

4. Each non-fixed road segment PCI is deteriorated to the following year, and the 

process repeats. 

 

Figure 16 on the following page summarizes the results of this analysis for the two scenarios 

selected for the 10-year study period.  
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Figure 16 – Projected Pavement Condition 

The previous chart demonstrates that the current funding level would improve the conditions 

by 4 PCI points over the ten-year analysis period, whereas a lack of funding would allow a 

serious decline in town-wide conditions 

Figure 17 – Projected Backlog Summary 

This chart demonstrates that a lack of funding for the next ten years would allow the backog of 

pavement maintenance work to skyrocket to over $222,000,000 in ten years.  $5.65M per year 

would start to decrease the backlog. 

All scenarios assume a 4% inflation in the costs of all repair alternatives each year. 
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Concluding Remarks 

The Town of Salem’s pavement management system is based on road condition data 

and descriptive information collected in 2017.   It gives Town decision-makers a 

picture of existing roadway infrastructure conditions and a dollar estimate to improve 

streets in poor condition while protecting those pavements already in good condition. 

 

To get the greatest value from the available funding, it is important that the Town of 

Salem consider the following: 

• The Town should include routine and preventive maintenance treatments in 

its annual road program. 

• It is always recommended to perform some subsurface sampling and testing 

and conduct an actual pavement design to determine whether mill and 

overlay or reclamation is the best choice on a project by project basis.  

 

The Town has been making a very strong investment in its roadways and the results 

have been clear.  The Town should continue to protect its investment by not only 

using the pavement management system to prioritize addressing the right roads at 

the right time, but also to do it in the right way.  Studies have shown that roads paved 

with proper quality assurance measures will far outlast those without, and the town 

has seen evidence of this. 

 

The Pavement Management System being implemented by the Town is a planning 

tool, with primary functions of determining the funding levels required to achieve 

Town-wide condition goals, and to identify candidate road projects to achieve those 

goals.  Any project list generated by the system needs to be reviewed by Town staff 

and adjusted based on numerous factors, including coordination with utility work, and 

geographic issues. 

Recommendations – Pavement Management 

• Budget adequate funds to achieve pavement condition goals 

• Make timely maintenance repairs 

• Repair localized base problems before applying an overlay 

• Address major rehabilitation needs as funding allows 

• Develop multi-year road programs 

• Coordinate with local utilities to perform upgrades and repairs in advance of 

projected construction projects 

• Perform project level testing prior to major rehabilitation projects to ensure 

proper life of new pavement 

• Provide for construction inspection at the plant and in the field to ensure 

quality material is provided and quality work is being performed 

• Update database to reflect work that is done (maintains accuracy of system) 

• Update pavement conditions at a minimum of every 4 years or 25%per year 

• Track specific and overall conditions periodically 

• Evaluate funding levels periodically 



 

Appendix A: Unit Costs 

Treatment Description PCI Range* Unit Cost 

($/SY) 

Local Maintenance (Crack Seal and Patch) 86-92 $0.40 

Preventive Maintenance (Extensive Crackseal/Patch or Surface Treatments) 72-85 $4.75 

Mill & Overlay Local 

Mill & Overlay Operational 

58-72 

58-72 

$15.00 

$17.00 

Reclaim Local 0-58 $48.00 

Reclaim Operational 0-58 $100.00 

Reclaim Local w/ sidewalks & curbs 0-58 $150.00 

Reconstruct Operational  0-58 $151.00 

Reconstruct Operational w/ sidewalks & curbs 0-45 $200.00 
*PCI ranges are approximate.  Additional factors determine repair alternative selection. 

  



 

Appendix B – Pavement Inventory Report 

Listing of all pavement segments in the Town’s database, grouped by that road’s 

acceptance status, with the segment’s pavement type, functional classification, length, 

and PCI. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Pavement Inventory Report (by Acceptance/Alphabetical)

Street Name From Segment To Segment Pavement Type Pavement Class Length (ft) PCI

Accepted
A Ave Millville St Dead End Bituminous Concrete Local - Dead End  353  76

Abbey Rd Pelham Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  1,387  80

Ackerman St Williams St Appaloosa Rd Bituminous Concrete Local - Thru Street  2,879  75

Adam Ct Elmwood Ave Cul De Sac Loop Bituminous Concrete Local - Dead End  577  80

Alexander Ave Millville St Dwight Av Bituminous Concrete Local - Thru Street  1,300  81

Alfred Dr N Main St Lou-Al La Bituminous Concrete Local - Thru Street  1,034  76

Alma Ave Dyer Av Gardner Av Bituminous Concrete Local - Thru Street  226  98

Alta Ave Briar Ave Mayberry St Bituminous Concrete Local - Thru Street  1,863  76

Ann Ave Dead End Pattee Rd Bituminous Concrete Local - Thru Street  835  93

Ansel St Lawrence Rd Otis Ave Bituminous Concrete Local - Thru Street  772  95

Ansel St Ext Otis Ave Cul De Sac Loop Bituminous Concrete Local - Dead End  614  93

Apollo Way Arcadia Ln Cul De Sac Loop Bituminous Concrete Local - Dead End  703  87

Appaloosa Rd Old Coach Rd Ackerman St Bituminous Concrete Local - Thru Street  311  79

Appaloosa Rd Ackerman St Palomino Rd Bituminous Concrete Local - Thru Street  449  82

Applewood Ln Mulberry Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  1,036  93

Aqua Way Artemis Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  854  86

Arcadia Ln Zion Hill Rd Artemis Rd Bituminous Concrete Local - Thru Street  3,316  84

Arlington Pond Ct N Main St Lou-Al La Bituminous Concrete Local - Thru Street  1,252  88

Arlington Shore Dr N Main St Aulson Rd Bituminous Concrete Local - Thru Street  643  79

Artemis Rd Shore Dr Arcadia La Bituminous Concrete Local - Thru Street  816  87

Artemis Rd Arcadia La Cul De Sac Loop Bituminous Concrete Local - Dead End  2,491  86

Asbury St Millville St Cul De Sac Bituminous Concrete Local - Dead End  895  76

Ashwood Ave Wheeler Ave Birchwood Rd Bituminous Concrete Local - Thru Street  2,175  63

Aspen St Deerfield St 167' W of Green Haven Rd Bituminous Concrete Local - Thru Street  714  88

Aspen St 167' W of Green Haven Rd Hawk Dr Bituminous Concrete Local - Thru Street  416  77

Atkinson Rd North Main St Providence Hill Rd Bituminous Concrete Major/Minor Collector  3,285  88

Atkinson Rd Providence Hill Rd Haverhill Rd Bituminous Concrete Major/Minor Collector  1,446  74

Audrey Ave Jennings Rd Dead End Bituminous Concrete Local - Dead End  187  89

Aulson Rd Arlington Shore Dr Cul De Sac Loop Bituminous Concrete Local - Dead End  744  87

Autumn Woods Rd Route 111 Deerfield St Bituminous Concrete Local - Thru Street  496  75

Autumn Woods Rd Deerfield St Hawks Dr (W) Bituminous Concrete Local - Thru Street  1,245  66

Autumn Woods Rd Hawks Dr (E) Cul De Sac Bituminous Concrete Local - Dead End  1,960  79

Azarian Rd Barron Ave (E) Barron Ave (W) Bituminous Concrete Local - Thru Street  1,750  88

Azarian Rd Barron Ave (W) Cul De Sac Bituminous Concrete Local - Dead End  364  99

Bagnell Ave Kelly Rd Barron Ave Bituminous Concrete Local - Thru Street  854  75
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Pavement Inventory Report (by Acceptance/Alphabetical)

Street Name From Segment To Segment Pavement Type Pavement Class Length (ft) PCI

Accepted
Bailey Rd Pelham Rd Cul De Sac Bituminous Concrete Local - Dead End  1,041  86

Baldwin St Dead End Lawrence Rd Bituminous Concrete Local - Thru Street  1,170  92

Ball Ave N Main St (E) N Main St (W) Surface Treated Local - Thru Street  1,462  88

Ballard Ln Hampstead Rd 893' E Of Hampstead Av Bituminous Concrete Local - Dead End  893  76

Ballard Ln 893' E Of Hampstead Av Cul De Sac Loop Bituminous Concrete Local - Dead End  635  76

Bannister Rd School St Lou Av Bituminous Concrete Local - Thru Street  2,250  53

Barbara Ave Linwood Ave Linda St Bituminous Concrete Local - Thru Street  804  98

Barron Ave Duffy Ave Azarian Rd (W) Bituminous Concrete Local - Thru Street  2,129  88

Beaver Brook Ln N Main St Cul De Sac Loop Bituminous Concrete Local - Dead End  558  58

Becky Dr Bridge St 500' E Of Kayla Ave Bituminous Concrete Local - Thru Street  600  86

Becky Dr 500' W Of Kayla Dr Elmwood Av Bituminous Concrete Local - Thru Street  1,089  74

Belair Ln Connell Dr Cul De Sac Loop Bituminous Concrete Local - Thru Street  1,071  76

Belmont St S Broadway Westchester St Bituminous Concrete Local - Thru Street  857  76

Benning St Dead End Seed St Bituminous Concrete Local - Thru Street  1,419  94

Bernice Ave Parkview Ave Dunbar Terr Bituminous Concrete Local - Thru Street  580  89

Betty Lee Ter Lucille Av Cul De Sac Bituminous Concrete Local - Dead End  254  52

Betty Ln Daniel La Lou Al La Bituminous Concrete Local - Thru Street  775  77

Beverly Ave Alexander Ave Dyer Av Bituminous Concrete Local - Thru Street  1,886  75

Birch Hill Rd Butler St Redwood Rd Bituminous Concrete Local - Thru Street  1,091  64

Birch Hill Rd Redwood Rd Ashwood Ave Bituminous Concrete Local - Thru Street  903  87

Birch Rd Old Rockingham Rd Jill Rd Bituminous Concrete Local - Thru Street  514  95

Birchwood Rd Ashwood Ave Birch Hill Rd Bituminous Concrete Local - Thru Street  386  74

Blake Rd Dead End (S) Glen Rd Bituminous Concrete Local - Dead End  884  79

Blake Rd Glen Rd Dead End (N) Bituminous Concrete Local - Dead End  566  76

Blue Fox Rd Hunters Run Cul De Sac Loop Bituminous Concrete Local - Dead End  820  66

Bluff St North Main St Delany Way Bituminous Concrete Major/Minor Collector  2,602  88

Bluff St Delany Way Millville St Bituminous Concrete Major/Minor Collector  2,155  93

Bluff St Millville St Scotland St Bituminous Concrete Major/Minor Collector  2,767  93

Bluff St Scotland St Lake St Bituminous Concrete Major/Minor Collector  2,025  95

Bluff St Ext North Main St 472' W of Town Farm Rd Bituminous Concrete Major/Minor Collector  971  49

Bluff St Ext 472' W of Town Farm Rd Town Farm Rd Bituminous Concrete Major/Minor Collector  472  100

Bodwell Ave Bridge St Marsh Ave Bituminous Concrete Local - Thru Street  1,182  95

Bonanno Rd #1 Wheeler Dam Rd Dead End Bituminous Concrete Local - Dead End  507  41

Bounty Ct Hunters Run Cul De Sac Loop Bituminous Concrete Local - Dead End  1,169  98

Bradford Dr School St (E) 130' E of Crescent St Bituminous Concrete Local - Thru Street  1,335  44

Bradford Dr 130' E of Crescent St 115' S of Crescent St Bituminous Concrete Local - Thru Street  245  100
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Pavement Inventory Report (by Acceptance/Alphabetical)

Street Name From Segment To Segment Pavement Type Pavement Class Length (ft) PCI

Accepted
Bradford Dr 115' S of Crescent St School St (W) Bituminous Concrete Local - Thru Street  507  54

Brady Ave Lowell Rd Pelham Rd Bituminous Concrete Major/Minor Collector  4,547  87

Braemoor Woods Rd Veterans Memorial Pky Castle Ridge Rd Bituminous Concrete Local - Dead End  2,436  95

Brentwood Ave Carol Ave Twinbrook Ave Bituminous Concrete Local - Thru Street  887  66

Brian Ave Beverly Av Dyer Av Bituminous Concrete Local - Thru Street  477  80

Briar Ave Centerville Dr Cul De Sac Bituminous Concrete Local - Dead End  1,051  71

Briarwood Dr Zion Hill Rd 513' W Of Elsie Av Bituminous Concrete Local - Thru Street  1,894  76

Briarwood Dr 513' W Of Elsie Av Cul De Sac Bituminous Concrete Local - Dead End  1,406  76

Bridge St Main St Marsh Ave Bituminous Concrete Major/Minor Collector  1,346  94

Bridge St Marsh Ave Stanwood Rd Bituminous Concrete Major/Minor Collector  1,779  99

Bridge St Stanwood Rd Wheeler Av Bituminous Concrete Major/Minor Collector  1,718  98

Bridge St Wheeler Av Methuen Town Line Bituminous Concrete Local - Thru Street  1,009  100

Bridle Path Ln Equestrian Rd Old Coach Rd Bituminous Concrete Local - Thru Street  458  67

Brimstone Ln Remington Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  814  86

Brook Hollow Dr Colleen Dr (N) Colleen Dr (S) Bituminous Concrete Local - Thru Street  1,566  75

Brookdale Rd N Policy St Lake Shore Rd Bituminous Concrete Major/Minor Collector  2,084  64

Brookdale Rd Lakeshore Rd 1361' S of Lakeshore Rd Bituminous Concrete Major/Minor Collector  1,361  94

Brookdale Rd 1361' S of Lakeshore Rd 1325' E of Maylane Dr Bituminous Concrete Major/Minor Collector  1,218  94

Brookdale Rd 1325' E of Maylane Dr Maylane Dr Bituminous Concrete Major/Minor Collector  1,325  94

Brookdale Rd Maylane Dr Pelham Rd Bituminous Concrete Major/Minor Collector  4,889  88

Brown St Lawrence Rd Dead End Bituminous Concrete Local - Dead End  518  79

Budron Ave Cul De Sac Oak Ridge Ave Bituminous Concrete Local - Thru Street  1,565  65

Budron Ave Oak Ridge Ave Cul De Sac Loop Bituminous Concrete Local - Thru Street  1,404  65

Burns Rd Canobie Av Dead End Bituminous Concrete Local - Dead End  383  90

Butler St Lawrence Rd Wheeler Ave Bituminous Concrete Major/Minor Collector  3,583  88

Butler St Wheeler Ave Methuen Town Line Bituminous Concrete Major/Minor Collector  763  94

Camelot Ct Shannon Rd Colleen Dr Bituminous Concrete Local - Thru Street  638  75

Candlestick Ln Silver Brook Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  575  95

Canobie Ave Brookdale Rd Lakeshore Rd Bituminous Concrete Local - Thru Street  1,080  100

Canterbury Ct Main St Cul De Sac Loop Bituminous Concrete Local - Dead End  946  88

Captains Dr Dead End Dead End Bituminous Concrete Local - Dead End  740  72

Captains Rd Liberty St Captains Dr Bituminous Concrete Local - Thru Street  1,120  41

Car-Mar Ln Millville St 247' S Of Off Car Mar Bituminous Concrete Local - Dead End  1,237  100

Carol Ave Sand Hill Rd Budron Av Bituminous Concrete Local - Thru Street  3,089  76

Carriage Ln Hooker Farm Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  1,966  42

Cassidy Ave Pelham Rd Cindy Ave Bituminous Concrete Local - Thru Street  1,143  87
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Pavement Inventory Report (by Acceptance/Alphabetical)

Street Name From Segment To Segment Pavement Type Pavement Class Length (ft) PCI

Accepted
Cassidy Ave Cindy Ave Cul De Sac Loop Bituminous Concrete Local - Dead End  1,055  87

Castle Ridge Rd Cluff Rd Eagle Nest Ridge Bituminous Concrete Local - Thru Street  1,089  87

Castle Ridge Rd Eagle Nest Ridge Braemore Woods Rd Bituminous Concrete Local - Thru Street  256  99

Catherine Rd Old Rockingham Rd Joseph Rd Bituminous Concrete Local - Thru Street  609  63

Centerville Dr Main St Briar Av Bituminous Concrete Local - Thru Street  588  77

Centerville Dr Briar Av Royal Cir Bituminous Concrete Local - Thru Street  2,096  77

Central St Main St 222' S of Main St Bituminous Concrete Local - Dead End  222  95

Central St 222' S of Main St Dead End (Gate) Bituminous Concrete Local - Dead End  334  50

Chappy Ln Ermer Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  2,615  93

Charles St Millville St Howard St Bituminous Concrete Local - Thru Street  1,167  77

Chase St Shore Dr James St Bituminous Concrete Local - Thru Street  235  95

Chatham Cir Kelly Rd 300' N Of Kelly Rd Bituminous Concrete Local - Dead End  300  95

Chatham Cir 300' N Of Kelly Rd Chatham Cir Bituminous Concrete Local - Dead End  2,127  88

Chestnut Dr Hemlock Dr Cul De Sac Loop Bituminous Concrete Local - Dead End  903  76

Christine Ln Haverhill Rd Cul De Sac Bituminous Concrete Local - Dead End  1,170  95

Church Ave Main St Dead End Bituminous Concrete Local - Dead End  468  66

Cindy Ave Brady Ave Cul De Sac Loop Bituminous Concrete Local - Dead End  1,935  89

Clare Ln N Main St Cul De Sac Loop Bituminous Concrete Local - Dead End  559  65

Clay Ave Wells Av Riverdale St Bituminous Concrete Local - Thru Street  125  89

Clifton Ave Millville St Connell Dr Bituminous Concrete Local - Thru Street  1,575  74

Clinton St Main St N Policy St Bituminous Concrete Local - Thru Street  1,851  75

Clover Ct Fox Run La Cul De Sac Loop Bituminous Concrete Local - Dead End  618  46

Cluff Crossing Rd S Broadway 800' W Of S Broadway Bituminous Concrete Major/Minor Collector  800  95

Cluff Crossing Rd 800' W Of S Broadway Kelly Rd Bituminous Concrete Major/Minor Collector  1,900  95

Cluff Crossing Rd 1 568' W S Broadway S Broadway Bituminous Concrete Major/Minor Collector  568  99

Cluff Rd Lawrence Rd Castle Ridge Rd Bituminous Concrete Major/Minor Collector  1,490  93

Cluff Rd Castle Ridge Rd 550' E of S Broadway Bituminous Concrete Major/Minor Collector  2,363  88

Cluff Rd 550' E of S Broadway S Broadway Bituminous Concrete Major/Minor Collector  550  88

Clydesdale Rd Palomino Rd Ackerman St Bituminous Concrete Local - Thru Street  891  75

Coburn St Henry Taylor St Shore Av Bituminous Concrete Local - Thru Street  1,019  44

Cole St Lawrence Rd Dead End Bituminous Concrete Local - Dead End  2,225  87

Colleen Dr Colleen Dr Brook Hollow Dr Bituminous Concrete Local - Thru Street  528  77

Colleen Dr Brook Hollow Dr Cul De Sac Loop Bituminous Concrete Local - Dead End  2,300  64

Colonial Dr Wheeler Ave Hickory Ln Bituminous Concrete Local - Thru Street  336  93

Colonial Dr Hickory Ln Palomino Rd Bituminous Concrete Local - Thru Street  1,907  86

Commercial Dr Pelham Rd Northwest Dr Bituminous Concrete Local - Thru Street  1,094  50
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Pavement Inventory Report (by Acceptance/Alphabetical)

Street Name From Segment To Segment Pavement Type Pavement Class Length (ft) PCI

Accepted
Commercial Dr Northwest Dr Industrial Way Bituminous Concrete Local - Thru Street  677  41

Community St W Duston Rd Lakeside St Bituminous Concrete Local - Thru Street  679  40

Concord Coach Dr Golden Oaks Dr Cul De Sac Loop Bituminous Concrete Local - Dead End  2,157  76

Connell Dr Clifton Av Belair Ln Bituminous Concrete Local - Thru Street  1,413  67

Copper Beech Rd Pond St Cul De Sac Bituminous Concrete Local - Dead End  2,162  95

Corinthian Dr N Main St 290' E of N Main St Bituminous Concrete Local - Thru Street  290  79

Corinthian Dr 290' E of N Main St Demascus Dr Bituminous Concrete Local - Thru Street  1,526  52

Corinthian Dr Demascus Dr Cul De Sac Loop Bituminous Concrete Local - Dead End  1,698  51

Corliss St Millville St Dead End Bituminous Concrete Local - Dead End  395  77

Cornwell Ct Pleasant St Dead End Bituminous Concrete Local - Dead End  1,481  100

Cortland Dr Brady Ave 224' E Of Ticklefancy Ln Bituminous Concrete Local - Thru Street  1,900  88

Cortland Dr 224' E Of Ticklefancy Ln Ticklefancy Ln Bituminous Concrete Local - Thru Street  224  88

Cote Rd Townsend Av Cul De Sac Bituminous Concrete Local - Dead End  282  95

Cove Rd Wheeler Dam Rd Shore Rd Bituminous Concrete Local - Thru Street  427  93

Cove Rd Shore Dr Cul De Sac Loop Bituminous Concrete Local - Thru Street  1,529  75

Cove Rd Ext Cove Av Cul De Sac Bituminous Concrete Local - Dead End  585  88

Coventry Ln E Broadway Cul De Sac Loop Bituminous Concrete Local - Dead End  2,008  86

Crescent Cir Crescent St Cul De Sac Bituminous Concrete Local - Dead End  226  100

Crescent St Millville St Bradford Dr (W) Bituminous Concrete Local - Thru Street  286  95

Crescent St Bradford Dr (W) School St Bituminous Concrete Local - Thru Street  1,277  100

Crestwood Cir Green Acres (E) Meridian Dr Bituminous Concrete Local - Thru Street  1,583  77

Crestwood Cir Green Acres (C) Crestwood Cir (S) Bituminous Concrete Local - Thru Street  1,712  77

Cross St Kelly Rd DPW Entrance Bituminous Concrete Major/Minor Collector  1,154  95

Cross St Dpw Entrance Rt 93 Bridge Deck (N) Bituminous Concrete Major/Minor Collector  457  79

Cross St Rt 93 Bridge Deck (N) Rt 93 Bridge Deck (S) Bituminous Concrete Major/Minor Collector  294  95

Cross St Rt 93 Bridge Deck (S) Methuen Town Line Bituminous Concrete Major/Minor Collector  5,121  86

Cypress St Mulberry St Cul De Sac Bituminous Concrete Local - Dead End  2,076  88

Damascus Dr Corintian Dr Teague Dr Bituminous Concrete Local - Thru Street  563  64

Dana Rd Colonial Dr Dead End Bituminous Concrete Local - Dead End  896  87

Dandridge Ave Dyer Av Cul De Sac Loop Bituminous Concrete Local - Dead End  1,378  77

Daniel Ln Alfred Dr Betty La Bituminous Concrete Local - Thru Street  192  59

Darryl Ln Dennis Dr St Marys La Bituminous Concrete Local - Thru Street  1,097  81

David Ter Marie Ave Cul De Sac Bituminous Concrete Local - Dead End  339  78

Dawn St Stanwood Rd Tammy  St Bituminous Concrete Local - Thru Street  1,067  87

Dawson Ave Main St Johnson Av Bituminous Concrete Local - Thru Street  885  76

Dean Ave Hickory Ln Colonial Dr Bituminous Concrete Local - Thru Street  700  88
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Pavement Inventory Report (by Acceptance/Alphabetical)

Street Name From Segment To Segment Pavement Type Pavement Class Length (ft) PCI

Accepted
Dean Ave Colonial Dr Old Coach Rd Bituminous Concrete Local - Thru Street  643  87

Dean Ave (Elbow) Dead End Deave Ave Bituminous Concrete Local - Thru Street  173  93

Debi Ln Ivan Gile Ave Cul De Sac Bituminous Concrete Local - Dead End  371  87

Deerfield St Autumn Woods Rd 144' N of Aspen St Bituminous Concrete Local - Thru Street  824  94

Deerfield St 144' N of Aspen St 464' N of Aspen St Bituminous Concrete Local - Thru Street  320  75

Deerfield St 464' N of Aspen St 711' S of Green Haven Rd Bituminous Concrete Local - Thru Street  267  94

Deerfield St 711' S of Green Haven Rd Green Haven Rd Bituminous Concrete Local - Thru Street  712  57

Delaney Way Bluff St Cul De Sac Loop Bituminous Concrete Local - Dead End  1,333  75

Delaware Dr Lowell Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  1,162  78

Dennis Dr Old Rockingham Rd Darryl Ln Bituminous Concrete Local - Thru Street  298  52

Dennis Dr Darryl Ln St Marys La Bituminous Concrete Local - Thru Street  1,388  75

Dennison Ave Hitty Rd Dead End Bituminous Concrete Local - Dead End  983  65

Dewey St Dyer Av Dead End Bituminous Concrete Local - Dead End  111  70

Dexter Rd Lawrence Rd Cul De Sac Surface Treated Local - Dead End  407  92

Dexter Ter Clark Av Dead End Surface Treated Local - Dead End  279  50

Diamond Ave Nancy Ave Hunters Run Bituminous Concrete Local - Thru Street  950  76

Diana Dr Bluff St Cul De Sac Loop Bituminous Concrete Local - Dead End  1,339  76

Doiron Rd Route 111 Town Line Bituminous Concrete Local - Thru Street  246  52

Dominic Dr Lawrence Rd Cul De Sac Bituminous Concrete Local - Dead End  443  65

Don Roulston Dr Shannon Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  937  78

Douglas Dr Bridge St Sherwood Cir (E) Bituminous Concrete Local - Thru Street  1,555  76

Dublin Way Shannon Rd Cul De Sac Bituminous Concrete Local - Dead End  436  85

Duffy Ave Kelly Rd Barron Ave Bituminous Concrete Local - Thru Street  749  64

Dunbar Ter Main St Bernice Ave Bituminous Concrete Local - Thru Street  624  87

Durham St Lawrence Rd Cul De Sac Bituminous Concrete Local - Dead End  438  72

Duston Rd N Main St Atkinson Rd Bituminous Concrete Local - Thru Street  3,170  73

Dwight Ave Dyer Av Morrison Av Bituminous Concrete Local - Thru Street  882  62

Dyer Ave Route 28 Millville St Bituminous Concrete Major/Minor Collector  2,636  87

Dyson Dr N Policy St Dennis Dr Bituminous Concrete Local - Thru Street  1,728  74

E Broadway Zion Hill Rd Nathans Way Bituminous Concrete Major/Minor Collector  3,614  76

E Broadway Nathans Way N Main St Bituminous Concrete Major/Minor Collector  2,564  89

Eagle Nest Rd Castle Ridge Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  1,622  89

Earl St Taylor St Route 28 Bituminous Concrete Local - Thru Street  258  79

Easy St Lake St Dead End Bituminous Concrete Local - Dead End  385  100

Eaton St Otis Ave Seed St Bituminous Concrete Local - Thru Street  415  90

Edmunds Cir Lawrence Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  310  54
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Pavement Inventory Report (by Acceptance/Alphabetical)

Street Name From Segment To Segment Pavement Type Pavement Class Length (ft) PCI

Accepted
Eleanor St Linda St Linwood Ave Bituminous Concrete Local - Thru Street  520  98

Elizabeth Ln Gordon Av Cul De Sac Bituminous Concrete Local - Dead End  1,563  67

Ellsmere Ave Cul De Sac Dawson Av Bituminous Concrete Local - Dead End  851  74

Elmwood Ave Bridge St Becky Dr Bituminous Concrete Local - Thru Street  1,421  88

Elmwood Ave Becky Dr Kayla Ave Bituminous Concrete Local - Thru Street  1,323  76

Elsie Ave Mary Ann Av Briarwood Dr Bituminous Concrete Local - Thru Street  704  86

Emerald Dr Norwood Rd 332' E Of Norwood Rd Bituminous Concrete Local - Thru Street  332  68

Emerald Dr 332' E Of Norwood Rd Cul De Sac Bituminous Concrete Local - Dead End  1,633  88

Emerson Way North Main St 410' W Of N Main St Bituminous Concrete Local - Thru Street  410  95

Emerson Way 410' W Of North Main St General Pulaski Dr Bituminous Concrete Local - Thru Street  1,033  77

Emery Rd Canobie Av Dead End Bituminous Concrete Local - Dead End  401  62

Emileo Ln Liberty St Cul De Sac Bituminous Concrete Local - Thru Street  1,031  57

Enterprise Dr Pleasant St Cul De Sac Loop Bituminous Concrete Local - Dead End  679  80

Equestrian Rd Wheeler Ave Bridle Path Bituminous Concrete Local - Thru Street  1,269  57

Equestrian Rd Bridle Path Remington Rd Bituminous Concrete Local - Thru Street  797  78

Erin Ln Liberty St Cul De Sac Bituminous Concrete Local - Dead End  1,254  74

Ermer Rd N Main St Route 111 Bituminous Concrete Major/Minor Collector  1,400  94

Ermer Rd Route 111 Derry Town Line Bituminous Concrete Major/Minor Collector  1,367  89

Evergreen Rd N Main St Sandy Beach Rd Bituminous Concrete Local - Thru Street  467  87

Ewins Ln Lawrence Rd Dead End Surface Treated Local - Dead End  427  100

Eyssi Dr Duston Rd Cul De Sac Bituminous Concrete Local - Dead End  390  51

Fairmont Rd S Policy St Point A Rd Bituminous Concrete Local - Thru Street  310  70

Fairmont Rd Point A Rd Gate Bituminous Concrete Local - Dead End  204  51

Field Ave Grove Av Lyndale Av Bituminous Concrete Local - Thru Street  474  100

Field Ave Lyndale Av Grove Av (S) Bituminous Concrete Local - Thru Street  379  100

Fielder Ave Haigh Ave Green Ave Bituminous Concrete Local - Thru Street  397  74

Fieldstone Ln Carriage La Atkinson Town Line Bituminous Concrete Local - Thru Street  667  87

Fir St Ackerman St Dead End Bituminous Concrete Local - Dead End  217  98

First St N Main St Sandy Beach Rd Bituminous Concrete Local - Thru Street  284  66

Flintlock Rd Equestrian Rd Dead End Bituminous Concrete Local - Dead End  329  68

Floral Ave Sheeler Ave Iris Ave Bituminous Concrete Local - Thru Street  686  95

Florence Ave Lawrence Rd Diamond Ave Bituminous Concrete Local - Thru Street  238  95

Fourth St N Main St Sandy Beach Rd Bituminous Concrete Local - Thru Street  454  76

Fox Run Ln Old Farm Rd (N) Old Farm Rd (S) Bituminous Concrete Local - Thru Street  1,974  44

Francis St Route 28 Earl St Bituminous Concrete Local - Thru Street  496  75

Franklin St Millville St Howard St Bituminous Concrete Local - Thru Street  1,158  67
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Franz Rd Lou-Al La Mary'S Lane Bituminous Concrete Local - Thru Street  465  88

Fraser Dr Butler St 1200' N Of Butler St Bituminous Concrete Local - Thru Street  1,227  75

Fraser Dr 1200' N Of Butler St Ivan Gile Rd Bituminous Concrete Local - Thru Street  1,617  82

Freedom Dr Veterans Memorial Pky Dead End Bituminous Concrete Local - Dead End  594  55

Gail Rd Birch Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  472  100

Galway Ln Shannon Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  880  78

Ganley Dr Town Farm Rd Cul De Sac Bituminous Concrete Local - Dead End  1,796  67

Garabedian Dr Methuen Town Line 615' N Of Methuen Town Line Bituminous Concrete Local - Dead End  615  40

Garabedian Dr 615' N Of Methuen Town Line 2040' N Of Methuen Town Line Bituminous Concrete Local - Dead End  1,425  48

Garabedian Dr 2040' N Of Methuen Town Line Cul De Sac Bituminous Concrete Local - Dead End  603  39

Gardner Ave Alma Avb Dyer Av Bituminous Concrete Local - Thru Street  1,279  95

Garrison Rd Cole St (W) Cole St (E) Bituminous Concrete Local - Thru Street  1,674  75

General Pulaski Dr Lou Av Townsend Av Bituminous Concrete Local - Thru Street  1,938  73

George Ave Main St Dead End Bituminous Concrete Local - Dead End  259  89

Geremonty Dr Main St 200' S of Main St Bituminous Concrete Major/Minor Collector  200  99

Geremonty Dr 200' S of Main St Veterans Memorial Pky Bituminous Concrete Major/Minor Collector  3,232  86

Geremonty Ext Meisner Cir Main St Bituminous Concrete Major/Minor Collector  531  95

Gibney Cir Twinbrook Ave 150' N Of Twinbrook Ave Bituminous Concrete Local - Dead End  149  59

Gibney Cir 150' N Of Twinbrook Ave Cul De Sac Bituminous Concrete Local - Dead End  1,042  88

Gillis Ter N Main St Dead End Bituminous Concrete Local - Dead End  900  55

Glen Denin Dr Bluff St Townsend Av Bituminous Concrete Local - Thru Street  1,358  73

Glen Rd N Main St Blake Rd Surface Treated Local - Thru Street  2,012  76

Glencrest Dr Hawkins Glen Dr 192' W Of Sorenson Rd Bituminous Concrete Local - Thru Street  310  77

Glencrest Dr 192' W Of Sorenson Rd Sorenson Rd Bituminous Concrete Local - Thru Street  192  100

Gloria Rd Joseph Rd Cul De Sac Bituminous Concrete Local - Dead End  771  74

Golden Oaks Dr Brady Ave Silverthorne Dr Bituminous Concrete Local - Dead End  1,641  86

Golden Oaks Dr Silverthorne Dr Cul De Sac Loop Bituminous Concrete Local - Dead End  2,461  76

Goodridge Ave Lake Shore Rd (S) Dead End Bituminous Concrete Local - Dead End  791  100

Gordon Ave Route 111 Gordon Ave Ext Bituminous Concrete Local - Thru Street  1,160  55

Gordon Ave Ext Gorson Av Cul De Sac Loop Bituminous Concrete Local - Dead End  1,023  94

Granite Ave Main St Westchester St Bituminous Concrete Local - Thru Street  3,027  75

Green Acre Dr Cross St Crestwood Cir (W End) Bituminous Concrete Local - Thru Street  1,703  66

Green Ave Barron Ave Fielder Ave Bituminous Concrete Local - Thru Street  229  69

Green Haven Rd Lady La 177' W Of Deerfield St Bituminous Concrete Local - Thru Street  1,706  87

Green Haven Rd 177' W Of Deerfield St 196'S Of Green Haven 1 (S) Bituminous Concrete Local - Thru Street  850  86

Green Haven Rd 196'S Of Green Haven 1 Aspen St Bituminous Concrete Local - Thru Street  734  93
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Green Haven Rd 1 Green Haven Rd Green Haven Rd Bituminous Concrete Local - Thru Street  481  87

Greenwood St Union St Dead End Bituminous Concrete Local - Dead End  387  56

Griffin St Shore Dr James St Surface Treated Local - Thru Street  244  89

Grove Ave Millville St Field Av Bituminous Concrete Local - Thru Street  1,083  98

Grove Ave Field Av (N) Field Av (S) Bituminous Concrete Local - Thru Street  1,316  95

Grove Ave Field Av (S) 348' S 0F Field Av (S) Bituminous Concrete Local - Thru Street  348  95

Grove Ave 348' S 0F Field Av (S) 137' N Of Bradford Dr Bituminous Concrete Local - Thru Street  532  95

Grove Ave 137' N Of Bradford Dr Bradford Dr Bituminous Concrete Local - Thru Street  137  100

Guy St Linwood Ave Barbara St Bituminous Concrete Local - Thru Street  563  95

Haigh Ave Barron Ave Dead End Bituminous Concrete Local - Dead End  2,961  72

Hall Ave Pelham Rd Cul De Sac Bituminous Concrete Local - Dead End  1,278  95

Hamilton Ln Wheeler Dam Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  1,245  87

Hampshire Rd S Broadway 255' E of Hampshire Rd 1 Bituminous Concrete Major/Minor Collector  575  90

Hampshire Rd 255' E of Hampshire Rd 1 Methuen Town Line (W) Bituminous Concrete Major/Minor Collector  399  90

Hampshire Rd 1 S Broadway (N) Hampshire Rd Bituminous Concrete Major/Minor Collector  256  87

Hampshire St S Broadway 371' W of Sand Hill Rd Bituminous Concrete Major/Minor Collector  1,022  65

Hampshire St 371' W of Sand Hill Rd Sand Hill Rd Bituminous Concrete Major/Minor Collector  371  95

Hampshire St Sand Hill Rd Methuen Town Line Bituminous Concrete Major/Minor Collector  424  63

Hampstead Rd Methuen Town Line Main St Bituminous Concrete Major/Minor Collector  308  92

Hampstead Rd Main St Liberty St Bituminous Concrete Major/Minor Collector  3,270  66

Hanson Ave Spencer Ave Streeter Ave Bituminous Concrete Local - Thru Street  692  77

Harley Ln Pelham Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  1,555  99

Harmony Ln Millville St Cul De Sac Loop Bituminous Concrete Local - Dead End  747  76

Harris Rd Route 111 Town Line Bituminous Concrete Local - Thru Street  386  52

Haverhill Rd Atkinson Rd Christine La Bituminous Concrete Major/Minor Collector  4,873  98

Haverhill Rd Christine La 200' N of Theodore Ave Bituminous Concrete Major/Minor Collector  1,035  98

Haverhill Rd 200' N of Theodore Ave Klein Dr Bituminous Concrete Major/Minor Collector  1,229  45

Haverhill Rd Klein Dr 507'E Of N Main St Bituminous Concrete Major/Minor Collector  1,271  45

Haverhill Rd 507'E Of N Main St Derry Town Line Bituminous Concrete Major/Minor Collector  1,166  93

Hawk Dr Autumn Woods Rd (E) Autumn Woods Rd (W) Bituminous Concrete Local - Thru Street  3,271  80

Hawkins Glen Dr Town Farm Rd Glen Crest Dr Bituminous Concrete Local - Thru Street  1,254  67

Hawkins Glen Dr Glen Crest Dr Cul De Sac Loop Bituminous Concrete Local - Dead End  2,424  85

Hawkins Pond Ln Hawkins Glen Dr Cul De Sac Loop Bituminous Concrete Local - Dead End  889  76

Hawthorne Ave Wheeler Ave Iris Ave Bituminous Concrete Local - Thru Street  690  73

Hazelwood Dr Sylvan Dr Cul De Sac Bituminous Concrete Local - Dead End  858  98

Helen Rd Old Rockingham Rd Jospeh Rd Bituminous Concrete Local - Thru Street  621  57
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Hemlock Ln Kelly Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  994  76

Henderson Cir Main St Alta Av Bituminous Concrete Local - Thru Street  1,704  74

Henry St Millville St Morrison Av Bituminous Concrete Local - Thru Street  1,238  76

Henry Taylor St E Broadway 211' W Of Wilson St Surface Treated Local - Thru Street  723  41

Henry Taylor St 211' W Of Wilson St Shore Av Bituminous Concrete Local - Thru Street  1,094  61

Hickory Ln Colonial Dr Dana Rd Bituminous Concrete Local - Thru Street  1,651  87

Hidden Rd Mason Dr Old Rockingham Rd Bituminous Concrete Local - Thru Street  314  66

High St Route 111 Mountain Av Bituminous Concrete Local - Thru Street  336  66

Highland Ave Main St School St Bituminous Concrete Local - Thru Street  1,425  99

Highland Ave School St Robert Av Bituminous Concrete Local - Thru Street  342  82

Hill St Millville St Dead End Bituminous Concrete Local - Dead End  765  77

Hillcrest Rd S Broadway 250' W Of S Broadway Bituminous Concrete Local - Dead End  252  76

Hillcrest Rd 250' W Of S Broadway Dead End Bituminous Concrete Local - Dead End  408  87

Hitching Post Ln Hampstead Rd Cul De Sac Bituminous Concrete Local - Dead End  1,830  61

Hitty Rd Route 111 Dead End Bituminous Concrete Local - Dead End  591  88

Hooker Farm Rd Shannon Rd Plaisted Cir Bituminous Concrete Major/Minor Collector  1,757  100

Hooker Farm Rd Plaisted Cir Atkinson Town Line Bituminous Concrete Major/Minor Collector  3,594  100

Howard St Millville St Charles St Bituminous Concrete Local - Thru Street  1,976  65

Howard St Charles St Taylor St Bituminous Concrete Local - Thru Street  691  74

Hoyt St Shore Dr Shore Dr Bituminous Concrete Local - Thru Street  384  88

Hunters Run Diamond Ave Theresa Av Bituminous Concrete Local - Thru Street  1,780  95

Hutch Rd Hawthorne Ave Floral Ave Bituminous Concrete Local - Thru Street  549  73

Independence Dr N Main St Tilton Ter Bituminous Concrete Local - Thru Street  1,327  100

Independence Dr Tilton Ter Lazarus Way Bituminous Concrete Local - Thru Street  627  100

Industrial Way Commercial Dr Manor Pkwy Bituminous Concrete Local - Thru Street  2,740  49

Iris Ave Dead End Ashworth Ave Bituminous Concrete Local - Thru Street  920  53

Ironwood Dr Teague Dr Cul De Sac Loop Bituminous Concrete Local - Dead End  402  79

Irving St Millville St Howard St Bituminous Concrete Local - Thru Street  1,164  86

Island Rd Shore Dr Dead End Bituminous Concrete Local - Dead End  779  56

Ivan Gile Rd Shepard Ave Cul De Sac Loop Bituminous Concrete Local - Thru Street  2,079  75

Jamil Ln E Broadway Chappy La Bituminous Concrete Local - Thru Street  1,790  77

Jana Rd School St Cul De Sac Loop Bituminous Concrete Local - Dead End  1,284  68

Jennings Rd N Main St Dead End Bituminous Concrete Local - Dead End  623  78

Jericho Ln Lazarus Way Cul De Sac Loop Bituminous Concrete Local - Dead End  414  88

Jewell Dr Maylane Dr Cul De Sac Bituminous Concrete Local - Dead End  483  69

Jill Rd Pumping Station Rd Dead End Bituminous Concrete Local - Dead End  584  95
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Joanna Rd Joseph Rd Marianna Rd Bituminous Concrete Local - Thru Street  557  77

Johnson Ave Lou Av Dawson Av Bituminous Concrete Local - Thru Street  1,184  67

Jonathan Heights Rd Bluff St Cul De Sac Loop Bituminous Concrete Local - Dead End  515  94

Joseph Rd Old Rockingham Rd 465' W of Old Rockingham Rd Bituminous Concrete Local - Thru Street  465  95

Joseph Rd 465' W of Old Rockingham Rd Therese Rd Bituminous Concrete Local - Thru Street  880  52

Joseph Rd Therese Rd Cul De Sac Bituminous Concrete Local - Dead End  1,179  88

Joyce Heard Ave Spencer Ave Streeter Ave Bituminous Concrete Local - Thru Street  739  74

Julie Ave Arlington Shore Dr Dead End Bituminous Concrete Local - Dead End  852  77

Juniper Rd Hickory Dr Dana Rd Bituminous Concrete Local - Thru Street  1,303  87

Justin Ave Lou Av Townsend Av Bituminous Concrete Local - Thru Street  762  75

Karen Ln Lake St 443' N Of Lake St Bituminous Concrete Local - Thru Street  443  100

Karen Ln 443' N Of Lake St Bluff St Bituminous Concrete Local - Thru Street  982  100

Kashmir Dr Bluff St (E) Bluff St (W) Bituminous Concrete Local - Thru Street  2,444  92

Kayla Ave Becky Dr Cul De Sac Loop Bituminous Concrete Local - Thru Street  1,470  80

Keewaydin Dr Pelham Rd 575' S of Pelham Rd Bituminous Concrete Local - Dead End  575  98

Keewaydin Dr 575' S of Pelham Rd 1300' S of Pelham Rd Bituminous Concrete Local - Dead End  725  63

Keewaydin Dr 1300' S of Pelham Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  1,249  51

Kelly Rd S Broadway Cross St Bituminous Concrete Major/Minor Collector  4,480  87

Kenthill Ave North Main St Dead End Bituminous Concrete Local - Dead End  248  75

Kenyon Rd Julie Av Blake Rd Bituminous Concrete Local - Thru Street  434  75

Kim Rd Meisner Rd (N) Meisner Rd (N) Bituminous Concrete Local - Thru Street  1,465  63

Kimball Ave Riverdale Av North Main St Bituminous Concrete Local - Thru Street  645  89

Kiowa Rd Samoset Dr Cul De Sac Loop Bituminous Concrete Local - Dead End  986  52

Klein Dr Shannon Rd Atkinson Town Line Bituminous Concrete Local - Thru Street  1,377  48

Klein Dr 1 Shannon Rd Klein Dr Bituminous Concrete Local - Thru Street  95  76

Kurt Rd Meisner Rd Dead End Bituminous Concrete Local - Dead End  613  57

Kyle Dr Townsend Av Cul De Sac Loop Bituminous Concrete Local - Dead End  1,138  70

Lady Ln Ermer Rd Dead End Bituminous Concrete Local - Dead End  1,469  93

Lake Shore Rd Brookdale Rd 1200' N Of South Shore Rd Bituminous Concrete Local - Thru Street  1,684  100

Lake Shore Rd 1200' N Of South Shore Rd Canobie Av Bituminous Concrete Local - Thru Street  1,872  95

Lake St Millville St Bluff St Bituminous Concrete Major/Minor Collector  3,859  88

Lake St Bluff St 360' E of Route 28 Bituminous Concrete Major/Minor Collector  3,131  88

Lake St 360' E of Route 28 Route 28 Bituminous Concrete Major/Minor Collector  360  94

Lakeside St Dead End Dead End Bituminous Concrete Local - Dead End  731  95

Lakeview St Lakeside St W Duston Rd Bituminous Concrete Local - Thru Street  676  75

Lamplighter Ln Concord Coach Dr Cul De Sac Loop Bituminous Concrete Local - Dead End  1,754  87
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Lancaster Crossing Lowell Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  1,223  85

Lancaster Farm Rd Lowell Rd Lancaster Farm Rd Bituminous Concrete Local - Dead End  4,929  87

Lansing Dr Shannon Rd Cul De Sac Bituminous Concrete Local - Dead End  1,650  57

Lawrence Rd Main St Veterans Memorial Pky Bituminous Concrete Major/Minor Collector  3,702  87

Lawrence Rd Veterans Memorial Pky Cluff Rd Bituminous Concrete Major/Minor Collector  3,153  86

Lawrence Rd Cluff Rd Butler St Bituminous Concrete Major/Minor Collector  4,066  85

Lawrence Rd Butler St Nancy Ave Bituminous Concrete Major/Minor Collector  700  93

Lawrence Rd Nancy Ave 100' N Of Pond St Bituminous Concrete Major/Minor Collector  5,716  93

Lawrence Rd 100' N Of Pond St S Broadway Bituminous Concrete Major/Minor Collector  297  95

Lazarus Way Corinthian Dr 480' W Of Jericho La Bituminous Concrete Local - Thru Street  935  53

Lazarus Way 480' W Of Jericho La 204' E of Independence Dr Bituminous Concrete Local - Dead End  540  63

Lazarus Way 204' E of Independence Dr 435' E of Independence Dr Bituminous Concrete Local - Dead End  231  100

Lazarus Way 435' E of Independence Dr Cul De Sac Loop Bituminous Concrete Local - Dead End  682  75

Lee Joy Ln Taylor Av Cul De Sac Loop Bituminous Concrete Local - Dead End  666  88

Leeside Dr Overlook Cir Cul De Sac Bituminous Concrete Local - Dead End  205  68

Lemay Rd North Main St 400' S Of North Main St Bituminous Concrete Local - Thru Street  400  50

Lemay Rd 245' N Of Emerson Way Emerson Way Bituminous Concrete Local - Thru Street  245  77

Leonard Ln Sycamore Av Cul De Sac Loop Bituminous Concrete Local - Dead End  676  85

Liberty St Hampstead Rd Haverhill Town Line Bituminous Concrete Local - Thru Street  2,708  84

Lincoln Ter Main St Cul De Sac Loop Bituminous Concrete Local - Dead End  1,843  50

Linda St Linwood Ave Barbara Av Bituminous Concrete Local - Thru Street  1,369  88

Linwood Ave Lawrence Rd Eleanor St Bituminous Concrete Local - Thru Street  2,133  88

Lisette Dr Chappy La Cul De Sac Loop Bituminous Concrete Local - Dead End  1,513  93

Lois Ln S Policy St Cul De Sac Loop Bituminous Concrete Local - Dead End  563  95

London Rd Hitty Rd Dead End Bituminous Concrete Local - Dead End  1,136  56

Longwood Rd Marianna Rd (W) Marianna Rd (E) Bituminous Concrete Local - Thru Street  1,358  71

Loren Rd Dunbar Terr Parkview Ave Bituminous Concrete Local - Thru Street  885  88

Lou Ave Johnson Av Bannister Rd Bituminous Concrete Local - Thru Street  648  67

Lou Ave Bannister Rd Townsend Av Bituminous Concrete Local - Thru Street  1,687  63

Lou-Al Ln Arlingotn Pond Ct Marys La Bituminous Concrete Local - Thru Street  665  77

Lucille Ave Veronica Av (W) Veronica Av (E) Bituminous Concrete Local - Thru Street  2,020  71

Lyndale Ave Field Av Grove Av Bituminous Concrete Local - Thru Street  294  100

Macfarland Rd Macgregor Ave Maclarnon Rd (E) Bituminous Concrete Local - Thru Street  738  65

Macgregor Ave S Policy St Maclarnon Rd Bituminous Concrete Local - Thru Street  1,199  75

Maclarnon Rd S Policy St Macfarland Rd Bituminous Concrete Local - Thru Street  2,094  75

Macmillan Ave Town Farm Rd Mclaughlin Av Bituminous Concrete Local - Thru Street  412  59
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Magnolia Ave Marsh Ave Elmwood Av Bituminous Concrete Local - Thru Street  619  94

Mahoney Ave Mclaughlin Av Dead End Bituminous Concrete Local - Dead End  152  100

Main St S Policy St Clifton Av Bituminous Concrete Major/Minor Collector  515  95

Main St Clinton St 250' W of Pleasant St Bituminous Concrete Major/Minor Collector  1,354  94

Main St 250' W of Pleasant St Pleasant St Bituminous Concrete Major/Minor Collector  250  80

Main St Pleasant St Broadway Bituminous Concrete Major/Minor Collector  724  79

Main St Broadway Millville St Bituminous Concrete Major/Minor Collector  531  83

Main St Millville St Centerville Dr Bituminous Concrete Major/Minor Collector  3,217  71

Main St Centerville Dr Geremonty Dr Bituminous Concrete Major/Minor Collector  1,483  83

Main St Geremonty Dr 700' E Of Geremonty Dr Bituminous Concrete Major/Minor Collector  720  87

Main St 700' E Of Geremonty Dr Lawrence Rd Bituminous Concrete Major/Minor Collector  1,609  72

Main St Lawrence Rd Bridge St Bituminous Concrete Major/Minor Collector  645  94

Main St Bridge St 670' W Of N Main St Bituminous Concrete Major/Minor Collector  1,065  87

Main St 670' W Of N Main St N Main St Bituminous Concrete Major/Minor Collector  667  63

Main St 1 N Policy St Main St Bituminous Concrete Major/Minor Collector  571  100

Mall Rd Rockingham Park Blvd Mall Rd 1 Bituminous Concrete Major/Minor Collector  891  93

Mall Rd Mall Rd 1 780' N Of Mall Rd 1 Bituminous Concrete Major/Minor Collector  781  95

Mall Rd 780' N Of Mall Rd 1 1600' N Of Mall Rd 1 Bituminous Concrete Major/Minor Collector  826  94

Mall Rd 1600' N Of Mall Rd 1 500' N Of Pleasant St Bituminous Concrete Major/Minor Collector  1,538  95

Mall Rd 500' N Of Pleasant St Pleasant St Bituminous Concrete Major/Minor Collector  533  95

Mall Rd 1 Rockingham Park Rd Mall Rd Bituminous Concrete Major/Minor Collector  907  88

Manor Pky Pelham Rd 200' N Of Pelham Rd Bituminous Concrete Local - Thru Street  200  88

Manor Pky 200' N Of Pelham Rd 432' N Of Pelham Rd Bituminous Concrete Local - Thru Street  232  42

Manor Pky 432' N Of Pelham Rd Industrial Way Bituminous Concrete Local - Thru Street  1,364  70

Manor Pky Industrial Way Cul De Sac Bituminous Concrete Local - Dead End  530  53

Maple Pl Main St Dead End Bituminous Concrete Local - Dead End  351  74

Marc St Ivan Gile Ave Cul De Sac Bituminous Concrete Local - Dead End  305  86

Marianna Rd Dyson Rd Longwood Rd Bituminous Concrete Local - Thru Street  2,990  63

Marianna Rd Longwood Rd N Policy Rd Bituminous Concrete Local - Thru Street  328  56

Marianna Rd Ext Marianna Rd Lucille Av Bituminous Concrete Local - Thru Street  325  77

Marie Ave Cross St Green Acre Dr Bituminous Concrete Local - Thru Street  1,362  65

Maronos Dr Sycamore Ave Cul De Sac Loop Bituminous Concrete Local - Dead End  659  87

Marsh Ave Bridget St Elmwood Av Bituminous Concrete Local - Thru Street  1,901  95

Martin Ave Main St Cul De Sac Loop Bituminous Concrete Local - Dead End  982  76

Mary Ann Ave Shore Dr (N) Shore Dr (S) Bituminous Concrete Local - Thru Street  3,413  76

Marys Ln Franz Rd Dead End Bituminous Concrete Local - Dead End  745  88
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Mascoma Rd Samoset Dr (S) Samoset Dr (N) Bituminous Concrete Local - Thru Street  505  77

Mason Dr Old Rockingham Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  1,713  86

Matthew Dr Zion Hill Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  2,166  93

Matthias St Dead End (S) Woodbury St Bituminous Concrete Local - Thru Street  536  89

Matthias St Woodland St Dead End (Nw) Bituminous Concrete Local - Thru Street  1,803  77

Mayberry St Henderson Cir Meisner Rd Bituminous Concrete Local - Thru Street  502  86

Maylane Dr Brookdale Rd Cul De Sac Bituminous Concrete Local - Dead End  1,066  76

Mccormick Way Cindy Ave Cul De Sac Loop Bituminous Concrete Local - Dead End  523  89

Mcgrath St W Duston Rd Dead End Bituminous Concrete Local - Dead End  326  77

Mckinstry Cir Cassidy Ave Cul De Sac Loop Bituminous Concrete Local - Dead End  711  89

Mclaughlin Ave North Main St Oak Av Bituminous Concrete Local - Thru Street  761  77

Mcmann Ct Main St Cul De Sac Bituminous Concrete Local - Dead End  330  95

Meadow Ln Hampstead Rd 594' W Of Hampstead Rd Bituminous Concrete Local - Dead End  594  44

Meadow Ln 594' W Of Hampstead Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  425  89

Meghan Cir Erin La Cul De Sac Bituminous Concrete Local - Dead End  549  73

Meisner Cir Geremonty Ext Cul De Sac Loop Bituminous Concrete Local - Thru Street  856  63

Meisner Rd School St Mayberry St Bituminous Concrete Major/Minor Collector  1,640  87

Meisner Rd Mayberry St Geremonty Ext Bituminous Concrete Major/Minor Collector  762  86

Melissa Ave Elmwood Ave Kayla Ave Bituminous Concrete Local - Thru Street  651  81

Meredith Rd Kelly Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  1,648  87

Meridian Dr Crestwood Cir Cul De Sac Loop Bituminous Concrete Local - Dead End  865  88

Merrill Ave Main St School St Bituminous Concrete Local - Thru Street  1,898  98

Messer Ave Ansel St Pattee Rd Bituminous Concrete Local - Thru Street  998  87

Middle St Central St Dead End Bituminous Concrete Local - Dead End  136  49

Mildred St Linwood Ave Barbara Av Bituminous Concrete Local - Thru Street  542  98

Mill Pond Rd E Broadway N Main St Bituminous Concrete Major/Minor Collector  575  93

Millville Cir Millville St Millville Cir (Loop) Bituminous Concrete Local - Thru Street  1,223  93

Millville Cir (Loop) Millville Cir Millville Cir Bituminous Concrete Local - Thru Street  2,321  93

Millville St Main St Spring St Bituminous Concrete Major/Minor Collector  234  89

Millville St Spring St Taylor St Bituminous Concrete Major/Minor Collector  2,475  95

Millville St Taylor St Clifton Av Bituminous Concrete Major/Minor Collector  1,337  88

Millville St Clifton Av Lake St Bituminous Concrete Major/Minor Collector  887  95

Millville St Lake St Scotland Av Bituminous Concrete Major/Minor Collector  1,188  89

Millville St Scotland Ave Bluff St Bituminous Concrete Major/Minor Collector  3,647  95

Millville Ter (1) Millville Cir Millville Ter (2) Bituminous Concrete Local - Thru Street  150  94

Millville Ter (2) Dead End Dead End Bituminous Concrete Local - Dead End  442  94
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Morgan Cir Old Coach Rd Cul De Sac Bituminous Concrete Local - Dead End  307  88

Morrison Ave Taylor St Dwight Av Bituminous Concrete Local - Thru Street  793  67

Mountain Ave High St Cul De Sac Bituminous Concrete Local - Dead End  542  64

Mulberry Rd Linwood Ave 50' S Of Cypress St Bituminous Concrete Local - Thru Street  555  95

Mulberry Rd 50' S Of Cypress St (E) Cypress St (W) Bituminous Concrete Local - Thru Street  1,712  93

Mulberry Ter Mulberry Rd Cul De Sac Bituminous Concrete Local - Dead End  274  95

Muse Ter S Policy St Dead End Bituminous Concrete Local - Dead End  530  80

N Broadway Main St 200' N Of Main St Bituminous Concrete Major/Minor Collector  200  87

N Broadway 200' N Of Main St 726' S of Old Rockingham Rd Bituminous Concrete Major/Minor Collector  2,931  80

N Broadway 726' S of Old Rockingham Rd Old Rockingham Rd Bituminous Concrete Major/Minor Collector  726  67

N Main St Main St Bluff St Bituminous Concrete Major/Minor Collector  3,881  87

N Main St Bluff St Wheeler Dam Rd Bituminous Concrete Major/Minor Collector  3,290  88

N Main St Wheeler Dam Rd Atkinson Rd Bituminous Concrete Major/Minor Collector  4,075  86

N Main St Atkinson Rd Evergreen Rd Bituminous Concrete Major/Minor Collector  1,578  88

N Main St Evergreen Rd Duston Rd Bituminous Concrete Major/Minor Collector  1,107  90

N Main St Duston Rd Independence Dr Bituminous Concrete Major/Minor Collector  3,512  88

N Main St Independence Dr Mill Pond Rd Bituminous Concrete Major/Minor Collector  2,894  88

N Main St Mill Pond Rd Ermer Rd Bituminous Concrete Major/Minor Collector  3,319  86

N Main St Ermer Rd Haverhill Rd Bituminous Concrete Major/Minor Collector  2,211  87

N Main St 1 North Main St Main St Bituminous Concrete Major/Minor Collector  518  55

N Policy St Main St Main St #1 Bituminous Concrete Major/Minor Collector  348  95

N Policy St Main St 1 Webster St Bituminous Concrete Major/Minor Collector  3,544  95

N Policy St Webster St St Marys Ln Bituminous Concrete Major/Minor Collector  2,211  95

N Policy St St Marys Ln Town Line Bituminous Concrete Major/Minor Collector  3,050  95

Nancy Ave Lawrence Rd Diamond Ave Bituminous Concrete Local - Thru Street  285  54

Nathans Way E Broadway Cul De Sac Bituminous Concrete Local - Dead End  619  77

Nirvana Dr Beidge St Cul De Sac Loop Bituminous Concrete Local - Dead End  1,631  95

Nolet Ave Arlington Shore Dr Peak Av Bituminous Concrete Local - Thru Street  750  77

Northeastern Blvd N Policy St Cul De Sac Bituminous Concrete Local - Thru Street  1,441  46

Northwestern Dr Industrial Way 1130' N of Industrial Way Bituminous Concrete Local - Thru Street  1,130  47

Northwestern Dr 1130' N of Industrial Way 2080' N of Industrial Way Bituminous Concrete Local - Thru Street  950  73

Northwestern Dr 2080' N of Industrial Way 1005' W of Commercial Dr Bituminous Concrete Local - Thru Street  715  47

Northwestern Dr 1005' W of Commercial Dr 537' W of Commercial Dr Bituminous Concrete Local - Thru Street  1,005  88

Northwestern Dr 537' W of Commercial Dr Industrial Way Bituminous Concrete Local - Thru Street  537  64

Norwood Rd Haverhill Rd Nottingham Ln Bituminous Concrete Local - Dead End  1,721  71

Norwood Rd Nottingham Ln Dead End Bituminous Concrete Local - Dead End  2,190  86
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Nottingham Ln Norwood Rd Emerald Rd Bituminous Concrete Local - Thru Street  1,646  87

Nowell Ct Ball Av Dead End Bituminous Concrete Local - Dead End  390  95

O Shaugnessy Ln Theresa Av Cul De Sac Loop Bituminous Concrete Local - Dead End  1,045  95

Oak Ave Town Farm Rd Mclaughlin Av Bituminous Concrete Local - Thru Street  442  78

Oak Ridge Ave Twinbrook Ave Budron Av Bituminous Concrete Local - Thru Street  1,019  76

Oak Ridge Ave Budron Ave Hampshire St Bituminous Concrete Local - Thru Street  1,920  56

Off Marie Ave Marie Ave Dead End Bituminous Concrete Local - Dead End  344  57

Off Park Ave Park Ave Granite Ave Bituminous Concrete Local - Thru Street  240  89

Off Twinbrook Ave Twinbrook Ave Dead End Bituminous Concrete Local - Dead End  70  99

Old Coach Rd Wheeler Ave Dean Ave Bituminous Concrete Local - Thru Street  639  78

Old Coach Rd Dean Ave 220' S Of Remington Rd Bituminous Concrete Local - Thru Street  2,094  86

Old Coach Rd 220' S Of Remington Rd Cul De Sac Loop Bituminous Concrete Local - Thru Street  480  93

Old Derry Rd Haverhill Rd Derry Town Line (Dead End Bituminous Concrete Local - Dead End  713  50

Old Farm Rd Haverhill Rd Fox Run La (S) Bituminous Concrete Local - Thru Street  1,271  56

Old Farm Rd Fox Run La (S) Old Farm Rd (Loop) Bituminous Concrete Local - Thru Street  2,872  54

Old Rockingham Rd N Broadway Birch Rd Bituminous Concrete Local - Thru Street  3,356  95

Old Rockingham Rd Birch Rd Range Rd Bituminous Concrete Local - Thru Street  2,572  95

Olde Village Rd Hooker Farm Rd 814' S Bituminous Concrete Local - Dead End  814  52

Olde Village Rd 814'S Of Hooker Farm Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  604  86

Olde Woode Rd Hooker Farm Rd 237' N Of Hooker Farm Rd Bituminous Concrete Local - Dead End  237  87

Olde Woode Rd 237' N Of Hooker Farm Rd Stonybrook Ln Bituminous Concrete Local - Dead End  1,031  54

Olde Woode Rd Stonybrook Ln 340' E of Stonybrook Ln Bituminous Concrete Local - Dead End  340  76

Olde Woode Rd 340' E of Stonybrook Ln Cul De Sac Loop Bituminous Concrete Local - Dead End  1,043  46

Olive Ave Lou Av Bannister Rd Bituminous Concrete Local - Thru Street  743  75

Orchard Ter N Policy Orchard Ter #1 Bituminous Concrete Local - Thru Street  354  81

Orchard Ter 1 Dead End Dead End Bituminous Concrete Local - Dead End  621  76

Orchard Ter 2 N Policy St Orchard Ter #1 Bituminous Concrete Local - Thru Street  392  85

Otis Ave Ansel St Pattee Rd Bituminous Concrete Local - Thru Street  1,097  93

Pacheco Dr E Broadway Dead End Bituminous Concrete Local - Dead End  881  46

Palm Rd Shore Dr 208' N of Shore Dr Bituminous Concrete Local - Dead End  208  89

Palmer St Henry Taylor St Dead End Bituminous Concrete Local - Dead End  984  94

Palomino Rd Old Coach Rd Ackerman St Bituminous Concrete Local - Thru Street  1,867  79

Paradise Pl Stanwood Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  354  89

Park Ave Main St Dead End Bituminous Concrete Local - Dead End  2,583  86

Parker Cir N Main St (N) 238' W of Teague Dr Bituminous Concrete Local - Thru Street  1,354  44

Parker Cir 238' W of Teague Dr 455' W of Teague Dr Bituminous Concrete Local - Thru Street  217  59
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Parker Cir 455' W of Teague Dr N Main St (S) Bituminous Concrete Local - Thru Street  470  46

Parkview Ave Park Ave Loren Rd Bituminous Concrete Local - Thru Street  718  88

Partridge Cir Autumn Woods Rd Cul De Sac Bituminous Concrete Local - Dead End  860  79

Pattee Rd S Broadway Otis Ave Bituminous Concrete Local - Thru Street  1,424  86

Pawtucket Ln Teague Dr 463' N Of Teague Dr Bituminous Concrete Local - Dead End  463  74

Pawtucket Ln 463'N Of Teague Dr Cul De Sac Loop Bituminous Concrete Local - Dead End  916  50

Peak Ave Nolet Av Blake Rd Bituminous Concrete Local - Thru Street  208  88

Peggy Ln Lucille A (W) Lucille Av (E) Bituminous Concrete Local - Thru Street  1,131  76

Pelham Rd S Policy St 1129' W Of S Policy Bituminous Concrete Major/Minor Collector  1,129  95

Pelham Rd 1129' W Of S Policy Keywaydin Dr Bituminous Concrete Major/Minor Collector  1,616  95

Pelham Rd Keywaydin Dr Stiles Rd Bituminous Concrete Major/Minor Collector  815  99

Pelham Rd Stiles Rd Bailey Ave Bituminous Concrete Major/Minor Collector  477  95

Pelham Rd Bailey Rd 1017' E Of Brady Ave Bituminous Concrete Major/Minor Collector  3,602  88

Pelham Rd 1017' E Of Brady Ave Brady Ave Bituminous Concrete Major/Minor Collector  1,017  95

Pelham Rd Brady Ave Cassidy Ave Bituminous Concrete Major/Minor Collector  1,190  93

Pelham Rd Cassidy Ave Pelham Town Line Bituminous Concrete Major/Minor Collector  5,739  95

Penobscot Ave Samoset Dr (S) Samoset Dr (N) Bituminous Concrete Local - Thru Street  809  88

Pine St Park Ave Dead End Bituminous Concrete Local - Dead End  409  95

Pinewood Rd Birch Hill Rd Redwood Rd Bituminous Concrete Local - Thru Street  944  82

Plaisted Cir Hooler Farm Rd 500' S Of Hooker Farm Rd Bituminous Concrete Local - Dead End  500  52

Play Camp Rd S Policy St (W) S Policy St (E) Bituminous Concrete Local - Thru Street  2,112  76

Pleasant St Main St 200' S of Main St Bituminous Concrete Major/Minor Collector  200  76

Pleasant St 200' S of Main St 700' S Of Trailerhome Dr Bituminous Concrete Major/Minor Collector  1,982  88

Pleasant St 700' S Of Trailerhome Dr Enterprise Dr Bituminous Concrete Major/Minor Collector  3,442  94

Pleasant St Enterprise Dr S Policy St Bituminous Concrete Major/Minor Collector  591  94

Point A Rd Fairmont Rd S Policy St Bituminous Concrete Local - Thru Street  495  54

Pond St Lawrence Rd Sand Hill Rd Bituminous Concrete Major/Minor Collector  1,617  95

Pond St Sand Hill Rd Methuen Town Line Bituminous Concrete Major/Minor Collector  3,943  95

Poplar Rd Cypress St Mulberry Rd Bituminous Concrete Local - Thru Street  952  93

Porcupine Cir Cul De Sac Loop Porcupine Cir Bituminous Concrete Local - Dead End  728  80

Porcupine Cir Porcupine Cir (E) Porcupine Cir (S) Bituminous Concrete Local - Dead End  4,612  86

Primrose Ln Bridge St Cul De Sac Loop Bituminous Concrete Local - Dead End  773  66

Providence Hill Rd Atkinson Rd Shannon Rd Bituminous Concrete Local - Thru Street  798  94

Providence Hill Rd Shannon Rd Atkinson Town Line Bituminous Concrete Local - Thru Street  656  65

Providence Hill Rd 1 Providence Hill Rd Shannon Rd Bituminous Concrete Local - Thru Street  139  94

Pumping Station Rd Old Rockingham Rd Jill Rd Bituminous Concrete Local - Thru Street  566  95
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Pumping Station Rd Jill Rd N Policy Rd Bituminous Concrete Local - Thru Street  556  95

Queen Anne Ln N Policy St Cul De Sac Loop Bituminous Concrete Local - Dead End  640  95

Quill Ln Lowell Rd Porcupine Cir Bituminous Concrete Local - Thru Street  715  79

Rabbit Run Golden Oaks Dr Cul De Sac Loop Bituminous Concrete Local - Dead End  634  78

Raymond Ave S Policy St 180' W of S Policy Street Bituminous Concrete Local - Dead End  180  78

Raymond Ave 180' W of S Policy Street Cul De Sac Loop Bituminous Concrete Local - Dead End  886  78

Redwood Rd Birch Hill Rd Pinewood Rd Bituminous Concrete Local - Thru Street  503  75

Redwood Rd Pinewood Rd Ashwood Ave Bituminous Concrete Local - Thru Street  1,056  86

Remington Rd Old Coach Rd Equestrian Rd Bituminous Concrete Local - Thru Street  1,077  93

Rena Ave 351' S of Dennis Dr St Marys La Bituminous Concrete Local - Thru Street  620  72

Rena Ave Dennis Dr 351' S of Dennis Dr Bituminous Concrete Local - Thru Street  351  87

Ridgeview Ave Brentwood Ave Oak Ridge Ave Bituminous Concrete Local - Thru Street  748  77

Riverdale Ave Main St Clay Av Bituminous Concrete Local - Thru Street  780  65

Riversedge Dr Lawrence Rd (S) Lawrence Rd (N) Bituminous Concrete Local - Thru Street  1,511  63

Robert Ave Hoghland Av Dawson Av Bituminous Concrete Local - Thru Street  933  77

Robertson St Matthias St Bridge St Bituminous Concrete Local - Thru Street  319  79

Rosewood Ave Ansel St Pattee Rd Bituminous Concrete Local - Thru Street  1,052  93

Royal Cir Centerville Dr Centerville Dr Bituminous Concrete Local - Thru Street  2,945  77

Royal Cir 1 Royal Cir Dead End Bituminous Concrete Local - Dead End  145  75

Royal Cir 2 Cul De Sac Royal Cir Bituminous Concrete Local - Dead End  257  70

Ruth St Linwood Ave Barbara St Bituminous Concrete Local - Thru Street  771  94

S Broadway Main St 874' S Of Main St Bituminous Concrete Major/Minor Arterials  874  80

S Broadway 874' S Of Main St 1100' N of Verterans Memorial Pky Bituminous Concrete Major/Minor Arterials  3,278  78

S Broadway (NB) 1100' N Of Veterans Memori Veterans Memorial Bituminous Concrete Major/Minor Arterials  1,132  77

S Broadway (NB) Veterans Memorial Dr 300' S Of Cluff Crossing Bituminous Concrete Major/Minor Arterials  1,809  80

S Broadway (NB) 300' S Of Cluff Crossing 450' N Of Hagop Rd Bituminous Concrete Major/Minor Arterials  1,410  94

S Broadway (NB) 450' N Of Hagop Rd 850' N of Kelly Rd Bituminous Concrete Major/Minor Arterials  1,338  94

S Broadway (NB) 850' N of Kelly Rd Kelly Rd Bituminous Concrete Major/Minor Arterials  835  94

S Broadway (NB) Kelly Rd Pattee Rd Bituminous Concrete Major/Minor Arterials  1,953  85

S Broadway (NB) Pattee Rd Hillcrest Rd Bituminous Concrete Major/Minor Arterials  3,140  88

S Broadway (NB) Hillcrest Rd Methuen Town Line Bituminous Concrete Major/Minor Arterials  1,624  87

S Broadway (SB) 1100' N of Verterans Memorial Pky Veterans Memorial Dr Bituminous Concrete Major/Minor Arterials  1,139  77

S Broadway (SB) Veterrans Memorial Dr 300' S Of Cluff Crossing Bituminous Concrete Major/Minor Arterials  1,784  80

S Broadway (SB) 300' S of Cluff Crossing Rd 450' N Of Hagop Rd Bituminous Concrete Major/Minor Arterials  1,477  94

S Broadway (SB) 450' N Of Hagop Rd 850'N Of Kelly Rd Bituminous Concrete Major/Minor Arterials  1,286  94

S Broadway (SB) 850'N Of Kelly Rd Kelly Rd Bituminous Concrete Major/Minor Arterials  837  94
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S Broadway (SB) Kelly Rd Pattee Rd Bituminous Concrete Major/Minor Arterials  1,953  85

S Broadway (SB) Pattee Rd Hillcrest Rd Bituminous Concrete Major/Minor Arterials  3,140  88

S Broadway (SB) Hillcrest Rd Methuen Town Line Bituminous Concrete Major/Minor Arterials  1,624  87

S Policy St Main St 500' S Of Main St Bituminous Concrete Major/Minor Collector  500  99

S Policy St 500' S Of Main St 75' S Of Raymond Ave Bituminous Concrete Major/Minor Collector  2,596  88

S Policy St 75' S Of Raymond Ave 50' S Of Muse Ter Bituminous Concrete Major/Minor Collector  1,274  95

S Policy St 50' S Of Muse Ter Woodland Ter Bituminous Concrete Major/Minor Collector  1,114  95

S Policy St Woodland Ter 810' S Of Pleasant St Bituminous Concrete Major/Minor Collector  1,118  88

S Policy St 810' S Of Pleasant St 200' N Of Macgregor Ave Bituminous Concrete Major/Minor Collector  519  88

S Policy St 200' N Of Macgregor Ave 100' E Of Weinhold Cir Bituminous Concrete Major/Minor Collector  1,499  95

S Policy St 100' E Of Weinhold Cir Kelly Rd Bituminous Concrete Major/Minor Collector  430  95

S Shore Rd Lake Shore Rd Town Line Bituminous Concrete Local - Thru Street  2,936  100

Salem St Brady Ave Methuen Town Line Bituminous Concrete Local - Thru Street  3,976  63

Sally Sweet's Way Veterans Memorial Pky Dead End Bituminous Concrete Local - Dead End  424  87

Samoset Dr Lake St Penobscot Av Bituminous Concrete Local - Dead End  3,538  87

Samoset Dr Penobscot Av Dead End Bituminous Concrete Local - Dead End  214  89

Sand Hill Rd Pond St Hampshire St Bituminous Concrete Major/Minor Collector  1,473  95

Sandy Beach Rd Dead End  (S) Third St Bituminous Concrete Local - Dead End  977  87

Sandy Beach Rd Third St Dead End (N) Bituminous Concrete Local - Dead End  677  67

School St Main St Bannister Rd Bituminous Concrete Major/Minor Collector  1,965  95

School St Bannister Rd Stone Post Rd Bituminous Concrete Major/Minor Collector  3,504  93

School St Stone Post Rd Zion Hill Rd Bituminous Concrete Major/Minor Collector  2,028  93

School St 1 (Y Int) Main St School St Bituminous Concrete Major/Minor Collector  141  88

Scollay Cir Dyer Av Connell Dr Bituminous Concrete Local - Thru Street  1,320  76

Scotland Ave Millville St 375' S Of Shady Lane Bituminous Concrete Local - Thru Street  1,104  100

Scotland Ave 375' S Of Shady La Bluff St Bituminous Concrete Local - Thru Street  1,002  100

Scott Ter Lincoln Ter Cul De Sac Loop Bituminous Concrete Local - Dead End  619  86

Second St N Main St Sandy Beach Rd Bituminous Concrete Local - Thru Street  548  77

Seed St S Broadway Anne Ave Bituminous Concrete Local - Thru Street  282  89

Seed St Anne Ave 200' N Of Eaton Bituminous Concrete Local - Thru Street  463  95

Seed St 200' N Of Eaton Pattee Rd Bituminous Concrete Local - Thru Street  558  87

Seed St Pattee Rd Benning St Bituminous Concrete Local - Thru Street  375  95

Senter St Dead End Lawrence Rd Bituminous Concrete Local - Thru Street  878  93

Settlers Ln N Main St Cul De Sac Loop Bituminous Concrete Local - Dead End  854  54

Shady Ln Scotland Av Cul De Sac Bituminous Concrete Local - Dead End  338  100

Shannon Rd Liberty St Hooker Farm Rd Bituminous Concrete Major/Minor Collector  1,986  95
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Shannon Rd Hooker Farm Rd Atkinson Town Line Bituminous Concrete Major/Minor Collector  2,735  75

Shannon Rd Atkinson Town Line 700' N Of Camelot Ct Bituminous Concrete Major/Minor Collector  737  93

Shannon Rd 700' N Of Camelot Ct Providence Hill Rd Bituminous Concrete Major/Minor Collector  5,195  88

Shannon Rd Providence Hill Rd Town Line Bituminous Concrete Major/Minor Collector  891  95

Shannon Rd Town Line Atkinson Rd Bituminous Concrete Major/Minor Collector  636  95

Shepard Ave Ackerman St Ivan Gile Rd Bituminous Concrete Local - Thru Street  807  88

Shepard Ave Ivan Gile Rd Garrison Rd Bituminous Concrete Local - Thru Street  1,175  93

Sherwood Cir Douglas Dr (W) (Heads EB) Douglas Dr (W) Bituminous Concrete Local - Thru Street  3,942  86

Shetland Cir Palomino Rd Cul De Sac Bituminous Concrete Local - Dead End  249  93

Shore Dr Henry Taylor St (N) 75' N Of Griffin St Bituminous Concrete Local - Thru Street  3,460  87

Shore Dr Griffin St 770' N Of Gulliver Av Bituminous Concrete Local - Thru Street  2,565  88

Shore Dr 770' N Of Gulliver Av Mary Ann Ave Bituminous Concrete Local - Thru Street  1,143  88

Shore Dr Mary Ann Ave Anderson Ave Bituminous Concrete Local - Thru Street  3,167  87

Shore Dr Anderson Ave Warren Ave Bituminous Concrete Local - Thru Street  1,637  77

Shore Dr Warren Ave Ford Ave Bituminous Concrete Local - Thru Street  545  87

Shore Dr Ford Ave Clark Av Bituminous Concrete Local - Thru Street  915  88

Shore Dr Clark Av Cove Rd Bituminous Concrete Local - Thru Street  1,144  88

Short St Old Coach Rd Cul De Sac Bituminous Concrete Local - Dead End  298  88

Sillen Dr Chatham Cir Dead End Bituminous Concrete Local - Dead End  169  90

Silver Brook Rd Salem St 125' E of Beechwood Rd Bituminous Concrete Local - Dead End  2,230  94

Silverthorne Dr Golden Oaks Dr Cul De Sac Loop Bituminous Concrete Local - Dead End  722  77

Sleepy Hollow Golden Oaks Dr Cul De Sac Loop Bituminous Concrete Local - Dead End  1,270  65

Small Brook Ln Old Farm Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  742  75

Smith St N Policy St Dead End Bituminous Concrete Local - Dead End  457  90

Sorenson Rd Colleen Dr Glencrest Dr Bituminous Concrete Local - Thru Street  1,227  90

Spencer Ave Dead End Cul De Sac Bituminous Concrete Local - Dead End  961  73

Spicket Ln N Main St Dead End Bituminous Concrete Local - Dead End  584  76

Spring St Millville St Dead End Bituminous Concrete Local - Dead End  939  77

St Marys Ln Old Rockingham Rd N Policy Rd Bituminous Concrete Local - Thru Street  1,336  88

Stanley Brook Dr Brady Ave Cul De Sac Loop Bituminous Concrete Local - Dead End  1,874  45

Stanwood Rd Bridge St Dawn St Bituminous Concrete Local - Dead End  452  95

Stanwood Rd Dawn St 1400' N Of Dawn St Bituminous Concrete Local - Dead End  1,059  79

Stanwood Rd Ext Stanwood De Cul De Sac Loop Bituminous Concrete Local - Dead End  1,939  88

Stiles Rd Pelham Rd 400' S Of Pelham Rd Bituminous Concrete Major/Minor Collector  400  94

Stiles Rd 400' S Of Pelham Rd 1340' S Of Pelham Rd Bituminous Concrete Major/Minor Collector  940  95

Stiles Rd 1340' S Of Pelham Rd 2369' S Of Pelham Rd Bituminous Concrete Major/Minor Collector  1,137  95
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Stiles Rd 2369' S Of Pelham Rd 3150' S of Pelham Rd Bituminous Concrete Major/Minor Collector  673  95

Stiles Rd 3150' S of Pelham Rd Lowell Rd Bituminous Concrete Major/Minor Collector  940  95

Stiles Rd 1 Stiles Rd Lowell Rd Bituminous Concrete Major/Minor Collector  169  99

Stone Post Rd School St Jana Rd Bituminous Concrete Local - Thru Street  1,458  66

Stonegate Ln Haverhill Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  1,296  75

Stoneybrook Ln Olde Woode Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  766  45

Streeter Ave Haigh Ave Hanson Ave Bituminous Concrete Local - Thru Street  475  76

Sullivan Ave Main St Veronica Av Bituminous Concrete Local - Thru Street  1,621  75

Sullivan Ct Sullivan Ave Cul De Sac Loop Bituminous Concrete Local - Dead End  881  67

Summer St Millville St Morrison Av Bituminous Concrete Local - Thru Street  1,054  76

Summit St Smith St Dead End Bituminous Concrete Local - Dead End  275  95

Sunrise Dr Meridian Dr Sunrise Dr Bituminous Concrete Local - Dead End  439  70

Sunset Cir Orchard St #1 Dead End Bituminous Concrete Local - Dead End  190  89

Sunset Rd N Main St Dead End Surface Treated Local - Dead End  485  95

Surrey Ln Lamplighter Ln Cul De Sac Loop Bituminous Concrete Local - Dead End  1,045  87

Sycamore Ave Brady Ave 100' E Of Maronos Ave Bituminous Concrete Local - Thru Street  738  77

Sycamore Ave 100' E Of Maronos Ave Cul De Sac Loop Bituminous Concrete Local - Dead End  2,257  87

Sylvan Dr Route 111 Sylvan Dr Ext Bituminous Concrete Local - Thru Street  967  44

Sylvan Dr Ext Sylvan Dr Cul De Sac Loop Bituminous Concrete Local - Thru Street  1,326  94

Tammy St Sherwood Cir Dawn St Bituminous Concrete Local - Thru Street  1,193  87

Taylor St Millville St Route 28 Bituminous Concrete Local - Thru Street  2,007  95

Teague Dr Parker Cir Pawtucket Ln Bituminous Concrete Local - Thru Street  389  100

Teague Dr Pawtucket Ln 360' N of Ironwood Dr Bituminous Concrete Local - Thru Street  2,949  52

Teague Dr 360' N of Ironwood Dr Teague Dr (Loop) Bituminous Concrete Local - Thru Street  801  72

Theodore Ave Haverhill Rd Cul De Sac Bituminous Concrete Local - Dead End  1,122  81

Theresa Ave Butler St 1400' S Of Butler St Bituminous Concrete Local - Dead End  1,387  79

Theresa Ave 1400' S Of Butler St Dead End Bituminous Concrete Local - Dead End  1,264  64

Therese Rd Old Rockingham Rd Joseph Rd Bituminous Concrete Local - Thru Street  652  88

Theriault Ave School St Cul De Sac Loop Bituminous Concrete Local - Dead End  886  95

Third St N Main St Sandy Beach Rd Bituminous Concrete Local - Thru Street  501  63

Ticklefancy Ln Cortland Dr 1071' S Of Cortland Dr Bituminous Concrete Local - Dead End  1,071  66

Ticklefancy Ln 1071' S Of Cortland Dr Cul De Sac Loop Bituminous Concrete Local - Dead End  3,162  88

Tilton Ter Independence Dr Cul De Sac Loop Bituminous Concrete Local - Dead End  654  53

Timothy Ln Colleen Dr 360' W of Colleen Dr Bituminous Concrete Local - Thru Street  360  74

Timothy Ln 360' W of Colleen Dr Cul De Sac Loop Bituminous Concrete Local - Thru Street  356  94

Timothy Ln Cul De Sac Loop Hawkins Glen Dr Bituminous Concrete Local - Thru Street  367  88
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Timothy Ln 1 Timothy La Timothy La Bituminous Concrete Local - Thru Street  130  77

Town Farm Rd North Main St 275' S of Bluff St Ext Bituminous Concrete Major/Minor Collector  1,076  53

Town Farm Rd 275' S of Bluff St Ext Bluff St Ext Bituminous Concrete Major/Minor Collector  275  100

Town Farm Rd Bluff St Ext 275' W of Hawkins Glen Dr Bituminous Concrete Major/Minor Collector  579  100

Town Farm Rd 275' W of Hawkins Glen Dr Shannon Rd Bituminous Concrete Major/Minor Collector  2,490  46

Townsend Ave North Main St Lou Av (N) Bituminous Concrete Local - Thru Street  985  94

Townsend Ave Lou Av N) Lou Av (S) Bituminous Concrete Local - Thru Street  3,021  93

Trey Cir Canobie Av Cul De Sac Loop Bituminous Concrete Local - Dead End  591  72

Trina Rd Joseph Rd Mairanna Rd Bituminous Concrete Local - Thru Street  600  75

Trolley Ln Lowell Rd Dead End Bituminous Concrete Local - Dead End  1,257  78

Tudor Dr Zion Hill Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  725  88

Twinbrook Ave Dead End Oak Ridge Ave Bituminous Concrete Local - Thru Street  743  66

Twinbrook Ave Oak Ridge Ave Twinbrook Ave Bituminous Concrete Local - Thru Street  1,498  45

Tyler St Lawrence Rd Butler St Bituminous Concrete Major/Minor Collector  1,918  93

Union St Greenwood St Dead End Bituminous Concrete Local - Dead End  567  64

Valeska Ln Cross St Dead End Bituminous Concrete Local - Dead End  548  54

Veronica Ave N Policy St Peggy La Bituminous Concrete Local - Thru Street  1,934  74

Veterans Memorial Pky S Broadway 365' E Of S Broadway Bituminous Concrete Major/Minor Collector  365  87

Veterans Memorial Pky 365' E Of S Broadway Lawrence Rd Bituminous Concrete Major/Minor Collector  5,070  85

Veterans Memorial Pky 1 Veterans Memorial Pky 2 S Broadway Bituminous Concrete Major/Minor Collector  243  93

Veterans Memorial Pky 2 (WB) Veterans Memorial Pky S Broadway Bituminous Concrete Major/Minor Collector  328  87

W Duston Rd N Policy St Community St Bituminous Concrete Local - Thru Street  1,668  51

Waldron Rd Kelly Rd Meredith Rd Bituminous Concrete Local - Thru Street  647  88

Walnut Ter N Main St Cul De Sac Loop Bituminous Concrete Local - Dead End  725  95

Walter Palmer Ln Car Mar La Cul De Sac Surface Treated Local - Dead End  839  100

Warren Ave Shore Dr Dead End Bituminous Concrete Local - Dead End  259  76

Webb St Merrill Av Dead End Bituminous Concrete Local - Dead End  510  74

Webster St N Policy St Cul De Sac Bituminous Concrete Local - Dead End  1,079  88

Weinhold Cir S Policy St Dead End Bituminous Concrete Local - Dead End  526  77

Wells Ave Mclaughlin Av Clay Av Bituminous Concrete Local - Thru Street  790  76

Welsh Cir Old Coach Rd Cul De Sac Bituminous Concrete Local - Dead End  306  89

Wesley Ln Wheeler Ave Cul De Sac Bituminous Concrete Local - Dead End  1,188  75

West Ln Hitty Rd Dead End Bituminous Concrete Local - Dead End  215  95

West St Lowell Rd Pelham Town Line Bituminous Concrete Local - Thru Street  1,172  72

Westchester St S Broadway Granite Ave Bituminous Concrete Local - Thru Street  703  76

Westerdale Ave Town Farm Rd Mclaughlin Av Bituminous Concrete Local - Thru Street  428  75
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Pavement Inventory Report (by Acceptance/Alphabetical)

Street Name From Segment To Segment Pavement Type Pavement Class Length (ft) PCI

Accepted
Wheeler Ave Bridge St Butler St Bituminous Concrete Major/Minor Collector  5,579  95

Wheeler Dam Rd N Main St Cove Rd Bituminous Concrete Local - Thru Street  1,443  86

Wheeler Dam Rd Cove Rd (S) 264' S Of Cove Rd (N) Bituminous Concrete Local - Thru Street  734  93

Wheeler Dam Rd 264' S Of Cove Rd (N) Cove Rd (N) Bituminous Concrete Local - Thru Street  264  73

Whiteneck Way Duston Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  1,132  93

Wildflower Ln Fox Run La Cul De Sac Loop Bituminous Concrete Local - Dead End  600  45

Wildwood Ln Marianna Rd (W) Marianna Rd (E) Bituminous Concrete Local - Thru Street  961  74

Williams St Lawrence Rd Ackerman St Bituminous Concrete Local - Thru Street  1,615  86

Williston Rd Brady Ave Cul De Sac Bituminous Concrete Local - Dead End  458  77

Willow St N Broadway Dead End Bituminous Concrete Local - Dead End  403  93

Wilson St Henry Taylor St Dead End Bituminous Concrete Local - Dead End  987  51

Windward Ter Millville St (S) Millville St (N) Bituminous Concrete Local - Thru Street  1,442  100

Witch Hazel Rd Route 111 Town Line Bituminous Concrete Local - Thru Street  481  49

Wood Ln Gardner Av Dead End Bituminous Concrete Local - Dead End  291  95

Woodbury St Wheeler Ave Matthias St (E) Bituminous Concrete Local - Thru Street  340  79

Woodbury St Matthias St (E) Matthias St (W) Bituminous Concrete Local - Thru Street  1,296  86

Woodbury St 1 Woodbury St Dead End Bituminous Concrete Local - Dead End  170  87

Wooded Knoll Ln Main St Cul De Sac Loop Bituminous Concrete Local - Dead End  543  82

Woodland Ave Grove Av Dead End Bituminous Concrete Local - Dead End  1,040  44

Woodland Ter Trolley Ln S Policy St Bituminous Concrete Local - Thru Street  288  88

Woodmeadow Dr School St 125' S Of Woodmeadow Dr # Bituminous Concrete Local - Dead End  1,530  42

Woodmeadow Dr 125' S Of Woodmeadow Dr # Cul De Sac Loop Bituminous Concrete Local - Dead End  1,640  54

Woodmeadow Dr 1 Woodmeadow Dr Cul De Sac Loop Bituminous Concrete Local - Dead End  413  72

Woodmeadow Dr 2 Woodmeadow Dr Cul De Sac Loop Bituminous Concrete Local - Dead End  390  56

Zacharys Crossing Rd E Broadway Route 111 Bituminous Concrete Major/Minor Collector  559  88

Zacharys Crossing Rd Route 111 395' W of Route 111 Bituminous Concrete Local - Thru Street  395  94

Zacharys Crossing Rd 395' W of Route 111 240' S of Autumn Woods Rd Bituminous Concrete Local - Thru Street  1,125  64

Zacharys Crossing Rd 240' S of Autumn Woods Rd Autumn Woods Rd Bituminous Concrete Local - Thru Street  240  76

Zion Hill Rd Bluff St Tudor Dr Bituminous Concrete Major/Minor Collector  2,313  76

Zion Hill Rd Tudor Dr Matthew Dr Bituminous Concrete Major/Minor Collector  2,107  71

Zion Hill Rd Matthew Dr East Broadway Bituminous Concrete Major/Minor Collector  4,072  51

Zion Hill Rd E Broadway Shadow Lake Rd Bituminous Concrete Major/Minor Collector  995  35

Zion Hill Rd 1 Route 111 Zion Hill Rd Bituminous Concrete Major/Minor Collector  109  68
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Pavement Inventory Report (by Acceptance/Alphabetical)

Street Name From Segment To Segment Pavement Type Pavement Class Length (ft) PCI

To Be Accepted
Beechwood Rd Silver Brook Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  2,348  100

Braemoor Woods Rd Castle Ridge Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  1,170  100

Lamplighter Ln Ext Lamplighter Ln Cul De Sac Loop (E) Bituminous Concrete Local - Dead End  1,740  95

Nuggett Hill Rd Silver Brook Rd Cul De Sac Loop Bituminous Concrete Local - Dead End  744  98

Silver Brook Rd 125' E of Beechwood Rd 900' W of Beechwood Rd Bituminous Concrete Local - Dead End  1,032  100

Silver Brook Rd 900' W of Beechwood Rd Lamplighter Ln Ext Bituminous Concrete Local - Dead End  1,210  100

Thomas Drive School St Cul De Sac Loop Bituminous Concrete Local - Dead End  810  100
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Appendix C– Pavement Backlog Report 

Listing of all Town-maintained pavement segments with the system generated repair 

recommendation, estimated cost of repair, and relative “Benefit Value” of doing the 

work, grouped by the “Treatment Band” of the repair. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Scenario Result Report - by Treatment Band, Beneft Value Descending

Street Name From To Length (ft) PCI

Repair 

Cost

Benefit 

ValueAlternative

2017 Current PCIBudget Scenario:

Do Nothing

Ansel St Lawrence Rd Otis Ave  772 $0  0.00 Inspect  94

Barbara Ave Linwood Ave Linda St  804 $0  0.00 Inspect  97

Benning St Dead End Seed St  1,419 $0  0.00 Inspect  93

Bodwell Ave Bridge St Marsh Ave  1,182 $0  0.00 Inspect  94

Bounty Ct Hunters Run Cul De Sac Loop  1,169 $0  0.00 Inspect  97

Candlestick Ln Silver Brook Rd Cul De Sac Loop  575 $0  0.00 Inspect  94

Chatham Cir Kelly Rd 300' N Of Kelly Rd  300 $0  0.00 Inspect  94

Cluff Crossing Rd S Broadway 800' W Of S Broadway  800 $0  0.00 Inspect  94

Cluff Crossing Rd 1 568' W S Broadway S Broadway  568 $0  0.00 Inspect  98

Copper Beech Rd Pond St Cul De Sac  2,162 $0  0.00 Inspect  94

Cross St Kelly Rd DPW Entrance  1,154 $0  0.00 Inspect  94

Eleanor St Linda St Linwood Ave  520 $0  0.00 Inspect  97

Fir St Ackerman St Dead End  217 $0  0.00 Inspect  97

Floral Ave Sheeler Ave Iris Ave  686 $0  0.00 Inspect  94

Florence Ave Lawrence Rd Diamond Ave  238 $0  0.00 Inspect  94

Guy St Linwood Ave Barbara St  563 $0  0.00 Inspect  94

Hunters Run Diamond Ave Theresa Av  1,780 $0  0.00 Inspect  94

Lois Ln S Policy St Cul De Sac Loop  563 $0  0.00 Inspect  94

Magnolia Ave Marsh Ave Elmwood Av  619 $0  0.00 Inspect  93

Marsh Ave Bridget St Elmwood Av  1,901 $0  0.00 Inspect  94

Mcmann Ct Main St Cul De Sac  330 $0  0.00 Inspect  94

Mildred St Linwood Ave Barbara Av  542 $0  0.00 Inspect  97

Mulberry Rd Linwood Ave 50' S Of Cypress St  555 $0  0.00 Inspect  94

Mulberry Ter Mulberry Rd Cul De Sac  274 $0  0.00 Inspect  94

Off Twinbrook Ave Twinbrook Ave Dead End  70 $0  0.00 Inspect  99

Pine St Park Ave Dead End  409 $0  0.00 Inspect  94

Ruth St Linwood Ave Barbara St  771 $0  0.00 Inspect  93

S Policy St Main St 500' S Of Main St  500 $0  0.00 Inspect  98

Sand Hill Rd Pond St Hampshire St  1,473 $0  0.00 Inspect  94

Silver Brook Rd Salem St 125' E of Beechwood Rd  2,230 $0  0.00 Inspect  93

Stiles Rd Pelham Rd 400' S Of Pelham Rd  400 $0  0.00 Inspect  93
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Street Name From To Length (ft) PCI

Repair 

Cost

Benefit 

ValueAlternative

2017 Current PCIBudget Scenario:

Do Nothing

Stiles Rd 1 Stiles Rd Lowell Rd  169 $0  0.00 Inspect  98

Wheeler Ave Bridge St Butler St  5,579 $0  0.00 Inspect  94

Lawrence Rd 100' N Of Pond St S Broadway  297 $0  0.00 Inspect  94

Seed St Anne Ave 200' N Of Eaton  463 $0  0.00 Inspect  94

Seed St Pattee Rd Benning St  375 $0  0.00 Inspect  94

Cross St Rt 93 Bridge Deck (N) Rt 93 Bridge Deck (S)  294 $0  0.00 Inspect  94

Azarian Rd Barron Ave (W) Cul De Sac  364 $0  0.00 Inspect  99

Cluff Crossing Rd 800' W Of S Broadway Kelly Rd  1,900 $0  0.00 Inspect  94

Stiles Rd 400' S Of Pelham Rd 1340' S Of Pelham Rd  940 $0  0.00 Inspect  94

Stiles Rd 1340' S Of Pelham Rd 2369' S Of Pelham Rd  1,137 $0  0.00 Inspect  94

Stiles Rd 2369' S Of Pelham Rd 3150' S of Pelham Rd  673 $0  0.00 Inspect  94

S Policy St 50' S Of Muse Ter Woodland Ter  1,114 $0  0.00 Inspect  94

S Policy St 200' N Of Macgregor Ave 100' E Of Weinhold Cir  1,499 $0  0.00 Inspect  94

S Policy St 100' E Of Weinhold Cir Kelly Rd  430 $0  0.00 Inspect  94

Mall Rd Mall Rd 1 780' N Of Mall Rd 1  781 $0  0.00 Inspect  94

Mall Rd 780' N Of Mall Rd 1 1600' N Of Mall Rd 1  826 $0  0.00 Inspect  93

Mall Rd 1600' N Of Mall Rd 1 500' N Of Pleasant St  1,538 $0  0.00 Inspect  94

Mall Rd 500' N Of Pleasant St Pleasant St  533 $0  0.00 Inspect  94

Alma Ave Dyer Av Gardner Av  226 $0  0.00 Inspect  97

Birch Rd Old Rockingham Rd Jill Rd  514 $0  0.00 Inspect  94

Bluff St Scotland St Lake St  2,025 $0  0.00 Inspect  94

Canobie Ave Brookdale Rd Lakeshore Rd  1,080 $0  0.00 Inspect  100

Car-Mar Ln Millville St 247' S Of Off Car Mar  1,237 $0  0.00 Inspect  100

Chase St Shore Dr James St  235 $0  0.00 Inspect  94

Christine Ln Haverhill Rd Cul De Sac  1,170 $0  0.00 Inspect  94

Cote Rd Townsend Av Cul De Sac  282 $0  0.00 Inspect  94

Crescent Cir Crescent St Cul De Sac  226 $0  0.00 Inspect  100

Crescent St Millville St Bradford Dr (W)  286 $0  0.00 Inspect  94

Crescent St Bradford Dr (W) School St  1,277 $0  0.00 Inspect  100

Easy St Lake St Dead End  385 $0  0.00 Inspect  100

Ermer Rd N Main St Route 111  1,400 $0  0.00 Inspect  93

Field Ave Grove Av Lyndale Av  474 $0  0.00 Inspect  100

Field Ave Lyndale Av Grove Av (S)  379 $0  0.00 Inspect  100

Gail Rd Birch Rd Cul De Sac Loop  472 $0  0.00 Inspect  100
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Street Name From To Length (ft) PCI

Repair 

Cost

Benefit 

ValueAlternative

2017 Current PCIBudget Scenario:

Do Nothing

Gardner Ave Alma Avb Dyer Av  1,279 $0  0.00 Inspect  94

Geremonty Ext Meisner Cir Main St  531 $0  0.00 Inspect  94

Glencrest Dr 192' W Of Sorenson Rd Sorenson Rd  192 $0  0.00 Inspect  100

Goodridge Ave Lake Shore Rd (S) Dead End  791 $0  0.00 Inspect  96

Grove Ave Millville St Field Av  1,083 $0  0.00 Inspect  97

Grove Ave Field Av (N) Field Av (S)  1,316 $0  0.00 Inspect  94

Grove Ave Field Av (S) 348' S 0F Field Av (S)  348 $0  0.00 Inspect  94

Grove Ave 348' S 0F Field Av (S) 137' N Of Bradford Dr  532 $0  0.00 Inspect  94

Grove Ave 137' N Of Bradford Dr Bradford Dr  137 $0  0.00 Inspect  100

Hall Ave Pelham Rd Cul De Sac  1,278 $0  0.00 Inspect  94

Harley Ln Pelham Rd Cul De Sac Loop  1,555 $0  0.00 Inspect  99

Haverhill Rd Atkinson Rd Christine La  4,873 $0  0.00 Inspect  97

Hazelwood Dr Sylvan Dr Cul De Sac  858 $0  0.00 Inspect  97

Highland Ave Main St School St  1,425 $0  0.00 Inspect  99

Hooker Farm Rd Shannon Rd Plaisted Cir  1,757 $0  0.00 Inspect  100

Hooker Farm Rd Plaisted Cir Atkinson Town Line  3,594 $0  0.00 Inspect  100

Independence Dr N Main St Tilton Ter  1,327 $0  0.00 Inspect  100

Independence Dr Tilton Ter Lazarus Way  627 $0  0.00 Inspect  100

Jill Rd Pumping Station Rd Dead End  584 $0  0.00 Inspect  94

Jonathan Heights Rd Bluff St Cul De Sac Loop  515 $0  0.00 Inspect  93

Karen Ln Lake St 443' N Of Lake St  443 $0  0.00 Inspect  100

Karen Ln 443' N Of Lake St Bluff St  982 $0  0.00 Inspect  100

Lake Shore Rd Brookdale Rd 1200' N Of South Shore Rd  1,684 $0  0.00 Inspect  100

Lake Shore Rd 1200' N Of South Shore Rd Canobie Av  1,872 $0  0.00 Inspect  94

Lakeside St Dead End Dead End  731 $0  0.00 Inspect  94

Lyndale Ave Field Av Grove Av  294 $0  0.00 Inspect  100

Mahoney Ave Mclaughlin Av Dead End  152 $0  0.00 Inspect  100

Main St 1 N Policy St Main St  571 $0  0.00 Inspect  100

Merrill Ave Main St School St  1,898 $0  0.00 Inspect  97

Millville Ter (2) Dead End Dead End  442 $0  0.00 Inspect  93

Millville St Spring St Taylor St  2,475 $0  0.00 Inspect  94

Millville St Clifton Av Lake St  887 $0  0.00 Inspect  94

Millville St Scotland Ave Bluff St  3,647 $0  0.00 Inspect  94

N Policy St Main St Main St #1  348 $0  0.00 Inspect  94
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Street Name From To Length (ft) PCI

Repair 

Cost

Benefit 

ValueAlternative

2017 Current PCIBudget Scenario:

Do Nothing

N Policy St St Marys Ln Town Line  3,050 $0  0.00 Inspect  94

Nowell Ct Ball Av Dead End  390 $0  0.00 Inspect  94

Millville Ter (1) Millville Cir Millville Ter (2)  150 $0  0.00 Inspect  93

Old Rockingham Rd N Broadway Birch Rd  3,356 $0  0.00 Inspect  94

Old Rockingham Rd Birch Rd Range Rd  2,572 $0  0.00 Inspect  94

Palmer St Henry Taylor St Dead End  984 $0  0.00 Inspect  93

Providence Hill Rd Atkinson Rd Shannon Rd  798 $0  0.00 Inspect  93

Providence Hill Rd 1 Providence Hill Rd Shannon Rd  139 $0  0.00 Inspect  93

Pumping Station Rd Old Rockingham Rd Jill Rd  566 $0  0.00 Inspect  94

Pumping Station Rd Jill Rd N Policy Rd  556 $0  0.00 Inspect  94

Queen Anne Ln N Policy St Cul De Sac Loop  640 $0  0.00 Inspect  94

S Shore Rd Lake Shore Rd Town Line  2,936 $0  0.00 Inspect  100

School St Main St Bannister Rd  1,965 $0  0.00 Inspect  94

Scotland Ave Millville St 375' S Of Shady Lane  1,104 $0  0.00 Inspect  100

Scotland Ave 375' S Of Shady La Bluff St  1,002 $0  0.00 Inspect  100

Shady Ln Scotland Av Cul De Sac  338 $0  0.00 Inspect  100

Shannon Rd Liberty St Hooker Farm Rd  1,986 $0  0.00 Inspect  94

Shannon Rd Providence Hill Rd Town Line  891 $0  0.00 Inspect  94

Shannon Rd Town Line Atkinson Rd  636 $0  0.00 Inspect  94

Summit St Smith St Dead End  275 $0  0.00 Inspect  94

Sylvan Dr Ext Sylvan Dr Cul De Sac Loop  1,326 $0  0.00 Inspect  93

Taylor St Millville St Route 28  2,007 $0  0.00 Inspect  94

Theriault Ave School St Cul De Sac Loop  886 $0  0.00 Inspect  94

Townsend Ave North Main St Lou Av (N)  985 $0  0.00 Inspect  93

Walnut Ter N Main St Cul De Sac Loop  725 $0  0.00 Inspect  94

West Ln Hitty Rd Dead End  215 $0  0.00 Inspect  94

Windward Ter Millville St (S) Millville St (N)  1,442 $0  0.00 Inspect  100

Wood Ln Gardner Av Dead End  291 $0  0.00 Inspect  94

Cornwell Ct Pleasant St Dead End  1,481 $0  0.00 Inspect  100

S Broadway (SB) 450' N Of Hagop Rd 850'N Of Kelly Rd  1,286 $0  0.00 Inspect  93

Main St S Policy St Clifton Av  515 $0  0.00 Inspect  94

Main St Lawrence Rd Bridge St  645 $0  0.00 Inspect  93

Pelham Rd S Policy St 1129' W Of S Policy  1,129 $0  0.00 Inspect  94

Pelham Rd Keywaydin Dr Stiles Rd  815 $0  0.00 Inspect  98
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Street Name From To Length (ft) PCI

Repair 

Cost

Benefit 

ValueAlternative

2017 Current PCIBudget Scenario:

Do Nothing

Pelham Rd Stiles Rd Bailey Ave  477 $0  0.00 Inspect  94

Pelham Rd Cassidy Ave Pelham Town Line  5,739 $0  0.00 Inspect  94

Pelham Rd 1129' W Of S Policy Keywaydin Dr  1,616 $0  0.00 Inspect  94

O Shaugnessy Ln Theresa Av Cul De Sac Loop  1,045 $0  0.00 Inspect  94

Gordon Ave Ext Gorson Av Cul De Sac Loop  1,023 $0  0.00 Inspect  93

Nirvana Dr Beidge St Cul De Sac Loop  1,631 $0  0.00 Inspect  94

S Policy St 75' S Of Raymond Ave 50' S Of Muse Ter  1,274 $0  0.00 Inspect  94

Pelham Rd 1017' E Of Brady Ave Brady Ave  1,017 $0  0.00 Inspect  94

Bridge St Main St Marsh Ave  1,346 $0  0.00 Inspect  93

Bridge St Marsh Ave Stanwood Rd  1,779 $0  0.00 Inspect  98

Pond St Lawrence Rd Sand Hill Rd  1,617 $0  0.00 Inspect  94

Pond St Sand Hill Rd Methuen Town Line  3,943 $0  0.00 Inspect  94

Emerson Way North Main St 410' W Of N Main St  410 $0  0.00 Inspect  94

Stanwood Rd Bridge St Dawn St  452 $0  0.00 Inspect  94

Braemoor Woods Rd Veterans Memorial Pky Castle Ridge Rd  2,436 $0  0.00 Inspect  95

Bridge St Stanwood Rd Wheeler Av  1,718 $0  0.00 Inspect  97

Bridge St Wheeler Av Methuen Town Line  1,009 $0  0.00 Inspect  100

S Broadway (SB) 300' S of Cluff Crossing Rd 450' N Of Hagop Rd  1,477 $0  0.00 Inspect  93

S Broadway (NB) 300' S Of Cluff Crossing 450' N Of Hagop Rd  1,410 $0  0.00 Inspect  93

S Broadway (NB) 850' N of Kelly Rd Kelly Rd  835 $0  0.00 Inspect  93

S Broadway (SB) 850'N Of Kelly Rd Kelly Rd  837 $0  0.00 Inspect  93

S Broadway (NB) 450' N Of Hagop Rd 850' N of Kelly Rd  1,338 $0  0.00 Inspect  93

N Policy St Main St 1 Webster St  3,544 $0  0.00 Inspect  94

Stiles Rd 3150' S of Pelham Rd Lowell Rd  940 $0  0.00 Inspect  94

Keewaydin Dr Pelham Rd 575' S of Pelham Rd  575 $0  0.00 Inspect  97

Pleasant St 700' S Of Trailerhome Dr Enterprise Dr  3,442 $0  0.00 Inspect  93

Pleasant St Enterprise Dr S Policy St  591 $0  0.00 Inspect  93

Main St Clinton St 250' W of Pleasant St  1,354 $0  0.00 Inspect  93

Brookdale Rd Lakeshore Rd 1361' S of Lakeshore Rd  1,361 $0  0.00 Inspect  93

Brookdale Rd 1361' S of Lakeshore Rd 1325' E of Maylane Dr  1,218 $0  0.00 Inspect  93

Brookdale Rd 1325' E of Maylane Dr Maylane Dr  1,325 $0  0.00 Inspect  93

Hampshire St 371' W of Sand Hill Rd Sand Hill Rd  371 $0  0.00 Inspect  94

Geremonty Dr Main St 200' S of Main St  200 $0  0.00 Inspect  99

Butler St Wheeler Ave Methuen Town Line  763 $0  0.00 Inspect  93
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Street Name From To Length (ft) PCI

Repair 

Cost

Benefit 

ValueAlternative

2017 Current PCIBudget Scenario:

Do Nothing

Central St Main St 222' S of Main St  222 $0  0.00 Inspect  94

N Policy St Webster St St Marys Ln  2,211 $0  0.00 Inspect  94

Joseph Rd Old Rockingham Rd 465' W of Old Rockingham Rd  465 $0  0.00 Inspect  94

Bradford Dr 130' E of Crescent St 115' S of Crescent St  245 $0  0.00 Inspect  100

Lake St 360' E of Route 28 Route 28  360 $0  0.00 Inspect  93

Town Farm Rd Bluff St Ext 275' W of Hawkins Glen Dr  579 $0  0.00 Inspect  100

Town Farm Rd 275' S of Bluff St Ext Bluff St Ext  275 $0  0.00 Inspect  100

Bluff St Ext 472' W of Town Farm Rd Town Farm Rd  472 $0  0.00 Inspect  100

Timothy Ln 360' W of Colleen Dr Cul De Sac Loop  356 $0  0.00 Inspect  93

Lazarus Way 204' E of Independence Dr 435' E of Independence Dr  231 $0  0.00 Inspect  100

Zacharys Crossing Rd Route 111 395' W of Route 111  395 $0  0.00 Inspect  93

Deerfield St Autumn Woods Rd 144' N of Aspen St  824 $0  0.00 Inspect  93

Deerfield St 464' N of Aspen St 711' S of Green Haven Rd  267 $0  0.00 Inspect  93

Teague Dr Parker Cir Pawtucket Ln  389 $0  0.00 Inspect  100

Haverhill Rd Christine La 200' N of Theodore Ave  1,035 $0  0.00 Inspect  97

Castle Ridge Rd Eagle Nest Ridge Braemore Woods Rd  256 $0  0.00 Inspect  98

Ewins Ln Lawrence Rd Dead End  427 $0  0.00 Inspect  100

Sunset Rd N Main St Dead End  485 $0  0.00 Inspect  94

Walter Palmer Ln Car Mar La Cul De Sac  839 $0  0.00 Inspect  100

Routine Maintenance

S Broadway (SB) Pattee Rd Hillcrest Rd  3,140 $5,571  1129.94 Routine Maintenance 1  86

S Broadway (NB) Pattee Rd Hillcrest Rd  3,140 $5,572  1129.94 Routine Maintenance 1  86

Mall Rd 1 Rockingham Park Rd Mall Rd  907 $2,052  564.97 Routine Maintenance 1  86

S Policy St 500' S Of Main St 75' S Of Raymond Ave  2,596 $5,182  564.97 Routine Maintenance 1  86

S Policy St Woodland Ter 810' S Of Pleasant St  1,118 $2,579  564.97 Routine Maintenance 1  86

Brookdale Rd Maylane Dr Pelham Rd  4,889 $4,771  564.97 Routine Maintenance 1  86

N Main St Main St Bluff St  3,881 $3,787  564.97 Routine Maintenance 1  86

Main St Bridge St 670' W Of N Main St  1,065 $1,653  564.97 Routine Maintenance 1  86

Pelham Rd Bailey Rd 1017' E Of Brady Ave  3,602 $3,835  564.97 Routine Maintenance 1  86

S Policy St 810' S Of Pleasant St 200' N Of Macgregor Ave  519 $553  564.97 Routine Maintenance 1  86

Pleasant St 200' S of Main St 700' S Of Trailerhome Dr  1,982 $2,110  564.97 Routine Maintenance 1  86

Butler St Lawrence Rd Wheeler Ave  3,583 $3,974  564.97 Routine Maintenance 1  86

Cluff Rd Castle Ridge Rd 550' E of S Broadway  2,363 $2,516  564.97 Routine Maintenance 1  86
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Street Name From To Length (ft) PCI

Repair 

Cost

Benefit 

ValueAlternative

2017 Current PCIBudget Scenario:

Routine Maintenance

Cluff Rd 550' E of S Broadway S Broadway  550 $878  564.97 Routine Maintenance 1  86

N Main St Ermer Rd Haverhill Rd  2,211 $2,354  564.97 Routine Maintenance 1  86

Bluff St North Main St Delany Way  2,602 $2,770  558.65 Routine Maintenance 1  87

Lake St Millville St Bluff St  3,859 $3,766  558.65 Routine Maintenance 1  87

Millville St Taylor St Clifton Av  1,337 $1,423  558.65 Routine Maintenance 1  87

N Main St Bluff St Wheeler Dam Rd  3,290 $3,503  558.65 Routine Maintenance 1  87

N Main St Duston Rd Independence Dr  3,512 $3,895  558.65 Routine Maintenance 1  87

N Main St Independence Dr Mill Pond Rd  2,894 $3,209  558.65 Routine Maintenance 1  87

School St 1 (Y Int) Main St School St  141 $138  558.65 Routine Maintenance 1  87

Shannon Rd 700' N Of Camelot Ct Providence Hill Rd  5,195 $5,992  558.65 Routine Maintenance 1  87

Zacharys Crossing Rd E Broadway Route 111  559 $1,141  558.65 Routine Maintenance 1  87

Lake St Bluff St 360' E of Route 28  3,131 $3,333  558.65 Routine Maintenance 1  87

Atkinson Rd North Main St Providence Hill Rd  3,285 $3,643  558.65 Routine Maintenance 1  87

N Main St Atkinson Rd Evergreen Rd  1,578 $1,750  558.65 Routine Maintenance 1  87

E Broadway Nathans Way N Main St  2,564 $2,730  552.48 Routine Maintenance 1  88

Ermer Rd Route 111 Derry Town Line  1,367 $1,334  552.48 Routine Maintenance 1  88

Millville St Main St Spring St  234 $343  552.48 Routine Maintenance 1  88

Millville St Lake St Scotland Av  1,188 $1,317  552.48 Routine Maintenance 1  88

Hampshire Rd S Broadway 255' E of Hampshire Rd 1  575 $1,148  552.48 Routine Maintenance 1  88

Hampshire Rd 255' E of Hampshire Rd 1 Methuen Town Line (W)  399 $460  552.48 Routine Maintenance 1  88

N Main St Evergreen Rd Duston Rd  1,107 $1,228  546.44 Routine Maintenance 1  89

Hampstead Rd Methuen Town Line Main St  308 $437  534.75 Routine Maintenance 1  91

Cluff Rd Lawrence Rd Castle Ridge Rd  1,490 $1,520  529.10 Routine Maintenance 1  92

Mall Rd Rockingham Park Blvd Mall Rd 1  891 $1,462  529.10 Routine Maintenance 1  92

Tyler St Lawrence Rd Butler St  1,918 $2,042  529.10 Routine Maintenance 1  92

Veterans Memorial Pky 1 Veterans Memorial Pky 2 S Broadway  243 $216  529.10 Routine Maintenance 1  92

Lawrence Rd Butler St Nancy Ave  700 $807  529.10 Routine Maintenance 1  92

Lawrence Rd Nancy Ave 100' N Of Pond St  5,716 $6,085  529.10 Routine Maintenance 1  92

Bluff St Delany Way Millville St  2,155 $2,294  529.10 Routine Maintenance 1  92

Bluff St Millville St Scotland St  2,767 $3,069  529.10 Routine Maintenance 1  92

Mill Pond Rd E Broadway N Main St  575 $638  529.10 Routine Maintenance 1  92

School St Bannister Rd Stone Post Rd  3,504 $4,352  529.10 Routine Maintenance 1  92

School St Stone Post Rd Zion Hill Rd  2,028 $2,699  529.10 Routine Maintenance 1  92

Shannon Rd Atkinson Town Line 700' N Of Camelot Ct  737 $850  529.10 Routine Maintenance 1  92
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Pelham Rd Brady Ave Cassidy Ave  1,190 $1,109  529.10 Routine Maintenance 1  92

Haverhill Rd 507'E Of N Main St Derry Town Line  1,166 $1,138  529.10 Routine Maintenance 1  92

Dawn St Stanwood Rd Tammy  St  1,067 $994  225.98 Routine Maintenance 1  86

Dunbar Ter Main St Bernice Ave  624 $720  225.98 Routine Maintenance 1  86

Hickory Ln Colonial Dr Dana Rd  1,651 $1,831  225.98 Routine Maintenance 1  86

Juniper Rd Hickory Dr Dana Rd  1,303 $1,445  225.98 Routine Maintenance 1  86

Messer Ave Ansel St Pattee Rd  998 $1,018  225.98 Routine Maintenance 1  86

Tammy St Sherwood Cir Dawn St  1,193 $1,270  225.98 Routine Maintenance 1  86

Dean Ave Colonial Dr Old Coach Rd  643 $742  225.98 Routine Maintenance 1  86

Birch Hill Rd Redwood Rd Ashwood Ave  903 $961  225.98 Routine Maintenance 1  86

Seed St 200' N Of Eaton Pattee Rd  558 $545  225.98 Routine Maintenance 1  86

Artemis Rd Shore Dr Arcadia La  816 $1,086  225.98 Routine Maintenance 1  86

Evergreen Rd N Main St Sandy Beach Rd  467 $331  225.98 Routine Maintenance 1  86

Fieldstone Ln Carriage La Atkinson Town Line  667 $651  225.98 Routine Maintenance 1  86

Green Haven Rd Lady La 177' W Of Deerfield St  1,706 $1,816  225.98 Routine Maintenance 1  86

Green Haven Rd 1 Green Haven Rd Green Haven Rd  481 $512  225.98 Routine Maintenance 1  86

Nottingham Ln Norwood Rd Emerald Rd  1,646 $1,679  225.98 Routine Maintenance 1  86

Shore Dr Henry Taylor St (N) 75' N Of Griffin St  3,460 $3,070  225.98 Routine Maintenance 1  86

Shore Dr Mary Ann Ave Anderson Ave  3,167 $2,810  225.98 Routine Maintenance 1  86

Shore Dr Warren Ave Ford Ave  545 $484  225.98 Routine Maintenance 1  86

Northwestern Dr 1005' W of Commercial Dr 537' W of Commercial Dr  1,005 $1,605  225.98 Routine Maintenance 1  86

Manor Pky Pelham Rd 200' N Of Pelham Rd  200 $373  225.98 Routine Maintenance 1  86

Rena Ave Dennis Dr 351' S of Dennis Dr  351 $374  225.98 Routine Maintenance 1  86

Castle Ridge Rd Cluff Rd Eagle Nest Ridge  1,089 $1,159  225.98 Routine Maintenance 1  86

Azarian Rd Barron Ave (E) Barron Ave (W)  1,750 $1,941  223.46 Routine Maintenance 1  87

Barron Ave Duffy Ave Azarian Rd (W)  2,129 $2,455  223.46 Routine Maintenance 1  87

Dean Ave Hickory Ln Colonial Dr  700 $807  223.46 Routine Maintenance 1  87

Linda St Linwood Ave Barbara Av  1,369 $1,518  223.46 Routine Maintenance 1  87

Loren Rd Dunbar Terr Parkview Ave  885 $1,217  223.46 Routine Maintenance 1  87

Parkview Ave Park Ave Loren Rd  718 $987  223.46 Routine Maintenance 1  87

Shepard Ave Ackerman St Ivan Gile Rd  807 $895  223.46 Routine Maintenance 1  87

Waldron Rd Kelly Rd Meredith Rd  647 $689  223.46 Routine Maintenance 1  87

Woodland Ter Trolley Ln S Policy St  288 $281  223.46 Routine Maintenance 1  87

Linwood Ave Lawrence Rd Eleanor St  2,133 $2,460  223.46 Routine Maintenance 1  87
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Arlington Pond Ct N Main St Lou-Al La  1,252 $1,000  223.46 Routine Maintenance 1  87

Franz Rd Lou-Al La Mary'S Lane  465 $309  223.46 Routine Maintenance 1  87

Hoyt St Shore Dr Shore Dr  384 $307  223.46 Routine Maintenance 1  87

Peak Ave Nolet Av Blake Rd  208 $138  223.46 Routine Maintenance 1  87

Penobscot Ave Samoset Dr (S) Samoset Dr (N)  809 $933  223.46 Routine Maintenance 1  87

Shore Dr Griffin St 770' N Of Gulliver Av  2,565 $2,048  223.46 Routine Maintenance 1  87

Shore Dr 770' N Of Gulliver Av Mary Ann Ave  1,143 $913  223.46 Routine Maintenance 1  87

Shore Dr Ford Ave Clark Av  915 $812  223.46 Routine Maintenance 1  87

Shore Dr Clark Av Cove Rd  1,144 $913  223.46 Routine Maintenance 1  87

St Marys Ln Old Rockingham Rd N Policy Rd  1,336 $1,422  223.46 Routine Maintenance 1  87

Therese Rd Old Rockingham Rd Joseph Rd  652 $665  223.46 Routine Maintenance 1  87

Timothy Ln Cul De Sac Loop Hawkins Glen Dr  367 $374  223.46 Routine Maintenance 1  87

Cortland Dr Brady Ave 224' E Of Ticklefancy Ln  1,900 $2,023  223.46 Routine Maintenance 1  87

Cortland Dr 224' E Of Ticklefancy Ln Ticklefancy Ln  224 $238  223.46 Routine Maintenance 1  87

Elmwood Ave Bridge St Becky Dr  1,421 $1,387  223.46 Routine Maintenance 1  87

Aspen St Deerfield St 167' W of Green Haven Rd  714 $760  223.46 Routine Maintenance 1  87

Ball Ave N Main St (E) N Main St (W)  1,462 $908  223.46 Routine Maintenance 1  87

Bernice Ave Parkview Ave Dunbar Terr  580 $798  220.99 Routine Maintenance 1  88

Off Park Ave Park Ave Granite Ave  240 $224  220.99 Routine Maintenance 1  88

Seed St S Broadway Anne Ave  282 $294  220.99 Routine Maintenance 1  88

Clay Ave Wells Av Riverdale St  125 $94  220.99 Routine Maintenance 1  88

Kimball Ave Riverdale Av North Main St  645 $429  220.99 Routine Maintenance 1  88

Matthias St Dead End (S) Woodbury St  536 $571  220.99 Routine Maintenance 1  88

Griffin St Shore Dr James St  244 $152  220.99 Routine Maintenance 1  88

Eaton St Otis Ave Seed St  415 $368  218.57 Routine Maintenance 1  89

Sorenson Rd Colleen Dr Glencrest Dr  1,227 $1,306  218.57 Routine Maintenance 1  89

Baldwin St Dead End Lawrence Rd  1,170 $1,246  213.90 Routine Maintenance 1  91

Kashmir Dr Bluff St (E) Bluff St (W)  2,444 $2,602  213.90 Routine Maintenance 1  91

Ann Ave Dead End Pattee Rd  835 $889  211.64 Routine Maintenance 1  92

Colonial Dr Wheeler Ave Hickory Ln  336 $388  211.64 Routine Maintenance 1  92

Dean Ave (Elbow) Dead End Deave Ave  173 $200  211.64 Routine Maintenance 1  92

Otis Ave Ansel St Pattee Rd  1,097 $1,119  211.64 Routine Maintenance 1  92

Poplar Rd Cypress St Mulberry Rd  952 $1,014  211.64 Routine Maintenance 1  92

Remington Rd Old Coach Rd Equestrian Rd  1,077 $1,194  211.64 Routine Maintenance 1  92
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Rosewood Ave Ansel St Pattee Rd  1,052 $1,027  211.64 Routine Maintenance 1  92

Senter St Dead End Lawrence Rd  878 $935  211.64 Routine Maintenance 1  92

Old Coach Rd 220' S Of Remington Rd Cul De Sac Loop  480 $532  211.64 Routine Maintenance 1  92

Shepard Ave Ivan Gile Rd Garrison Rd  1,175 $1,303  211.64 Routine Maintenance 1  92

Mulberry Rd 50' S Of Cypress St (E) Cypress St (W)  1,712 $1,823  211.64 Routine Maintenance 1  92

Cove Rd Wheeler Dam Rd Shore Rd  427 $341  211.64 Routine Maintenance 1  92

Green Haven Rd 196'S Of Green Haven 1 Aspen St  734 $781  211.64 Routine Maintenance 1  92

Millville Cir Millville St Millville Cir (Loop)  1,223 $868  211.64 Routine Maintenance 1  92

Millville Cir (Loop) Millville Cir Millville Cir  2,321 $1,647  211.64 Routine Maintenance 1  92

Townsend Ave Lou Av N) Lou Av (S)  3,021 $4,020  211.64 Routine Maintenance 1  92

Wheeler Dam Rd Cove Rd (S) 264' S Of Cove Rd (N)  734 $586  211.64 Routine Maintenance 1  92

Cole St Lawrence Rd Dead End  2,225 $2,369  56.49 Routine Maintenance 1  86

Dana Rd Colonial Dr Dead End  896 $994  56.49 Routine Maintenance 1  86

Debi Ln Ivan Gile Ave Cul De Sac  371 $494  56.49 Routine Maintenance 1  86

Lamplighter Ln Concord Coach Dr Cul De Sac Loop  1,754 $1,867  56.49 Routine Maintenance 1  86

Lancaster Farm Rd Lowell Rd Lancaster Farm Rd  4,929 $5,247  56.49 Routine Maintenance 1  86

Maronos Dr Sycamore Ave Cul De Sac Loop  659 $643  56.49 Routine Maintenance 1  86

Meredith Rd Kelly Rd Cul De Sac Loop  1,648 $1,754  56.49 Routine Maintenance 1  86

Surrey Ln Lamplighter Ln Cul De Sac Loop  1,045 $1,113  56.49 Routine Maintenance 1  86

Woodbury St 1 Woodbury St Dead End  170 $181  56.49 Routine Maintenance 1  86

Hillcrest Rd 250' W Of S Broadway Dead End  408 $434  56.49 Routine Maintenance 1  86

Sycamore Ave 100' E Of Maronos Ave Cul De Sac Loop  2,257 $2,403  56.49 Routine Maintenance 1  86

Cassidy Ave Cindy Ave Cul De Sac Loop  1,055 $1,123  56.49 Routine Maintenance 1  86

Apollo Way Arcadia Ln Cul De Sac Loop  703 $780  56.49 Routine Maintenance 1  86

Aulson Rd Arlington Shore Dr Cul De Sac Loop  744 $726  56.49 Routine Maintenance 1  86

Hamilton Ln Wheeler Dam Rd Cul De Sac Loop  1,245 $1,325  56.49 Routine Maintenance 1  86

Olde Woode Rd Hooker Farm Rd 237' N Of Hooker Farm Rd  237 $252  56.49 Routine Maintenance 1  86

Samoset Dr Lake St Penobscot Av  3,538 $4,080  56.49 Routine Maintenance 1  86

Sally Sweet's Way Veterans Memorial Pky Dead End  424 $451  56.49 Routine Maintenance 1  86

Sandy Beach Rd Dead End  (S) Third St  977 $693  56.49 Routine Maintenance 1  86

Cypress St Mulberry St Cul De Sac  2,076 $2,415  55.86 Routine Maintenance 1  87

Meridian Dr Crestwood Cir Cul De Sac Loop  865 $921  55.86 Routine Maintenance 1  87

Morgan Cir Old Coach Rd Cul De Sac  307 $416  55.86 Routine Maintenance 1  87

Short St Old Coach Rd Cul De Sac  298 $399  55.86 Routine Maintenance 1  87
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Gibney Cir 150' N Of Twinbrook Ave Cul De Sac  1,042 $1,323  55.86 Routine Maintenance 1  87

Chatham Cir 300' N Of Kelly Rd Chatham Cir  2,127 $2,076  55.86 Routine Maintenance 1  87

Cove Rd Ext Cove Av Cul De Sac  585 $432  55.86 Routine Maintenance 1  87

Emerald Dr 332' E Of Norwood Rd Cul De Sac  1,633 $1,912  55.86 Routine Maintenance 1  87

Hitty Rd Route 111 Dead End  591 $393  55.86 Routine Maintenance 1  87

Jericho Ln Lazarus Way Cul De Sac Loop  414 $441  55.86 Routine Maintenance 1  87

Joseph Rd Therese Rd Cul De Sac  1,179 $1,757  55.86 Routine Maintenance 1  87

Lee Joy Ln Taylor Av Cul De Sac Loop  666 $709  55.86 Routine Maintenance 1  87

Marys Ln Franz Rd Dead End  745 $529  55.86 Routine Maintenance 1  87

Tudor Dr Zion Hill Rd Cul De Sac Loop  725 $772  55.86 Routine Maintenance 1  87

Webster St N Policy St Cul De Sac  1,079 $1,260  55.86 Routine Maintenance 1  87

Ticklefancy Ln 1071' S Of Cortland Dr Cul De Sac Loop  3,162 $3,366  55.86 Routine Maintenance 1  87

Canterbury Ct Main St Cul De Sac Loop  946 $1,007  55.86 Routine Maintenance 1  87

Stanwood Rd Ext Stanwood De Cul De Sac Loop  1,939 $2,064  55.86 Routine Maintenance 1  87

Cindy Ave Brady Ave Cul De Sac Loop  1,935 $2,146  55.24 Routine Maintenance 1  88

Mccormick Way Cindy Ave Cul De Sac Loop  523 $580  55.24 Routine Maintenance 1  88

Mckinstry Cir Cassidy Ave Cul De Sac Loop  711 $725  55.24 Routine Maintenance 1  88

Welsh Cir Old Coach Rd Cul De Sac  306 $371  55.24 Routine Maintenance 1  88

Audrey Ave Jennings Rd Dead End  187 $182  55.24 Routine Maintenance 1  88

Meadow Ln 594' W Of Hampstead Rd Cul De Sac Loop  425 $452  55.24 Routine Maintenance 1  88

Samoset Dr Penobscot Av Dead End  214 $247  55.24 Routine Maintenance 1  88

Sunset Cir Orchard St #1 Dead End  190 $202  55.24 Routine Maintenance 1  88

George Ave Main St Dead End  259 $161  55.24 Routine Maintenance 1  88

Eagle Nest Rd Castle Ridge Rd Cul De Sac Loop  1,622 $1,727  55.24 Routine Maintenance 1  88

Paradise Pl Stanwood Rd Cul De Sac Loop  354 $377  55.24 Routine Maintenance 1  88

Palm Rd Shore Dr 208' N of Shore Dr  208 $175  55.24 Routine Maintenance 1  88

Sillen Dr Chatham Cir Dead End  169 $165  54.64 Routine Maintenance 1  89

Burns Rd Canobie Av Dead End  383 $255  54.64 Routine Maintenance 1  89

Smith St N Policy St Dead End  457 $487  54.64 Routine Maintenance 1  89

Dexter Rd Lawrence Rd Cul De Sac  407 $420  53.47 Routine Maintenance 1  91

Applewood Ln Mulberry Rd Cul De Sac Loop  1,036 $1,103  52.91 Routine Maintenance 1  92

Shetland Cir Palomino Rd Cul De Sac  249 $418  52.91 Routine Maintenance 1  92

Chappy Ln Ermer Rd Cul De Sac Loop  2,615 $2,784  52.91 Routine Maintenance 1  92

Lady Ln Ermer Rd Dead End  1,469 $1,564  52.91 Routine Maintenance 1  92
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Lisette Dr Chappy La Cul De Sac Loop  1,513 $1,409  52.91 Routine Maintenance 1  92

Matthew Dr Zion Hill Rd Cul De Sac Loop  2,166 $2,210  52.91 Routine Maintenance 1  92

Willow St N Broadway Dead End  403 $626  52.91 Routine Maintenance 1  92

Whiteneck Way Duston Rd Cul De Sac Loop  1,132 $1,256  52.91 Routine Maintenance 1  92

Ansel St Ext Otis Ave Cul De Sac Loop  614 $599  52.91 Routine Maintenance 1  92

Preventive Maintenance

S Broadway (NB) 1100' N Of Veterans Memori Veterans Memorial  1,132 $2,825  1222.70 Prev. Maintenance 1  75

S Broadway (SB) 1100' N of Verterans Memorial Pky Veterans Memorial Dr  1,139 $5,685  1222.70 Prev. Maintenance 1  75

S Broadway 874' S Of Main St 1100' N of Verterans Memorial Pky  3,278 $13,086  1206.89 Prev. Maintenance 1  76

S Broadway Main St 874' S Of Main St  874 $3,489  1176.47 Prev. Maintenance 1  78

S Broadway (SB) Veterrans Memorial Dr 300' S Of Cluff Crossing  1,784 $5,935  1176.47 Prev. Maintenance 1  78

S Broadway (NB) Veterans Memorial Dr 300' S Of Cluff Crossing  1,809 $10,532  1176.47 Prev. Maintenance 1  78

S Broadway (SB) Kelly Rd Pattee Rd  1,953 $6,497  1106.71 Prev. Maintenance 1  83

S Broadway (NB) Kelly Rd Pattee Rd  1,953 $6,498  1106.71 Prev. Maintenance 1  83

S Broadway (NB) Hillcrest Rd Methuen Town Line  1,624 $4,052  1081.08 Prev. Maintenance 1  85

S Broadway (SB) Hillcrest Rd Methuen Town Line  1,624 $5,402  1081.08 Prev. Maintenance 1  85

Shannon Rd Hooker Farm Rd Atkinson Town Line  2,735 $35,486  121.39 Prev. Maintenance 2  73

E Broadway Zion Hill Rd Nathans Way  3,614 $41,481  119.76 Prev. Maintenance 2  74

Zion Hill Rd Bluff St Tudor Dr  2,313 $26,548  119.76 Prev. Maintenance 2  74

Pleasant St Main St 200' S of Main St  200 $3,393  119.76 Prev. Maintenance 2  74

Delaware Dr Lowell Rd Cul De Sac Loop  1,162 $14,497  116.61 Prev. Maintenance 2  76

Raymond Ave S Policy St 180' W of S Policy Street  180 $3,593  116.61 Prev. Maintenance 2  76

Raymond Ave 180' W of S Policy Street Cul De Sac Loop  886 $13,268  116.61 Prev. Maintenance 2  76

Cross St Dpw Entrance Rt 93 Bridge Deck (N)  457 $10,035  115.10 Prev. Maintenance 2  77

Main St Pleasant St Broadway  724 $12,646  115.10 Prev. Maintenance 2  77

Main St 250' W of Pleasant St Pleasant St  250 $4,242  113.63 Prev. Maintenance 2  78

N Broadway 200' N Of Main St 726' S of Old Rockingham Rd  2,931 $67,283  113.63 Prev. Maintenance 2  78

Main St Centerville Dr Geremonty Dr  1,483 $25,902  109.43 Prev. Maintenance 2  81

Main St Broadway Millville St  531 $11,129  109.43 Prev. Maintenance 2  81

Lawrence Rd Cluff Rd Butler St  4,066 $50,729  106.80 Prev. Maintenance 2  83

Veterans Memorial Pky 365' E Of S Broadway Lawrence Rd  5,070 $96,144  105.54 Prev. Maintenance 2  84

Cross St Rt 93 Bridge Deck (S) Methuen Town Line  5,121 $61,333  105.54 Prev. Maintenance 2  84

Meisner Rd Mayberry St Geremonty Ext  762 $10,643  105.54 Prev. Maintenance 2  84
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Hampshire Rd 1 S Broadway (N) Hampshire Rd  256 $3,066  104.30 Prev. Maintenance 2  85

Lawrence Rd Main St Veterans Memorial Pky  3,702 $44,338  104.30 Prev. Maintenance 2  85

Veterans Memorial Pky S Broadway 365' E Of S Broadway  365 $5,464  104.30 Prev. Maintenance 2  85

Veterans Memorial Pky 2 (WB)Veterans Memorial Pky S Broadway  328 $8,675  104.30 Prev. Maintenance 2  85

Lawrence Rd Veterans Memorial Pky Cluff Rd  3,153 $40,915  104.30 Prev. Maintenance 2  85

Brady Ave Lowell Rd Pelham Rd  4,547 $49,920  104.30 Prev. Maintenance 2  85

Kelly Rd S Broadway Cross St  4,480 $71,542  104.30 Prev. Maintenance 2  85

Dyer Ave Route 28 Millville St  2,636 $31,571  104.30 Prev. Maintenance 2  85

N Main St Wheeler Dam Rd Atkinson Rd  4,075 $48,806  104.30 Prev. Maintenance 2  85

N Broadway Main St 200' N Of Main St  200 $4,392  104.30 Prev. Maintenance 2  85

Main St Geremonty Dr 700' E Of Geremonty Dr  720 $10,779  104.30 Prev. Maintenance 2  85

Geremonty Dr 200' S of Main St Veterans Memorial Pky  3,232 $58,064  104.30 Prev. Maintenance 2  85

Meisner Rd School St Mayberry St  1,640 $21,283  104.30 Prev. Maintenance 2  85

N Main St Mill Pond Rd Ermer Rd  3,319 $39,751  104.30 Prev. Maintenance 2  85

Hanson Ave Spencer Ave Streeter Ave  692 $7,597  47.26 Prev. Maintenance 2  75

Ridgeview Ave Brentwood Ave Oak Ridge Ave  748 $8,959  47.26 Prev. Maintenance 2  75

Sycamore Ave Brady Ave 100' E Of Maronos Ave  738 $8,839  47.26 Prev. Maintenance 2  75

Alfred Dr N Main St Lou-Al La  1,034 $9,288  47.26 Prev. Maintenance 2  75

Briarwood Dr Zion Hill Rd 513' W Of Elsie Av  1,894 $21,739  47.26 Prev. Maintenance 2  75

Centerville Dr Main St Briar Av  588 $9,395  47.26 Prev. Maintenance 2  75

Charles St Millville St Howard St  1,167 $13,395  47.26 Prev. Maintenance 2  75

Dawson Ave Main St Johnson Av  885 $10,599  47.26 Prev. Maintenance 2  75

Fourth St N Main St Sandy Beach Rd  454 $3,625  47.26 Prev. Maintenance 2  75

Joanna Rd Joseph Rd Marianna Rd  557 $6,671  47.26 Prev. Maintenance 2  75

Klein Dr 1 Shannon Rd Klein Dr  95 $853  47.26 Prev. Maintenance 2  75

Marianna Rd Ext Marianna Rd Lucille Av  325 $4,055  47.26 Prev. Maintenance 2  75

Mary Ann Ave Shore Dr (N) Shore Dr (S)  3,413 $34,064  47.26 Prev. Maintenance 2  75

Mascoma Rd Samoset Dr (S) Samoset Dr (N)  505 $6,552  47.26 Prev. Maintenance 2  75

Royal Cir Centerville Dr Centerville Dr  2,945 $35,272  47.26 Prev. Maintenance 2  75

Wells Ave Mclaughlin Av Clay Av  790 $7,096  47.26 Prev. Maintenance 2  75

Matthias St Woodland St Dead End (Nw)  1,803 $21,591  47.26 Prev. Maintenance 2  75

Crestwood Cir Green Acres (E) Meridian Dr  1,583 $18,959  47.26 Prev. Maintenance 2  75

Crestwood Cir Green Acres (C) Crestwood Cir (S)  1,712 $20,504  47.26 Prev. Maintenance 2  75

Centerville Dr Briar Av Royal Cir  2,096 $25,100  47.26 Prev. Maintenance 2  75
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Zacharys Crossing Rd 240' S of Autumn Woods Rd Autumn Woods Rd  240 $2,999  47.26 Prev. Maintenance 2  75

Old Coach Rd Wheeler Ave Dean Ave  639 $7,972  46.64 Prev. Maintenance 2  76

Equestrian Rd Bridle Path Remington Rd  797 $9,943  46.64 Prev. Maintenance 2  76

Betty Ln Daniel La Lou Al La  775 $6,188  46.64 Prev. Maintenance 2  76

Colleen Dr Colleen Dr Brook Hollow Dr  528 $5,797  46.64 Prev. Maintenance 2  76

Glencrest Dr Hawkins Glen Dr 192' W Of Sorenson Rd  310 $3,094  46.64 Prev. Maintenance 2  76

Jamil Ln E Broadway Chappy La  1,790 $21,439  46.64 Prev. Maintenance 2  76

Lemay Rd 245' N Of Emerson Way Emerson Way  245 $1,467  46.64 Prev. Maintenance 2  76

Lou-Al Ln Arlingotn Pond Ct Marys La  665 $5,642  46.64 Prev. Maintenance 2  76

Mclaughlin Ave North Main St Oak Av  761 $7,595  46.64 Prev. Maintenance 2  76

Nolet Ave Arlington Shore Dr Peak Av  750 $8,234  46.64 Prev. Maintenance 2  76

Robert Ave Hoghland Av Dawson Av  933 $10,243  46.64 Prev. Maintenance 2  76

Second St N Main St Sandy Beach Rd  548 $4,102  46.64 Prev. Maintenance 2  76

Shore Dr Anderson Ave Warren Ave  1,637 $15,521  46.64 Prev. Maintenance 2  76

Timothy Ln 1 Timothy La Timothy La  130 $1,492  46.64 Prev. Maintenance 2  76

Emerson Way 410' W Of North Main St General Pulaski Dr  1,033 $11,341  46.64 Prev. Maintenance 2  76

Aspen St 167' W of Green Haven Rd Hawk Dr  416 $4,980  46.64 Prev. Maintenance 2  76

Appaloosa Rd Old Coach Rd Ackerman St  311 $3,725  46.04 Prev. Maintenance 2  77

Palomino Rd Old Coach Rd Ackerman St  1,867 $22,361  46.04 Prev. Maintenance 2  77

Quill Ln Lowell Rd Porcupine Cir  715 $8,563  46.04 Prev. Maintenance 2  77

Robertson St Matthias St Bridge St  319 $3,343  46.04 Prev. Maintenance 2  77

Earl St Taylor St Route 28  258 $2,704  46.04 Prev. Maintenance 2  77

Oak Ave Town Farm Rd Mclaughlin Av  442 $3,309  46.04 Prev. Maintenance 2  77

Woodbury St Wheeler Ave Matthias St (E)  340 $4,071  46.04 Prev. Maintenance 2  77

Kayla Ave Becky Dr Cul De Sac Loop  1,470 $17,606  45.45 Prev. Maintenance 2  78

Arlington Shore Dr N Main St Aulson Rd  643 $7,059  45.45 Prev. Maintenance 2  78

Brian Ave Beverly Av Dyer Av  477 $5,475  45.45 Prev. Maintenance 2  78

Corinthian Dr N Main St 290' E of N Main St  290 $3,473  45.45 Prev. Maintenance 2  78

Darryl Ln Dennis Dr St Marys La  1,097 $13,139  44.88 Prev. Maintenance 2  79

Hawk Dr Autumn Woods Rd (E) Autumn Woods Rd (W)  3,271 $39,176  44.88 Prev. Maintenance 2  79

Orchard Ter N Policy Orchard Ter #1  354 $4,063  44.88 Prev. Maintenance 2  79

Melissa Ave Elmwood Ave Kayla Ave  651 $7,797  44.32 Prev. Maintenance 2  80

Pinewood Rd Birch Hill Rd Redwood Rd  944 $11,306  44.32 Prev. Maintenance 2  80

Appaloosa Rd Ackerman St Palomino Rd  449 $5,602  44.32 Prev. Maintenance 2  80
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Fraser Dr 1200' N Of Butler St Ivan Gile Rd  1,617 $20,980  44.32 Prev. Maintenance 2  80

Alexander Ave Millville St Dwight Av  1,300 $15,570  44.32 Prev. Maintenance 2  80

Highland Ave School St Robert Av  342 $3,925  43.77 Prev. Maintenance 2  81

Arcadia Ln Zion Hill Rd Artemis Rd  3,316 $47,989  42.72 Prev. Maintenance 2  83

Liberty St Hampstead Rd Haverhill Town Line  2,708 $32,433  42.72 Prev. Maintenance 2  83

Orchard Ter 2 N Policy St Orchard Ter #1  392 $4,695  42.21 Prev. Maintenance 2  84

Becky Dr Bridge St 500' E Of Kayla Ave  600 $7,186  41.72 Prev. Maintenance 2  85

Cassidy Ave Pelham Rd Cindy Ave  1,143 $13,690  41.72 Prev. Maintenance 2  85

Sherwood Cir Douglas Dr (W) (Heads EB) Douglas Dr (W)  3,942 $55,081  41.72 Prev. Maintenance 2  85

Williams St Lawrence Rd Ackerman St  1,615 $20,149  41.72 Prev. Maintenance 2  85

Old Coach Rd Dean Ave 220' S Of Remington Rd  2,094 $26,124  41.72 Prev. Maintenance 2  85

Colonial Dr Hickory Ln Palomino Rd  1,907 $23,791  41.72 Prev. Maintenance 2  85

Pattee Rd S Broadway Otis Ave  1,424 $15,634  41.72 Prev. Maintenance 2  85

Elsie Ave Mary Ann Av Briarwood Dr  704 $6,324  41.72 Prev. Maintenance 2  85

Green Haven Rd 177' W Of Deerfield St 196'S Of Green Haven 1 (S)  850 $10,180  41.72 Prev. Maintenance 2  85

Irving St Millville St Howard St  1,164 $12,779  41.72 Prev. Maintenance 2  85

Mayberry St Henderson Cir Meisner Rd  502 $6,513  41.72 Prev. Maintenance 2  85

Wheeler Dam Rd N Main St Cove Rd  1,443 $14,402  41.72 Prev. Maintenance 2  85

Redwood Rd Pinewood Rd Ashwood Ave  1,056 $12,123  41.72 Prev. Maintenance 2  85

Woodbury St Matthias St (E) Matthias St (W)  1,296 $15,523  41.72 Prev. Maintenance 2  85

Silverthorne Dr Golden Oaks Dr Cul De Sac Loop  722 $8,647  11.81 Prev. Maintenance 2  75

Weinhold Cir S Policy St Dead End  526 $5,775  11.81 Prev. Maintenance 2  75

Ballard Ln Hampstead Rd 893' E Of Hampstead Av  893 $10,250  11.81 Prev. Maintenance 2  75

Ballard Ln 893' E Of Hampstead Av Cul De Sac Loop  635 $7,288  11.81 Prev. Maintenance 2  75

Blake Rd Glen Rd Dead End (N)  566 $3,954  11.81 Prev. Maintenance 2  75

Briarwood Dr 513' W Of Elsie Av Cul De Sac  1,406 $18,648  11.81 Prev. Maintenance 2  75

Diana Dr Bluff St Cul De Sac Loop  1,339 $15,369  11.81 Prev. Maintenance 2  75

Harmony Ln Millville St Cul De Sac Loop  747 $9,692  11.81 Prev. Maintenance 2  75

Hawkins Pond Ln Hawkins Glen Dr Cul De Sac Loop  889 $10,647  11.81 Prev. Maintenance 2  75

Mcgrath St W Duston Rd Dead End  326 $3,091  11.81 Prev. Maintenance 2  75

Spicket Ln N Main St Dead End  584 $4,372  11.81 Prev. Maintenance 2  75

Warren Ave Shore Dr Dead End  259 $2,068  11.81 Prev. Maintenance 2  75

Williston Rd Brady Ave Cul De Sac  458 $8,141  11.81 Prev. Maintenance 2  75

Olde Woode Rd Stonybrook Ln 340' E of Stonybrook Ln  340 $4,072  11.81 Prev. Maintenance 2  75
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David Ter Marie Ave Cul De Sac  339 $6,157  11.66 Prev. Maintenance 2  76

Rabbit Run Golden Oaks Dr Cul De Sac Loop  634 $7,593  11.66 Prev. Maintenance 2  76

Trolley Ln Lowell Rd Dead End  1,257 $16,309  11.66 Prev. Maintenance 2  76

Corliss St Millville St Dead End  395 $4,337  11.66 Prev. Maintenance 2  76

Dandridge Ave Dyer Av Cul De Sac Loop  1,378 $15,816  11.66 Prev. Maintenance 2  76

Hill St Millville St Dead End  765 $9,162  11.66 Prev. Maintenance 2  76

Julie Ave Arlington Shore Dr Dead End  852 $8,078  11.66 Prev. Maintenance 2  76

Nathans Way E Broadway Cul De Sac  619 $10,329  11.66 Prev. Maintenance 2  76

Spring St Millville St Dead End  939 $9,840  11.66 Prev. Maintenance 2  76

Theresa Ave Butler St 1400' S Of Butler St  1,387 $18,688  11.51 Prev. Maintenance 2  77

Don Roulston Dr Shannon Rd Cul De Sac Loop  937 $11,222  11.51 Prev. Maintenance 2  77

Galway Ln Shannon Rd Cul De Sac Loop  880 $10,540  11.51 Prev. Maintenance 2  77

Jennings Rd N Main St Dead End  623 $6,840  11.51 Prev. Maintenance 2  77

Stanwood Rd Dawn St 1400' N Of Dawn St  1,059 $11,631  11.51 Prev. Maintenance 2  77

Brown St Lawrence Rd Dead End  518 $5,428  11.36 Prev. Maintenance 2  78

Enterprise Dr Pleasant St Cul De Sac Loop  679 $10,165  11.36 Prev. Maintenance 2  78

Muse Ter S Policy St Dead End  530 $5,819  11.36 Prev. Maintenance 2  78

Abbey Rd Pelham Rd Cul De Sac Loop  1,387 $16,612  11.36 Prev. Maintenance 2  78

Autumn Woods Rd Hawks Dr (E) Cul De Sac  1,960 $26,196  11.36 Prev. Maintenance 2  78

Blake Rd Dead End (S) Glen Rd  884 $10,588  11.36 Prev. Maintenance 2  78

Ironwood Dr Teague Dr Cul De Sac Loop  402 $4,815  11.36 Prev. Maintenance 2  78

Partridge Cir Autumn Woods Rd Cul De Sac  860 $13,022  11.36 Prev. Maintenance 2  78

Porcupine Cir Cul De Sac Loop Porcupine Cir  728 $9,082  11.36 Prev. Maintenance 2  78

Adam Ct Elmwood Ave Cul De Sac Loop  577 $6,335  11.22 Prev. Maintenance 2  79

Theodore Ave Haverhill Rd Cul De Sac  1,122 $16,160  11.08 Prev. Maintenance 2  80

Wooded Knoll Ln Main St Cul De Sac Loop  543 $6,774  10.94 Prev. Maintenance 2  81

Lancaster Crossing Lowell Rd Cul De Sac Loop  1,223 $14,648  10.55 Prev. Maintenance 2  84

Dublin Way Shannon Rd Cul De Sac  436 $7,451  10.55 Prev. Maintenance 2  84

Hawkins Glen Dr Glen Crest Dr Cul De Sac Loop  2,424 $29,032  10.55 Prev. Maintenance 2  84

Leonard Ln Sycamore Av Cul De Sac Loop  676 $7,757  10.55 Prev. Maintenance 2  84

Brimstone Ln Remington Rd Cul De Sac Loop  814 $10,155  10.43 Prev. Maintenance 2  85

Golden Oaks Dr Brady Ave Silverthorne Dr  1,641 $19,654  10.43 Prev. Maintenance 2  85

Marc St Ivan Gile Ave Cul De Sac  305 $4,866  10.43 Prev. Maintenance 2  85

Park Ave Main St Dead End  2,583 $29,647  10.43 Prev. Maintenance 2  85
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Aqua Way Artemis Rd Cul De Sac Loop  854 $10,654  10.43 Prev. Maintenance 2  85

Artemis Rd Arcadia La Cul De Sac Loop  2,491 $36,050  10.43 Prev. Maintenance 2  85

Bailey Rd Pelham Rd Cul De Sac  1,041 $14,507  10.43 Prev. Maintenance 2  85

Coventry Ln E Broadway Cul De Sac Loop  2,008 $25,052  10.43 Prev. Maintenance 2  85

Mason Dr Old Rockingham Rd Cul De Sac Loop  1,713 $20,516  10.43 Prev. Maintenance 2  85

Scott Ter Lincoln Ter Cul De Sac Loop  619 $6,796  10.43 Prev. Maintenance 2  85

Olde Village Rd 814'S Of Hooker Farm Rd Cul De Sac Loop  604 $7,234  10.43 Prev. Maintenance 2  85

Porcupine Cir Porcupine Cir (E) Porcupine Cir (S)  4,612 $57,539  10.43 Prev. Maintenance 2  85

Norwood Rd Nottingham Ln Dead End  2,190 $27,327  10.43 Prev. Maintenance 2  85

Structural Improvement

Main St 670' W Of N Main St N Main St  667 $59,100  48.16 Mill/Overlay Oper  61

Hampshire St Sand Hill Rd Methuen Town Line  424 $19,184  48.16 Mill/Overlay Oper  61

Brookdale Rd N Policy St Lake Shore Rd  2,084 $102,150  47.39 Mill/Overlay Oper  62

Hampshire St S Broadway 371' W of Sand Hill Rd  1,022 $46,241  46.64 Mill/Overlay Oper  63

Hampstead Rd Main St Liberty St  3,270 $166,448  45.91 Mill/Overlay Oper  64

N Broadway 726' S of Old Rockingham Rd Old Rockingham Rd  726 $90,333  45.20 Mill/Overlay Oper  65

Zion Hill Rd 1 Route 111 Zion Hill Rd  109 $4,932  44.52 Mill/Overlay Oper  66

Zion Hill Rd Tudor Dr Matthew Dr  2,107 $99,305  42.58 Mill/Overlay Oper  69

Main St Millville St Centerville Dr  3,217 $194,074  42.58 Mill/Overlay Oper  69

Main St 700' E Of Geremonty Dr Lawrence Rd  1,609 $84,934  41.98 Mill/Overlay Oper  70

Atkinson Rd Providence Hill Rd Haverhill Rd  1,446 $68,156  40.81 Mill/Overlay Oper  72

Dwight Ave Dyer Av Morrison Av  882 $35,212  22.19 Mill/Overlay Local  60

Henry Taylor St 211' W Of Wilson St Shore Av  1,094 $32,757  22.19 Mill/Overlay Local  60

Ashwood Ave Wheeler Ave Birchwood Rd  2,175 $86,832  21.83 Mill/Overlay Local  61

Salem St Brady Ave Methuen Town Line  3,976 $145,505  21.83 Mill/Overlay Local  61

Catherine Rd Old Rockingham Rd Joseph Rd  609 $21,274  21.83 Mill/Overlay Local  61

Kim Rd Meisner Rd (N) Meisner Rd (N)  1,465 $63,361  21.83 Mill/Overlay Local  61

Meisner Cir Geremonty Ext Cul De Sac Loop  856 $34,174  21.83 Mill/Overlay Local  61

Marianna Rd Dyson Rd Longwood Rd  2,990 $119,369  21.83 Mill/Overlay Local  61

Birch Hill Rd Butler St Redwood Rd  1,091 $45,371  21.48 Mill/Overlay Local  62

Duffy Ave Kelly Rd Barron Ave  749 $32,394  21.48 Mill/Overlay Local  62

Riversedge Dr Lawrence Rd (S) Lawrence Rd (N)  1,511 $60,323  21.48 Mill/Overlay Local  62

Third St N Main St Sandy Beach Rd  501 $13,334  21.48 Mill/Overlay Local  62
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Northwestern Dr 537' W of Commercial Dr Industrial Way  537 $30,371  21.48 Mill/Overlay Local  62

Lou Ave Bannister Rd Townsend Av  1,687 $67,350  21.48 Mill/Overlay Local  62

Macfarland Rd Macgregor Ave Maclarnon Rd (E)  738 $41,739  21.14 Mill/Overlay Local  63

Marie Ave Cross St Green Acre Dr  1,362 $54,375  21.14 Mill/Overlay Local  63

Damascus Dr Corintian Dr Teague Dr  563 $22,477  21.14 Mill/Overlay Local  63

Howard St Millville St Charles St  1,976 $65,739  21.14 Mill/Overlay Local  63

Riverdale Ave Main St Clay Av  780 $22,057  21.14 Mill/Overlay Local  63

Budron Ave Cul De Sac Oak Ridge Ave  1,565 $59,205  21.14 Mill/Overlay Local  63

Budron Ave Oak Ridge Ave Cul De Sac Loop  1,404 $56,060  21.14 Mill/Overlay Local  63

Zacharys Crossing Rd 395' W of Route 111 240' S of Autumn Woods Rd  1,125 $46,772  21.14 Mill/Overlay Local  63

Brentwood Ave Carol Ave Twinbrook Ave  887 $35,411  20.81 Mill/Overlay Local  64

Green Acre Dr Cross St Crestwood Cir (W End)  1,703 $67,988  20.81 Mill/Overlay Local  64

Hidden Rd Mason Dr Old Rockingham Rd  314 $11,491  20.81 Mill/Overlay Local  64

Providence Hill Rd Shannon Rd Atkinson Town Line  656 $26,189  20.81 Mill/Overlay Local  64

Stone Post Rd School St Jana Rd  1,458 $55,782  20.81 Mill/Overlay Local  64

Twinbrook Ave Dead End Oak Ridge Ave  743 $29,647  20.81 Mill/Overlay Local  64

Bridle Path Ln Equestrian Rd Old Coach Rd  458 $18,285  20.49 Mill/Overlay Local  65

Autumn Woods Rd Deerfield St Hawks Dr (W)  1,245 $62,130  20.49 Mill/Overlay Local  65

Connell Dr Clifton Av Belair Ln  1,413 $70,514  20.49 Mill/Overlay Local  65

First St N Main St Sandy Beach Rd  284 $7,086  20.49 Mill/Overlay Local  65

Franklin St Millville St Howard St  1,158 $42,378  20.49 Mill/Overlay Local  65

High St Route 111 Mountain Av  336 $9,502  20.49 Mill/Overlay Local  65

Morrison Ave Taylor St Dwight Av  793 $26,382  20.49 Mill/Overlay Local  65

Lou Ave Johnson Av Bannister Rd  648 $23,714  20.49 Mill/Overlay Local  65

Hawkins Glen Dr Town Farm Rd Glen Crest Dr  1,254 $54,235  20.18 Mill/Overlay Local  66

Johnson Ave Lou Av Dawson Av  1,184 $49,238  20.18 Mill/Overlay Local  66

Green Ave Barron Ave Fielder Ave  229 $8,380  19.88 Mill/Overlay Local  67

Emerald Dr Norwood Rd 332' E Of Norwood Rd  332 $12,702  19.88 Mill/Overlay Local  67

Fairmont Rd S Policy St Point A Rd  310 $12,892  19.58 Mill/Overlay Local  68

Manor Pky 432' N Of Pelham Rd Industrial Way  1,364 $81,682  19.58 Mill/Overlay Local  68

Longwood Rd Marianna Rd (W) Marianna Rd (E)  1,358 $65,510  19.30 Mill/Overlay Local  69

Lucille Ave Veronica Av (W) Veronica Av (E)  2,020 $84,004  19.30 Mill/Overlay Local  69

West St Lowell Rd Pelham Town Line  1,172 $40,941  19.02 Mill/Overlay Local  70

Rena Ave 351' S of Dennis Dr St Marys La  620 $26,815  19.02 Mill/Overlay Local  70
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Hawthorne Ave Wheeler Ave Iris Ave  690 $26,399  18.76 Mill/Overlay Local  71

Hutch Rd Hawthorne Ave Floral Ave  549 $21,004  18.76 Mill/Overlay Local  71

General Pulaski Dr Lou Av Townsend Av  1,938 $70,923  18.76 Mill/Overlay Local  71

Glen Denin Dr Bluff St Townsend Av  1,358 $63,251  18.76 Mill/Overlay Local  71

Northwestern Dr 1130' N of Industrial Way 2080' N of Industrial Way  950 $53,729  18.76 Mill/Overlay Local  71

Teague Dr 360' N of Ironwood Dr Teague Dr (Loop)  801 $31,962  18.76 Mill/Overlay Local  71

Birchwood Rd Ashwood Ave Birch Hill Rd  386 $16,052  18.50 Mill/Overlay Local  72

Fielder Ave Haigh Ave Green Ave  397 $14,529  18.50 Mill/Overlay Local  72

Joyce Heard Ave Spencer Ave Streeter Ave  739 $28,274  18.50 Mill/Overlay Local  72

Becky Dr 500' W Of Kayla Dr Elmwood Av  1,089 $43,476  18.50 Mill/Overlay Local  72

Clifton Ave Millville St Connell Dr  1,575 $62,878  18.50 Mill/Overlay Local  72

Duston Rd N Main St Atkinson Rd  3,170 $110,736  18.50 Mill/Overlay Local  72

Dyson Dr N Policy St Dennis Dr  1,728 $80,484  18.50 Mill/Overlay Local  72

Howard St Charles St Taylor St  691 $28,736  18.50 Mill/Overlay Local  72

Veronica Ave N Policy St Peggy La  1,934 $70,776  18.50 Mill/Overlay Local  72

Wheeler Dam Rd 264' S Of Cove Rd (N) Cove Rd (N)  264 $7,026  18.50 Mill/Overlay Local  72

Wildwood Ln Marianna Rd (W) Marianna Rd (E)  961 $46,359  18.50 Mill/Overlay Local  72

Ackerman St Williams St Appaloosa Rd  2,879 $119,727  18.24 Mill/Overlay Local  73

Bagnell Ave Kelly Rd Barron Ave  854 $31,253  18.24 Mill/Overlay Local  73

Clydesdale Rd Palomino Rd Ackerman St  891 $35,571  18.24 Mill/Overlay Local  73

Fraser Dr Butler St 1200' N Of Butler St  1,227 $61,232  18.24 Mill/Overlay Local  73

Garrison Rd Cole St (W) Cole St (E)  1,674 $66,831  18.24 Mill/Overlay Local  73

Granite Ave Main St Westchester St  3,027 $130,917  18.24 Mill/Overlay Local  73

Ivan Gile Rd Shepard Ave Cul De Sac Loop  2,079 $82,999  18.24 Mill/Overlay Local  73

Macgregor Ave S Policy St Maclarnon Rd  1,199 $43,878  18.24 Mill/Overlay Local  73

Maclarnon Rd S Policy St Macfarland Rd  2,094 $87,082  18.24 Mill/Overlay Local  73

Beverly Ave Alexander Ave Dyer Av  1,886 $87,843  18.24 Mill/Overlay Local  73

Clinton St Main St N Policy St  1,851 $64,660  18.24 Mill/Overlay Local  73

Francis St Route 28 Earl St  496 $16,501  18.24 Mill/Overlay Local  73

Henderson Cir Main St Alta Av  1,704 $68,028  18.24 Mill/Overlay Local  73

Lakeview St Lakeside St W Duston Rd  676 $21,365  18.24 Mill/Overlay Local  73

Sullivan Ave Main St Veronica Av  1,621 $59,322  18.24 Mill/Overlay Local  73

Trina Rd Joseph Rd Mairanna Rd  600 $23,954  18.24 Mill/Overlay Local  73

Westerdale Ave Town Farm Rd Mclaughlin Av  428 $11,391  18.24 Mill/Overlay Local  73
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Redwood Rd Birch Hill Rd Pinewood Rd  503 $19,237  18.24 Mill/Overlay Local  73

Dennis Dr Darryl Ln St Marys La  1,388 $55,413  18.24 Mill/Overlay Local  73

Timothy Ln Colleen Dr 360' W of Colleen Dr  360 $13,773  18.24 Mill/Overlay Local  73

Belmont St S Broadway Westchester St  857 $35,639  18.00 Mill/Overlay Local  74

Carol Ave Sand Hill Rd Budron Av  3,089 $123,321  18.00 Mill/Overlay Local  74

Diamond Ave Nancy Ave Hunters Run  950 $39,507  18.00 Mill/Overlay Local  74

Douglas Dr Bridge St Sherwood Cir (E)  1,555 $67,253  18.00 Mill/Overlay Local  74

Oak Ridge Ave Twinbrook Ave Budron Av  1,019 $40,681  18.00 Mill/Overlay Local  74

Play Camp Rd S Policy St (W) S Policy St (E)  2,112 $77,290  18.00 Mill/Overlay Local  74

Streeter Ave Haigh Ave Hanson Ave  475 $19,753  18.00 Mill/Overlay Local  74

Westchester St S Broadway Granite Ave  703 $29,235  18.00 Mill/Overlay Local  74

Alta Ave Briar Ave Mayberry St  1,863 $77,475  18.00 Mill/Overlay Local  74

Autumn Woods Rd Route 111 Deerfield St  496 $29,703  18.00 Mill/Overlay Local  74

Belair Ln Connell Dr Cul De Sac Loop  1,071 $49,883  18.00 Mill/Overlay Local  74

Brook Hollow Dr Colleen Dr (N) Colleen Dr (S)  1,566 $62,519  18.00 Mill/Overlay Local  74

Camelot Ct Shannon Rd Colleen Dr  638 $24,409  18.00 Mill/Overlay Local  74

Cove Rd Shore Dr Cul De Sac Loop  1,529 $33,064  18.00 Mill/Overlay Local  74

Henry St Millville St Morrison Av  1,238 $49,424  18.00 Mill/Overlay Local  74

Justin Ave Lou Av Townsend Av  762 $36,759  18.00 Mill/Overlay Local  74

Kenyon Rd Julie Av Blake Rd  434 $14,439  18.00 Mill/Overlay Local  74

Olive Ave Lou Av Bannister Rd  743 $28,427  18.00 Mill/Overlay Local  74

Peggy Ln Lucille A (W) Lucille Av (E)  1,131 $50,797  18.00 Mill/Overlay Local  74

Scollay Cir Dyer Av Connell Dr  1,320 $54,894  18.00 Mill/Overlay Local  74

Summer St Millville St Morrison Av  1,054 $35,065  18.00 Mill/Overlay Local  74

Elmwood Ave Becky Dr Kayla Ave  1,323 $48,409  18.00 Mill/Overlay Local  74

Deerfield St 144' N of Aspen St 464' N of Aspen St  320 $12,787  18.00 Mill/Overlay Local  74

Glen Rd N Main St Blake Rd  2,012 $66,937  18.00 Mill/Overlay Local  74

Emery Rd Canobie Av Dead End  401 $12,007  5.54 Mill/Overlay Local  60

Hitching Post Ln Hampstead Rd Cul De Sac  1,830 $81,694  5.54 Mill/Overlay Local  60

Keewaydin Dr 575' S of Pelham Rd 1300' S of Pelham Rd  725 $48,240  5.45 Mill/Overlay Local  61

Theresa Ave 1400' S Of Butler St Dead End  1,264 $39,949  5.37 Mill/Overlay Local  62

Lazarus Way 480' W Of Jericho La 204' E of Independence Dr  540 $21,570  5.37 Mill/Overlay Local  62

Sleepy Hollow Golden Oaks Dr Cul De Sac Loop  1,270 $50,702  5.28 Mill/Overlay Local  63

Colleen Dr Brook Hollow Dr Cul De Sac Loop  2,300 $84,170  5.28 Mill/Overlay Local  63
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Mountain Ave High St Cul De Sac  542 $15,938  5.28 Mill/Overlay Local  63

Union St Greenwood St Dead End  567 $14,148  5.28 Mill/Overlay Local  63

Blue Fox Rd Hunters Run Cul De Sac Loop  820 $32,737  5.20 Mill/Overlay Local  64

Dominic Dr Lawrence Rd Cul De Sac  443 $25,850  5.20 Mill/Overlay Local  64

Primrose Ln Bridge St Cul De Sac Loop  773 $30,860  5.20 Mill/Overlay Local  64

Clare Ln N Main St Cul De Sac Loop  559 $20,457  5.20 Mill/Overlay Local  64

Dennison Ave Hitty Rd Dead End  983 $19,622  5.20 Mill/Overlay Local  64

Ticklefancy Ln Cortland Dr 1071' S Of Cortland Dr  1,071 $42,757  5.20 Mill/Overlay Local  64

Church Ave Main St Dead End  468 $14,013  5.12 Mill/Overlay Local  65

Sullivan Ct Sullivan Ave Cul De Sac Loop  881 $32,241  5.12 Mill/Overlay Local  65

Leeside Dr Overlook Cir Cul De Sac  205 $16,365  5.04 Mill/Overlay Local  66

Elizabeth Ln Gordon Av Cul De Sac  1,563 $65,514  5.04 Mill/Overlay Local  66

Ganley Dr Town Farm Rd Cul De Sac  1,796 $77,295  5.04 Mill/Overlay Local  66

Sandy Beach Rd Third St Dead End (N)  677 $18,018  5.04 Mill/Overlay Local  66

Flintlock Rd Equestrian Rd Dead End  329 $13,135  4.97 Mill/Overlay Local  67

Jana Rd School St Cul De Sac Loop  1,284 $49,125  4.97 Mill/Overlay Local  67

Jewell Dr Maylane Dr Cul De Sac  483 $28,345  4.97 Mill/Overlay Local  67

Sunrise Dr Meridian Dr Sunrise Dr  439 $18,256  4.89 Mill/Overlay Local  68

Dewey St Dyer Av Dead End  111 $3,693  4.82 Mill/Overlay Local  69

Kyle Dr Townsend Av Cul De Sac Loop  1,138 $49,218  4.82 Mill/Overlay Local  69

Royal Cir 2 Cul De Sac Royal Cir  257 $15,428  4.82 Mill/Overlay Local  69

Durham St Lawrence Rd Cul De Sac  438 $23,897  4.75 Mill/Overlay Local  70

Haigh Ave Barron Ave Dead End  2,961 $134,945  4.75 Mill/Overlay Local  70

Briar Ave Centerville Dr Cul De Sac  1,051 $43,715  4.75 Mill/Overlay Local  70

Trey Cir Canobie Av Cul De Sac Loop  591 $23,594  4.75 Mill/Overlay Local  70

Norwood Rd Haverhill Rd Nottingham Ln  1,721 $71,553  4.75 Mill/Overlay Local  70

Spencer Ave Dead End Cul De Sac  961 $44,194  4.69 Mill/Overlay Local  71

Captains Dr Dead End Dead End  740 $20,926  4.69 Mill/Overlay Local  71

Woodmeadow Dr 1 Woodmeadow Dr Cul De Sac Loop  413 $16,488  4.69 Mill/Overlay Local  71

Gloria Rd Joseph Rd Cul De Sac  771 $35,685  4.62 Mill/Overlay Local  72

Meghan Cir Erin La Cul De Sac  549 $28,405  4.62 Mill/Overlay Local  72

Maple Pl Main St Dead End  351 $8,758  4.62 Mill/Overlay Local  72

Wesley Ln Wheeler Ave Cul De Sac  1,188 $55,426  4.56 Mill/Overlay Local  73

Ellsmere Ave Cul De Sac Dawson Av  851 $34,983  4.56 Mill/Overlay Local  73
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Street Name From To Length (ft) PCI

Repair 

Cost

Benefit 

ValueAlternative

2017 Current PCIBudget Scenario:

Structural Improvement

Erin Ln Liberty St Cul De Sac  1,254 $58,061  4.56 Mill/Overlay Local  73

Webb St Merrill Av Dead End  510 $20,361  4.56 Mill/Overlay Local  73

Pawtucket Ln Teague Dr 463' N Of Teague Dr  463 $18,484  4.56 Mill/Overlay Local  73

Chestnut Dr Hemlock Dr Cul De Sac Loop  903 $36,050  4.50 Mill/Overlay Local  74

Concord Coach Dr Golden Oaks Dr Cul De Sac Loop  2,157 $86,113  4.50 Mill/Overlay Local  74

Hemlock Ln Kelly Rd Cul De Sac Loop  994 $39,683  4.50 Mill/Overlay Local  74

Hillcrest Rd S Broadway 250' W Of S Broadway  252 $14,252  4.50 Mill/Overlay Local  74

Golden Oaks Dr Silverthorne Dr Cul De Sac Loop  2,461 $98,250  4.50 Mill/Overlay Local  74

A Ave Millville St Dead End  353 $10,570  4.50 Mill/Overlay Local  74

Asbury St Millville St Cul De Sac  895 $39,206  4.50 Mill/Overlay Local  74

Delaney Way Bluff St Cul De Sac Loop  1,333 $55,434  4.50 Mill/Overlay Local  74

Kenthill Ave North Main St Dead End  248 $4,950  4.50 Mill/Overlay Local  74

Martin Ave Main St Cul De Sac Loop  982 $39,204  4.50 Mill/Overlay Local  74

Maylane Dr Brookdale Rd Cul De Sac  1,066 $44,795  4.50 Mill/Overlay Local  74

Orchard Ter 1 Dead End Dead End  621 $24,792  4.50 Mill/Overlay Local  74

Royal Cir 1 Royal Cir Dead End  145 $6,030  4.50 Mill/Overlay Local  74

Small Brook Ln Old Farm Rd Cul De Sac Loop  742 $30,857  4.50 Mill/Overlay Local  74

Stonegate Ln Haverhill Rd Cul De Sac Loop  1,296 $51,740  4.50 Mill/Overlay Local  74

Lazarus Way 435' E of Independence Dr Cul De Sac Loop  682 $27,207  4.50 Mill/Overlay Local  74

Base Rehabilitation

Garabedian Dr 2040' N Of Methuen Town Line Cul De Sac  603 $148,906  109.58 Reclaim Local  38

Garabedian Dr Methuen Town Line 615' N Of Methuen Town Line  615 $130,947  106.78 Reclaim Local  39

Garabedian Dr 615' N Of Methuen Town Line 2040' N Of Methuen Town Line  1,425 $318,584  88.61 Reclaim Local  47

Community St W Duston Rd Lakeside St  679 $68,672  42.71 Reclaim Local  39

Bluff St Ext North Main St 472' W of Town Farm Rd  971 $279,969  41.65 Reclaim Oper  48

Captains Rd Liberty St Captains Dr  1,120 $119,236  41.64 Reclaim Local  40

Commercial Dr Northwest Dr Industrial Way  677 $122,526  41.64 Reclaim Local  40

Henry Taylor St E Broadway 211' W Of Wilson St  723 $73,123  41.64 Reclaim Local  40

Manor Pky 200' N Of Pelham Rd 432' N Of Pelham Rd  232 $46,928  40.62 Reclaim Local  41

Zion Hill Rd Matthew Dr East Broadway  4,072 $1,128,927  39.99 Reclaim Oper  50

Town Farm Rd North Main St 275' S of Bluff St Ext  1,076 $190,920  39.20 Reclaim Oper  51

Zion Hill Rd E Broadway Shadow Lake Rd  995 $533,173  38.94 Reconstruct Oper  34

Coburn St Henry Taylor St Shore Av  1,019 $86,787  38.74 Reclaim Local  43
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Street Name From To Length (ft) PCI

Repair 

Cost

Benefit 

ValueAlternative

2017 Current PCIBudget Scenario:

Base Rehabilitation

Sylvan Dr Route 111 Sylvan Dr Ext  967 $113,242  38.74 Reclaim Local  43

Bradford Dr School St (E) 130' E of Crescent St  1,335 $198,975  38.74 Reclaim Local  43

Parker Cir N Main St (N) 238' W of Teague Dr  1,354 $165,709  38.74 Reclaim Local  43

Fox Run Ln Old Farm Rd (N) Old Farm Rd (S)  1,974 $262,692  38.74 Reclaim Local  43

Twinbrook Ave Oak Ridge Ave Twinbrook Ave  1,498 $191,425  37.86 Reclaim Local  44

N Main St 1 North Main St Main St  518 $126,378  37.72 Reclaim Oper  53

Northeastern Blvd N Policy St Cul De Sac  1,441 $363,026  37.01 Reclaim Local  45

Northwestern Dr Industrial Way 1130' N of Industrial Way  1,130 $204,511  37.01 Reclaim Local  45

Northwestern Dr 2080' N of Industrial Way 1005' W of Commercial Dr  715 $129,403  37.01 Reclaim Local  45

Parker Cir 455' W of Teague Dr N Main St (S)  470 $57,505  37.01 Reclaim Local  45

Industrial Way Commercial Dr Manor Pkwy  2,740 $510,479  35.44 Reclaim Local  47

Klein Dr Shannon Rd Atkinson Town Line  1,377 $161,256  35.44 Reclaim Local  47

Witch Hazel Rd Route 111 Town Line  481 $30,725  34.70 Reclaim Local  48

Commercial Dr Pelham Rd Northwest Dr  1,094 $197,996  34.70 Reclaim Local  48

Lemay Rd North Main St 400' S Of North Main St  400 $25,551  33.99 Reclaim Local  49

W Duston Rd N Policy St Community St  1,668 $195,334  33.31 Reclaim Local  50

Iris Ave Dead End Ashworth Ave  920 $112,635  32.66 Reclaim Local  51

Doiron Rd Route 111 Town Line  246 $27,499  32.66 Reclaim Local  51

Harris Rd Route 111 Town Line  386 $30,820  32.66 Reclaim Local  51

Dennis Dr Old Rockingham Rd Darryl Ln  298 $38,070  32.66 Reclaim Local  51

Joseph Rd 465' W of Old Rockingham Rd Therese Rd  880 $112,397  32.66 Reclaim Local  51

Corinthian Dr 290' E of N Main St Demascus Dr  1,526 $194,951  32.66 Reclaim Local  51

Teague Dr Pawtucket Ln 360' N of Ironwood Dr  2,949 $376,679  32.66 Reclaim Local  51

Nancy Ave Lawrence Rd Diamond Ave  285 $37,927  32.03 Reclaim Local  52

Point A Rd Fairmont Rd S Policy St  495 $52,698  32.03 Reclaim Local  52

Bannister Rd School St Lou Av  2,250 $263,490  32.03 Reclaim Local  52

Lazarus Way Corinthian Dr 480' W Of Jericho La  935 $119,449  32.03 Reclaim Local  52

Old Farm Rd Fox Run La (S) Old Farm Rd (Loop)  2,872 $382,194  31.43 Reclaim Local  53

Bradford Dr 115' S of Crescent St School St (W)  507 $75,566  31.43 Reclaim Local  53

Oak Ridge Ave Budron Ave Hampshire St  1,920 $286,166  30.85 Reclaim Local  54

Gordon Ave Route 111 Gordon Ave Ext  1,160 $160,543  30.85 Reclaim Local  54

Marianna Rd Longwood Rd N Policy Rd  328 $38,411  30.85 Reclaim Local  54

Helen Rd Old Rockingham Rd Jospeh Rd  621 $72,723  30.29 Reclaim Local  55

Old Farm Rd Haverhill Rd Fox Run La (S)  1,271 $169,139  30.29 Reclaim Local  55
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Street Name From To Length (ft) PCI

Repair 

Cost

Benefit 

ValueAlternative

2017 Current PCIBudget Scenario:

Base Rehabilitation

Haverhill Rd Klein Dr 507'E Of N Main St  1,271 $468,234  30.09 Reconstruct Oper  44

Haverhill Rd 200' N of Theodore Ave Klein Dr  1,229 $452,762  30.09 Reconstruct Oper  44

Equestrian Rd Wheeler Ave Bridle Path  1,269 $165,493  29.75 Reclaim Local  56

Emileo Ln Liberty St Cul De Sac  1,031 $159,345  29.75 Reclaim Local  56

Deerfield St 711' S of Green Haven Rd Green Haven Rd  712 $90,922  29.75 Reclaim Local  56

Town Farm Rd 275' W of Hawkins Glen Dr Shannon Rd  2,490 $1,042,442  29.42 Reconstruct Oper  45

Daniel Ln Alfred Dr Betty La  192 $14,308  28.72 Reclaim Local  58

Macmillan Ave Town Farm Rd Mclaughlin Av  412 $26,317  28.72 Reclaim Local  58

Parker Cir 238' W of Teague Dr 455' W of Teague Dr  217 $26,543  28.72 Reclaim Local  58

Bonanno Rd #1 Wheeler Dam Rd Dead End  507 $53,976  10.41 Reclaim Local  40

Carriage Ln Hooker Farm Rd Cul De Sac Loop  1,966 $230,232  10.15 Reclaim Local  41

Woodmeadow Dr School St 125' S Of Woodmeadow Dr #  1,530 $187,318  10.15 Reclaim Local  41

Meadow Ln Hampstead Rd 594' W Of Hampstead Rd  594 $72,723  9.68 Reclaim Local  43

Woodland Ave Grove Av Dead End  1,040 $88,575  9.68 Reclaim Local  43

Stanley Brook Dr Brady Ave Cul De Sac Loop  1,874 $249,384  9.46 Reclaim Local  44

Wildflower Ln Fox Run La Cul De Sac Loop  600 $76,652  9.46 Reclaim Local  44

Stoneybrook Ln Olde Woode Rd Cul De Sac Loop  766 $97,859  9.46 Reclaim Local  44

Clover Ct Fox Run La Cul De Sac Loop  618 $78,951  9.25 Reclaim Local  45

Pacheco Dr E Broadway Dead End  881 $103,171  9.25 Reclaim Local  45

Olde Woode Rd 340' E of Stonybrook Ln Cul De Sac Loop  1,043 $133,246  9.25 Reclaim Local  45

Middle St Central St Dead End  136 $14,479  8.67 Reclaim Local  48

Lincoln Ter Main St Cul De Sac Loop  1,843 $235,448  8.49 Reclaim Local  49

Old Derry Rd Haverhill Rd Derry Town Line (Dead End  713 $75,906  8.49 Reclaim Local  49

Pawtucket Ln 463'N Of Teague Dr Cul De Sac Loop  916 $117,022  8.49 Reclaim Local  49

Central St 222' S of Main St Dead End (Gate)  334 $42,669  8.49 Reclaim Local  49

Dexter Ter Clark Av Dead End  279 $23,762  8.49 Reclaim Local  49

Corinthian Dr Demascus Dr Cul De Sac Loop  1,698 $216,924  8.32 Reclaim Local  50

Eyssi Dr Duston Rd Cul De Sac  390 $80,399  8.32 Reclaim Local  50

Wilson St Henry Taylor St Dead End  987 $68,300  8.32 Reclaim Local  50

Fairmont Rd Point A Rd Gate  204 $27,147  8.32 Reclaim Local  50

Keewaydin Dr 1300' S of Pelham Rd Cul De Sac Loop  1,249 $265,939  8.32 Reclaim Local  50

Betty Lee Ter Lucille Av Cul De Sac  254 $61,742  8.16 Reclaim Local  51

Kiowa Rd Samoset Dr Cul De Sac Loop  986 $125,964  8.16 Reclaim Local  51

Manor Pky Industrial Way Cul De Sac  530 $164,862  8.16 Reclaim Local  51
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Repair 

Cost
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ValueAlternative

2017 Current PCIBudget Scenario:

Base Rehabilitation

Plaisted Cir Hooler Farm Rd 500' S Of Hooker Farm Rd  500 $45,246  8.16 Reclaim Local  51

Olde Village Rd Hooker Farm Rd 814' S  814 $103,991  8.16 Reclaim Local  51

Tilton Ter Independence Dr Cul De Sac Loop  654 $83,550  8.00 Reclaim Local  52

Edmunds Cir Lawrence Rd Cul De Sac Loop  310 $49,504  7.85 Reclaim Local  53

Valeska Ln Cross St Dead End  548 $40,838  7.85 Reclaim Local  53

Settlers Ln N Main St Cul De Sac Loop  854 $109,101  7.85 Reclaim Local  53

Woodmeadow Dr 125' S Of Woodmeadow Dr # Cul De Sac Loop  1,640 $200,785  7.85 Reclaim Local  53

Olde Woode Rd 237' N Of Hooker Farm Rd Stonybrook Ln  1,031 $131,713  7.85 Reclaim Local  53

Freedom Dr Veterans Memorial Pky Dead End  594 $94,856  7.71 Reclaim Local  54

Gillis Ter N Main St Dead End  900 $57,489  7.71 Reclaim Local  54

Off Marie Ave Marie Ave Dead End  344 $29,298  7.57 Reclaim Local  55

Greenwood St Union St Dead End  387 $24,720  7.57 Reclaim Local  55

Island Rd Shore Dr Dead End  779 $62,200  7.57 Reclaim Local  55

London Rd Hitty Rd Dead End  1,136 $90,705  7.57 Reclaim Local  55

Woodmeadow Dr 2 Woodmeadow Dr Cul De Sac Loop  390 $49,824  7.57 Reclaim Local  55

Kurt Rd Meisner Rd Dead End  613 $78,312  7.43 Reclaim Local  56

Lansing Dr Shannon Rd Cul De Sac  1,650 $224,727  7.43 Reclaim Local  56

Gibney Cir Twinbrook Ave 150' N Of Twinbrook Ave  149 $19,035  7.30 Reclaim Local  57

Beaver Brook Ln N Main St Cul De Sac Loop  558 $71,286  7.30 Reclaim Local  57
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Appendix D – Pavement Backlog Report (Industrial Roads Only) 

Listing of all Town-maintained industrial road pavement segments with the system 

generated repair recommendation, estimated cost of repair, and relative “Benefit 

Value” of doing the work listed alphabetically. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Scenario Result Report - by Treatment Band, Beneft Value Descending

Street Name From To Length (ft) PCI

Repair 

Cost

Benefit 

ValueAlternative

2017 Current PCI IndustrialBudget Scenario:

Commercial Dr Pelham Rd Northwest Dr  1,094 $197,996  34.70 Reclaim Local  48

Commercial Dr Northwest Dr Industrial Way  677 $122,526  41.64 Reclaim Local  40

Delaware Dr Lowell Rd Cul De Sac Loop  1,162 $14,497  116.61 Prev. Maintenance 2  76

Garabedian Dr Methuen Town Line 615' N Of Methuen Town Line  615 $130,947  106.78 Reclaim Local  39

Garabedian Dr 615' N Of Methuen Town Line 2040' N Of Methuen Town Line  1,425 $318,584  88.61 Reclaim Local  47

Garabedian Dr 2040' N Of Methuen Town Line Cul De Sac  603 $148,906  109.58 Reclaim Local  38

Industrial Way Commercial Dr Manor Pkwy  2,740 $510,479  35.44 Reclaim Local  47

Keewaydin Dr Pelham Rd 575' S of Pelham Rd  575 $0  0.00 Inspect  97

Keewaydin Dr 575' S of Pelham Rd 1300' S of Pelham Rd  725 $48,240  5.45 Mill/Overlay Local  61

Keewaydin Dr 1300' S of Pelham Rd Cul De Sac Loop  1,249 $265,939  8.32 Reclaim Local  50

Manor Pky Pelham Rd 200' N Of Pelham Rd  200 $373  225.98 Routine Maintenance 1  86

Manor Pky 200' N Of Pelham Rd 432' N Of Pelham Rd  232 $46,928  40.62 Reclaim Local  41

Manor Pky 432' N Of Pelham Rd Industrial Way  1,364 $81,682  19.58 Mill/Overlay Local  68

Manor Pky Industrial Way Cul De Sac  530 $164,862  8.16 Reclaim Local  51

Northeastern Blvd N Policy St Cul De Sac  1,441 $363,026  37.01 Reclaim Local  45

Northwestern Dr Industrial Way 1130' N of Industrial Way  1,130 $204,511  37.01 Reclaim Local  45

Northwestern Dr 1130' N of Industrial Way 2080' N of Industrial Way  950 $53,729  18.76 Mill/Overlay Local  71

Northwestern Dr 2080' N of Industrial Way 1005' W of Commercial Dr  715 $129,403  37.01 Reclaim Local  45

Northwestern Dr 1005' W of Commercial Dr 537' W of Commercial Dr  1,005 $1,605  225.98 Routine Maintenance 1  86

Northwestern Dr 537' W of Commercial Dr Industrial Way  537 $30,371  21.48 Mill/Overlay Local  62

Raymond Ave S Policy St 180' W of S Policy Street  180 $3,593  116.61 Prev. Maintenance 2  76

Raymond Ave 180' W of S Policy Street Cul De Sac Loop  886 $13,268  116.61 Prev. Maintenance 2  76

Stiles Rd Pelham Rd 400' S Of Pelham Rd  400 $0  0.00 Inspect  93

Stiles Rd 400' S Of Pelham Rd 1340' S Of Pelham Rd  940 $0  0.00 Inspect  94

Stiles Rd 1340' S Of Pelham Rd 2369' S Of Pelham Rd  1,137 $0  0.00 Inspect  94

Stiles Rd 2369' S Of Pelham Rd 3150' S of Pelham Rd  673 $0  0.00 Inspect  94

Stiles Rd 3150' S of Pelham Rd Lowell Rd  940 $0  0.00 Inspect  94

Stiles Rd 1 Stiles Rd Lowell Rd  169 $0  0.00 Inspect  98
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Appendix E– Crackseal Candidates 

List of road segments that have a PCI between 75 and 90, and also exhibit a fair 

amount of medium or high severity Transverse, Longitudinal, or Block Cracking. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Street Name From Segment To Segment Length (ft) PCI

Crackseal Candidate List

 75 2,879Appaloosa RdWilliams StAckerman St

 80 577Cul De Sac LoopElmwood AveAdam Ct

 79 311Ackerman StOld Coach RdAppaloosa Rd

 88 1,750Barron Ave (W)Barron Ave (E)Azarian Rd

 75 854Barron AveKelly RdBagnell Ave

 88 2,129Azarian Rd (W)Duffy AveBarron Ave

 86 600500' E Of Kayla AveBridge StBecky Dr

 76 857Westchester StS BroadwayBelmont St

 89 580Dunbar TerrParkview AveBernice Ave

 86 814Cul De Sac LoopRemington RdBrimstone Ln

 79 518Dead EndLawrence RdBrown St

 76 3,089Budron AvSand Hill RdCarol Ave

 87 1,143Cindy AvePelham RdCassidy Ave

 76 903Cul De Sac LoopHemlock DrChestnut Dr

 89 1,935Cul De Sac LoopBrady AveCindy Ave

 75 891Ackerman StPalomino RdClydesdale Rd

 87 2,225Dead EndLawrence RdCole St

 76 2,157Cul De Sac LoopGolden Oaks DrConcord Coach Dr

 87 896Dead EndColonial DrDana Rd

 87 1,067Tammy  StStanwood RdDawn St

 88 700Colonial DrHickory LnDean Ave

 87 371Cul De SacIvan Gile AveDebi Ln

 76 950Hunters RunNancy AveDiamond Ave

 76 1,555Sherwood Cir (E)Bridge StDouglas Dr

 87 624Bernice AveMain StDunbar Ter

 80 679Cul De Sac LoopPleasant StEnterprise Dr

 75 1,2271200' N Of Butler StButler StFraser Dr

 75 1,674Cole St (E)Cole St (W)Garrison Rd

 86 1,641Silverthorne DrBrady AveGolden Oaks Dr

 75 3,027Westchester StMain StGranite Ave

 87 256Hampshire RdS Broadway (N)Hampshire Rd 1

 77 692Streeter AveSpencer AveHanson Ave

 76 994Cul De Sac LoopKelly RdHemlock Ln

 87 1,651Dana RdColonial DrHickory Ln

 76 252250' W Of S BroadwayS BroadwayHillcrest Rd

 75 2,079Cul De Sac LoopShepard AveIvan Gile Rd

 87 1,303Dana RdHickory DrJuniper Rd

 80 1,470Cul De Sac LoopBecky DrKayla Ave

 87 1,754Cul De Sac LoopConcord Coach DrLamplighter Ln

 85 1,223Cul De Sac LoopLowell RdLancaster Crossing

 87 4,929Lancaster Farm RdLowell RdLancaster Farm Rd

 87 3,702Veterans Memorial PkyMain StLawrence Rd

 88 885Parkview AveDunbar TerrLoren Rd

 75 1,199Maclarnon RdS Policy StMacgregor Ave

 75 2,094Macfarland RdS Policy StMaclarnon Rd
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Street Name From Segment To Segment Length (ft) PCI

Crackseal Candidate List

 86 305Cul De SacIvan Gile AveMarc St

 87 659Cul De Sac LoopSycamore AveMaronos Dr

 89 523Cul De Sac LoopCindy AveMccormick Way

 89 711Cul De Sac LoopCassidy AveMckinstry Cir

 81 651Kayla AveElmwood AveMelissa Ave

 87 1,648Cul De Sac LoopKelly RdMeredith Rd

 88 865Cul De Sac LoopCrestwood CirMeridian Dr

 87 998Pattee RdAnsel StMesser Ave

 88 307Cul De SacOld Coach RdMorgan Cir

 80 530Dead EndS Policy StMuse Ter

 76 1,019Budron AvTwinbrook AveOak Ridge Ave

 78 639Dean AveWheeler AveOld Coach Rd

 79 1,867Ackerman StOld Coach RdPalomino Rd

 86 2,583Dead EndMain StPark Ave

 88 718Loren RdPark AveParkview Ave

 76 2,112S Policy St (E)S Policy St (W)Play Camp Rd

 79 715Porcupine CirLowell RdQuill Ln

 78 634Cul De Sac LoopGolden Oaks DrRabbit Run

 77 748Oak Ridge AveBrentwood AveRidgeview Ave

 79 319Bridge StMatthias StRobertson St

 86 3,942Douglas Dr (W)Douglas Dr (W) (Heads EB)Sherwood Cir

 90 169Dead EndChatham CirSillen Dr

 77 722Cul De Sac LoopGolden Oaks DrSilverthorne Dr

 76 475Hanson AveHaigh AveStreeter Ave

 87 1,045Cul De Sac LoopLamplighter LnSurrey Ln

 77 738100' E Of Maronos AveBrady AveSycamore Ave

 87 1,193Dawn StSherwood CirTammy St

 79 1,3871400' S Of Butler StButler StTheresa Ave

 87 365365' E Of S BroadwayS BroadwayVeterans Memorial Pky

 87 328S BroadwayVeterans Memorial PkyVeterans Memorial Pky 2 (WB)

 88 647Meredith RdKelly RdWaldron Rd

 77 526Dead EndS Policy StWeinhold Cir

 89 306Cul De SacOld Coach RdWelsh Cir

 75 1,188Cul De SacWheeler AveWesley Ln

 76 703Granite AveS BroadwayWestchester St

 86 1,615Ackerman StLawrence RdWilliams St

 87 170Dead EndWoodbury StWoodbury St 1

 86 2,094220' S Of Remington RdDean AveOld Coach Rd

 87 643Old Coach RdColonial DrDean Ave

 86 1,907Palomino RdHickory LnColonial Dr

 85 5,070Lawrence Rd365' E Of S BroadwayVeterans Memorial Pky

 86 3,153Cluff RdVeterans Memorial PkyLawrence Rd

 87 903Ashwood AveRedwood RdBirch Hill Rd

 82 1,617Ivan Gile Rd1200' N Of Butler StFraser Dr

 88 2,133Eleanor StLawrence RdLinwood Ave
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Street Name From Segment To Segment Length (ft) PCI

Crackseal Candidate List

 86 1,424Otis AveS BroadwayPattee Rd

 88 1,042Cul De Sac150' N Of Twinbrook AveGibney Cir

 87 408Dead End250' W Of S BroadwayHillcrest Rd

 79 457Rt 93 Bridge Deck (N)Dpw EntranceCross St

 86 5,121Methuen Town LineRt 93 Bridge Deck (S)Cross St

 87 1,055Cul De Sac LoopCindy AveCassidy Ave

 87 4,547Pelham RdLowell RdBrady Ave

 87 4,480Cross StS BroadwayKelly Rd

 88 2,127Chatham Cir300' N Of Kelly RdChatham Cir

 88 1,118810' S Of Pleasant StWoodland TerS Policy St

 76 2,461Cul De Sac LoopSilverthorne DrGolden Oaks Dr

 76 353Dead EndMillville StA Ave

 81 1,300Dwight AvMillville StAlexander Ave

 76 1,034Lou-Al LaN Main StAlfred Dr

 76 1,863Mayberry StBriar AveAlta Ave

 87 703Cul De Sac LoopArcadia LnApollo Way

 86 854Cul De Sac LoopArtemis RdAqua Way

 84 3,316Artemis RdZion Hill RdArcadia Ln

 79 643Aulson RdN Main StArlington Shore Dr

 87 816Arcadia LaShore DrArtemis Rd

 86 2,491Cul De Sac LoopArcadia LaArtemis Rd

 76 895Cul De SacMillville StAsbury St

 87 744Cul De Sac LoopArlington Shore DrAulson Rd

 75 496Deerfield StRoute 111Autumn Woods Rd

 79 1,960Cul De SacHawks Dr (E)Autumn Woods Rd

 76 893893' E Of Hampstead AvHampstead RdBallard Ln

 76 635Cul De Sac Loop893' E Of Hampstead AvBallard Ln

 76 1,071Cul De Sac LoopConnell DrBelair Ln

 77 775Lou Al LaDaniel LaBetty Ln

 75 1,886Dyer AvAlexander AveBeverly Ave

 79 884Glen RdDead End (S)Blake Rd

 76 566Dead End (N)Glen RdBlake Rd

 80 477Dyer AvBeverly AvBrian Ave

 76 1,894513' W Of Elsie AvZion Hill RdBriarwood Dr

 76 1,406Cul De Sac513' W Of Elsie AvBriarwood Dr

 75 1,566Colleen Dr (S)Colleen Dr (N)Brook Hollow Dr

 88 4,889Pelham RdMaylane DrBrookdale Rd

 75 638Colleen DrShannon RdCamelot Ct

 77 588Briar AvMain StCenterville Dr

 77 1,167Howard StMillville StCharles St

 75 1,851N Policy StMain StClinton St

 77 528Brook Hollow DrColleen DrColleen Dr

 77 395Dead EndMillville StCorliss St

 75 1,529Cul De Sac LoopShore DrCove Rd

 86 2,008Cul De Sac LoopE BroadwayCoventry Ln
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Street Name From Segment To Segment Length (ft) PCI

Crackseal Candidate List

 77 1,378Cul De Sac LoopDyer AvDandridge Ave

 81 1,097St Marys LaDennis DrDarryl Ln

 76 885Johnson AvMain StDawson Ave

 75 1,333Cul De Sac LoopBluff StDelaney Way

 76 1,339Cul De Sac LoopBluff StDiana Dr

 78 937Cul De Sac LoopShannon RdDon Roulston Dr

 85 436Cul De SacShannon RdDublin Way

 87 2,636Millville StRoute 28Dyer Ave

 76 3,614Nathans WayZion Hill RdE Broadway

 89 2,564N Main StNathans WayE Broadway

 79 258Route 28Taylor StEarl St

 86 704Briarwood DrMary Ann AvElsie Ave

 88 1,633Cul De Sac332' E Of Norwood RdEmerald Dr

 89 1,367Derry Town LineRoute 111Ermer Rd

 87 467Sandy Beach RdN Main StEvergreen Rd

 87 667Atkinson Town LineCarriage LaFieldstone Ln

 76 454Sandy Beach RdN Main StFourth St

 75 496Earl StRoute 28Francis St

 76 2,012Blake RdN Main StGlen Rd

 77 310192' W Of Sorenson RdHawkins Glen DrGlencrest Dr

 87 1,706177' W Of Deerfield StLady LaGreen Haven Rd

 86 850196'S Of Green Haven 1 (S)177' W Of Deerfield StGreen Haven Rd

 87 481Green Haven RdGreen Haven RdGreen Haven Rd 1

 87 1,245Cul De Sac LoopWheeler Dam RdHamilton Ln

 76 747Cul De Sac LoopMillville StHarmony Ln

 80 3,271Autumn Woods Rd (W)Autumn Woods Rd (E)Hawk Dr

 85 2,424Cul De Sac LoopGlen Crest DrHawkins Glen Dr

 76 889Cul De Sac LoopHawkins Glen DrHawkins Pond Ln

 76 1,238Morrison AvMillville StHenry St

 82 342Robert AvSchool StHighland Ave

 77 765Dead EndMillville StHill St

 88 591Dead EndRoute 111Hitty Rd

 79 402Cul De Sac LoopTeague DrIronwood Dr

 86 1,164Howard StMillville StIrving St

 77 1,790Chappy LaE BroadwayJamil Ln

 78 623Dead EndN Main StJennings Rd

 88 414Cul De Sac LoopLazarus WayJericho Ln

 77 557Marianna RdJoseph RdJoanna Rd

 88 1,179Cul De SacTherese RdJoseph Rd

 77 852Dead EndArlington Shore DrJulie Ave

 75 762Townsend AvLou AvJustin Ave

 75 248Dead EndNorth Main StKenthill Ave

 75 434Blake RdJulie AvKenyon Rd

 89 645North Main StRiverdale AvKimball Ave

 88 666Cul De Sac LoopTaylor AvLee Joy Ln
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Street Name From Segment To Segment Length (ft) PCI

Crackseal Candidate List

 77 245Emerson Way245' N Of Emerson WayLemay Rd

 84 2,708Haverhill Town LineHampstead RdLiberty St

 77 665Marys LaArlingotn Pond CtLou-Al Ln

 77 325Lucille AvMarianna RdMarianna Rd Ext

 76 982Cul De Sac LoopMain StMartin Ave

 76 3,413Shore Dr (S)Shore Dr (N)Mary Ann Ave

 77 505Samoset Dr (N)Samoset Dr (S)Mascoma Rd

 86 1,713Cul De Sac LoopOld Rockingham RdMason Dr

 86 502Meisner RdHenderson CirMayberry St

 76 1,066Cul De SacBrookdale RdMaylane Dr

 77 326Dead EndW Duston RdMcgrath St

 77 761Oak AvNorth Main StMclaughlin Ave

 88 3,512Independence DrDuston RdN Main St

 77 619Cul De SacE BroadwayNathans Way

 77 750Peak AvArlington Shore DrNolet Ave

 87 1,646Emerald RdNorwood RdNottingham Ln

 78 442Mclaughlin AvTown Farm RdOak Ave

 87 237237' N Of Hooker Farm RdHooker Farm RdOlde Woode Rd

 75 743Bannister RdLou AvOlive Ave

 81 354Orchard Ter #1N PolicyOrchard Ter

 76 621Dead EndDead EndOrchard Ter 1

 85 392Orchard Ter #1N Policy StOrchard Ter 2

 79 860Cul De SacAutumn Woods RdPartridge Cir

 76 1,131Lucille Av (E)Lucille A (W)Peggy Ln

 88 809Samoset Dr (N)Samoset Dr (S)Penobscot Ave

 77 933Dawson AvHoghland AvRobert Ave

 77 2,945Centerville DrCenterville DrRoyal Cir

 75 145Dead EndRoyal CirRoyal Cir 1

 87 3,538Penobscot AvLake StSamoset Dr

 89 214Dead EndPenobscot AvSamoset Dr

 88 141School StMain StSchool St 1 (Y Int)

 76 1,320Connell DrDyer AvScollay Cir

 86 619Cul De Sac LoopLincoln TerScott Ter

 77 548Sandy Beach RdN Main StSecond St

 87 3,46075' N Of Griffin StHenry Taylor St (N)Shore Dr

 88 2,565770' N Of Gulliver AvGriffin StShore Dr

 88 1,143Mary Ann Ave770' N Of Gulliver AvShore Dr

 87 3,167Anderson AveMary Ann AveShore Dr

 77 1,637Warren AveAnderson AveShore Dr

 88 915Clark AvFord AveShore Dr

 88 1,144Cove RdClark AvShore Dr

 75 742Cul De Sac LoopOld Farm RdSmall Brook Ln

 90 457Dead EndN Policy StSmith St

 76 584Dead EndN Main StSpicket Ln

 77 939Dead EndMillville StSpring St
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Street Name From Segment To Segment Length (ft) PCI

Crackseal Candidate List

 88 1,336N Policy RdOld Rockingham RdSt Marys Ln

 75 1,296Cul De Sac LoopHaverhill RdStonegate Ln

 76 1,054Morrison AvMillville StSummer St

 89 190Dead EndOrchard St #1Sunset Cir

 81 1,122Cul De SacHaverhill RdTheodore Ave

 88 652Joseph RdOld Rockingham RdTherese Rd

 77 130Timothy LaTimothy LaTimothy Ln 1

 75 600Mairanna RdJoseph RdTrina Rd

 88 725Cul De Sac LoopZion Hill RdTudor Dr

 76 259Dead EndShore DrWarren Ave

 88 1,079Cul De SacN Policy StWebster St

 76 790Clay AvMclaughlin AvWells Ave

 75 428Mclaughlin AvTown Farm RdWesterdale Ave

 82 543Cul De Sac LoopMain StWooded Knoll Ln

 76 2,313Tudor DrBluff StZion Hill Rd

 89 259Dead EndMain StGeorge Ave

 78 1,162Cul De Sac LoopLowell RdDelaware Dr

 77 458Cul De SacBrady AveWilliston Rd

 88 1,900224' E Of Ticklefancy LnBrady AveCortland Dr

 88 224Ticklefancy Ln224' E Of Ticklefancy LnCortland Dr

 88 3,162Cul De Sac Loop1071' S Of Cortland DrTicklefancy Ln

 80 874874' S Of Main StMain StS Broadway

 78 3,2781100' N of Verterans Memorial Pky874' S Of Main StS Broadway

 79 724BroadwayPleasant StMain St

 83 1,483Geremonty DrCenterville DrMain St

 87 720700' E Of Geremonty DrGeremonty DrMain St

 87 1,065670' W Of N Main StBridge StMain St

 80 1,784300' S Of Cluff CrossingVeterrans Memorial DrS Broadway (SB)

 80 1,809300' S Of Cluff CrossingVeterans Memorial DrS Broadway (NB)

 77 1,132Veterans Memorial1100' N Of Veterans MemoriS Broadway (NB)

 89 1,622Cul De Sac LoopCastle Ridge RdEagle Nest Rd

 88 946Cul De Sac LoopMain StCanterbury Ct

 85 676Cul De Sac LoopSycamore AvLeonard Ln

 88 1,939Cul De Sac LoopStanwood DeStanwood Rd Ext

 89 354Cul De Sac LoopStanwood RdParadise Pl

 86 604Cul De Sac Loop814'S Of Hooker Farm RdOlde Village Rd

 87 545Ford AveWarren AveShore Dr

 76 1,323Kayla AveBecky DrElmwood Ave

 89 536Woodbury StDead End (S)Matthias St

 77 1,803Dead End (Nw)Woodland StMatthias St

 75 503Pinewood RdBirch Hill RdRedwood Rd

 86 1,056Ashwood AvePinewood RdRedwood Rd

 77 1,583Meridian DrGreen Acres (E)Crestwood Cir

 77 1,712Crestwood Cir (S)Green Acres (C)Crestwood Cir

 77 1,033General Pulaski Dr410' W Of North Main StEmerson Way
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 79 1,0591400' N Of Dawn StDawn StStanwood Rd

 85 4,066Butler StCluff RdLawrence Rd

 88 559Route 111E BroadwayZacharys Crossing Rd

 89 63Town LineShannon RdWestside Rd

 87 1,624Methuen Town LineHillcrest RdS Broadway (NB)

 77 1,139Veterans Memorial Dr1100' N of Verterans Memorial PkyS Broadway (SB)

 85 1,953Pattee RdKelly RdS Broadway (SB)

 85 1,953Pattee RdKelly RdS Broadway (NB)

 87 1,624Methuen Town LineHillcrest RdS Broadway (SB)

 78 180180' W of S Policy StreetS Policy StRaymond Ave

 78 886Cul De Sac Loop180' W of S Policy StreetRaymond Ave

 88 1,005537' W of Commercial Dr1005' W of Commercial DrNorthwestern Dr

 88 200200' N Of Pelham RdPelham RdManor Pky

 80 728Porcupine CirCul De Sac LoopPorcupine Cir

 86 4,612Porcupine Cir (S)Porcupine Cir (E)Porcupine Cir

 76 200200' S of Main StMain StPleasant St

 80 250Pleasant St250' W of Pleasant StMain St

 86 3,232Veterans Memorial Pky200' S of Main StGeremonty Dr

 90 575255' E of Hampshire Rd 1S BroadwayHampshire Rd

 90 399Methuen Town Line (W)255' E of Hampshire Rd 1Hampshire Rd

 88 2,363550' E of S BroadwayCastle Ridge RdCluff Rd

 88 550S Broadway550' E of S BroadwayCluff Rd

 75 1,388St Marys LaDarryl LnDennis Dr

 87 351351' S of Dennis DrDennis DrRena Ave

 83 531Millville StBroadwayMain St

 86 1,296Matthias St (W)Matthias St (E)Woodbury St

 77 2,096Royal CirBriar AvCenterville Dr

 87 1,640Mayberry StSchool StMeisner Rd

 86 762Geremonty ExtMayberry StMeisner Rd

 76 340340' E of Stonybrook LnStonybrook LnOlde Woode Rd

 89 208208' N of Shore DrShore DrPalm Rd

 87 977Third StDead End  (S)Sandy Beach Rd

 75 682Cul De Sac Loop435' E of Independence DrLazarus Way

 79 290290' E of N Main StN Main StCorinthian Dr

 76 240Autumn Woods Rd240' S of Autumn Woods RdZacharys Crossing Rd

 75 320464' N of Aspen St144' N of Aspen StDeerfield St

 88 714167' W of Green Haven RdDeerfield StAspen St

 77 416Hawk Dr167' W of Green Haven RdAspen St

 86 3,319Ermer RdMill Pond RdN Main St

 87 2,211Haverhill RdErmer RdN Main St

 86 2,190Dead EndNottingham LnNorwood Rd

 87 1,089Eagle Nest RidgeCluff RdCastle Ridge Rd
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Appendix F - Sample 5 Year Road Program 

Road Program developed using the following budget: 

$3.5M/Year for Reconstruction or Reclamation 

$1M/Year for Mill/Overlay 

Crackseal Candidates Listed on Previous Appendix 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Scenario Results Report

Scenario: 5 Year- $1M M/O $3.5M Reclaim/Recon

Street Name From To Length (ft) PCI

Repair 

Cost

Benefit 

ValueAlternative

2018Year:

Garabedian Dr 2040' N Of Methuen Town Line Cul De Sac  603 $153,139  115.67 Reclaim Local  36

Garabedian Dr Methuen Town Line 615' N Of Methuen Town Line  615 $134,669  112.54 Reclaim Local  37

Garabedian Dr 615' N Of Methuen Town Line 2040' N Of Methuen Town Line  1,425 $327,639  94.65 Reclaim Local  44

S Broadway (NB) 1100' N Of Veterans Memori Veterans Memorial  1,132 $65,843  82.78 Mill/Overlay Oper  71

S Broadway (SB) 1100' N of Verterans Memorial Pky Veterans Memorial Dr  1,139 $132,523  82.78 Mill/Overlay Oper  71

S Broadway 874' S Of Main St 1100' N of Verterans Memorial Pky  3,278 $305,044  81.63 Mill/Overlay Oper  72

Hampshire St S Broadway 371' W of Sand Hill Rd  1,022 $47,556  49.80 Mill/Overlay Oper  59

Hampstead Rd Main St Liberty St  3,270 $171,179  48.16 Mill/Overlay Oper  61

N Broadway 726' S of Old Rockingham Rd Old Rockingham Rd  726 $92,901  48.16 Mill/Overlay Oper  61

Zion Hill Rd 1 Route 111 Zion Hill Rd  109 $5,072  46.64 Mill/Overlay Oper  63

Delaware Dr Lowell Rd Cul De Sac Loop  1,162 $49,697  45.62 Mill/Overlay Local  73

Raymond Ave S Policy St 180' W of S Policy Street  180 $12,317  45.62 Mill/Overlay Local  73

Raymond Ave 180' W of S Policy Street Cul De Sac Loop  886 $45,484  45.62 Mill/Overlay Local  73

Community St W Duston Rd Lakeside St  679 $70,624  45.01 Reclaim Local  37

Captains Rd Liberty St Captains Dr  1,120 $122,625  43.83 Reclaim Local  38

Commercial Dr Northwest Dr Industrial Way  677 $126,008  43.83 Reclaim Local  38

Manor Pky 200' N Of Pelham Rd 432' N Of Pelham Rd  232 $48,262  43.83 Reclaim Local  38

Henry Taylor St E Broadway 211' W Of Wilson St  723 $75,201  43.83 Reclaim Local  38

Zion Hill Rd Matthew Dr East Broadway  4,072 $1,161,014  43.46 Reclaim Oper  46

Atkinson Rd Providence Hill Rd Haverhill Rd  1,446 $70,093  42.58 Mill/Overlay Oper  69

Town Farm Rd North Main St 275' S of Bluff St Ext  1,076 $196,346  41.65 Reclaim Oper  48

Bradford Dr School St (E) 130' E of Crescent St  1,335 $204,630  41.64 Reclaim Local  40

Zion Hill Rd E Broadway Shadow Lake Rd  995 $548,327  41.38 Reconstruct Oper  32

Coburn St Henry Taylor St Shore Av  1,019 $89,253  40.62 Reclaim Local  41

Sylvan Dr Route 111 Sylvan Dr Ext  967 $116,461  40.62 Reclaim Local  41

Parker Cir 455' W of Teague Dr N Main St (S)  470 $59,140  39.66 Reclaim Local  42

Witch Hazel Rd Route 111 Town Line  481 $31,598  37.01 Reclaim Local  45

Lemay Rd North Main St 400' S Of North Main St  400 $26,277  36.21 Reclaim Local  46
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Street Name From To Length (ft) PCI

Repair 

Cost

Benefit 

ValueAlternative

2019Year:

S Broadway Main St 874' S Of Main St  874 $84,589  82.78 Mill/Overlay Oper  71

S Broadway (SB) Veterrans Memorial Dr 300' S Of Cluff Crossing  1,784 $143,885  82.78 Mill/Overlay Oper  71

S Broadway (NB) Veterans Memorial Dr 300' S Of Cluff Crossing  1,809 $255,327  82.78 Mill/Overlay Oper  71

Zion Hill Rd Tudor Dr Matthew Dr  2,107 $106,210  47.39 Mill/Overlay Oper  62

Main St Millville St Centerville Dr  3,217 $207,568  47.39 Mill/Overlay Oper  62

Main St 700' E Of Geremonty Dr Lawrence Rd  1,609 $90,839  46.64 Mill/Overlay Oper  63

Zion Hill Rd Bluff St Tudor Dr  2,313 $107,266  43.85 Mill/Overlay Oper  67

Parker Cir N Main St (N) 238' W of Teague Dr  1,354 $177,231  43.83 Reclaim Local  38

Fox Run Ln Old Farm Rd (N) Old Farm Rd (S)  1,974 $280,957  43.83 Reclaim Local  38

Twinbrook Ave Oak Ridge Ave Twinbrook Ave  1,498 $204,735  42.71 Reclaim Local  39

N Main St 1 North Main St Main St  518 $135,165  42.54 Reclaim Oper  47

Northeastern Blvd N Policy St Cul De Sac  1,441 $388,267  41.64 Reclaim Local  40

Northwestern Dr Industrial Way 1130' N of Industrial Way  1,130 $218,731  40.62 Reclaim Local  41

Northwestern Dr 2080' N of Industrial Way 1005' W of Commercial Dr  715 $138,400  40.62 Reclaim Local  41

Industrial Way Commercial Dr Manor Pkwy  2,740 $545,973  39.66 Reclaim Local  42

Klein Dr Shannon Rd Atkinson Town Line  1,377 $172,468  39.66 Reclaim Local  42

Commercial Dr Pelham Rd Northwest Dr  1,094 $211,762  38.74 Reclaim Local  43

Main St 670' W Of N Main St N Main St  667 $557,733  38.26 Reclaim Oper w/ curb & sw  54

W Duston Rd N Policy St Community St  1,668 $208,916  37.86 Reclaim Local  44

Hampshire St Sand Hill Rd Methuen Town Line  424 $120,695  37.03 Reclaim Oper  54

Doiron Rd Route 111 Town Line  246 $29,411  37.01 Reclaim Local  45

Harris Rd Route 111 Town Line  386 $32,963  37.01 Reclaim Local  45

Dennis Dr Old Rockingham Rd Darryl Ln  298 $40,717  37.01 Reclaim Local  45

Macmillan Ave Town Farm Rd Mclaughlin Av  412 $28,147  32.66 Reclaim Local  51

Klein Dr 1 Shannon Rd Klein Dr  95 $3,042  19.58 Mill/Overlay Local  68
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2020Year:

Shannon Rd Hooker Farm Rd Atkinson Town Line  2,735 $149,128  47.39 Mill/Overlay Oper  62

E Broadway Zion Hill Rd Nathans Way  3,614 $174,319  46.64 Mill/Overlay Oper  63

Pleasant St Main St 200' S of Main St  200 $14,261  46.64 Mill/Overlay Oper  63

Cross St Dpw Entrance Rt 93 Bridge Deck (N)  457 $42,169  44.52 Mill/Overlay Oper  66

Main St Pleasant St Broadway  724 $53,142  44.52 Mill/Overlay Oper  66

Main St 250' W of Pleasant St Pleasant St  250 $17,826  43.85 Mill/Overlay Oper  67

N Broadway 200' N Of Main St 726' S of Old Rockingham Rd  2,931 $282,750  43.85 Mill/Overlay Oper  67

Main St Broadway Millville St  531 $46,771  41.98 Mill/Overlay Oper  70

Main St Centerville Dr Geremonty Dr  1,483 $108,852  41.39 Mill/Overlay Oper  71

Brookdale Rd N Policy St Lake Shore Rd  2,084 $668,422  39.20 Reclaim Oper  51

Iris Ave Dead End Ashworth Ave  920 $125,296  38.74 Reclaim Local  43

Joseph Rd 465' W of Old Rockingham Rd Therese Rd  880 $125,031  38.74 Reclaim Local  43

Corinthian Dr 290' E of N Main St Demascus Dr  1,526 $216,864  38.74 Reclaim Local  43

Teague Dr Pawtucket Ln 360' N of Ironwood Dr  2,949 $419,019  38.74 Reclaim Local  43

Nancy Ave Lawrence Rd Diamond Ave  285 $42,190  37.86 Reclaim Local  44

Point A Rd Fairmont Rd S Policy St  495 $58,621  37.86 Reclaim Local  44

Bannister Rd School St Lou Av  2,250 $293,107  37.86 Reclaim Local  44

Lazarus Way Corinthian Dr 480' W Of Jericho La  935 $132,875  37.86 Reclaim Local  44

Old Farm Rd Fox Run La (S) Old Farm Rd (Loop)  2,872 $425,153  37.86 Reclaim Local  44

Bradford Dr 115' S of Crescent St School St (W)  507 $84,060  37.86 Reclaim Local  44

Gordon Ave Route 111 Gordon Ave Ext  1,160 $178,588  37.01 Reclaim Local  45

Haverhill Rd Klein Dr 507'E Of N Main St  1,271 $520,865  36.78 Reconstruct Oper  36

Old Farm Rd Haverhill Rd Fox Run La (S)  1,271 $188,151  36.21 Reclaim Local  46

Daniel Ln Alfred Dr Betty La  192 $15,917  33.99 Reclaim Local  49

Fairmont Rd S Policy St Point A Rd  310 $14,341  22.57 Mill/Overlay Local  59

West St Lowell Rd Pelham Town Line  1,172 $45,543  22.19 Mill/Overlay Local  60

Hawthorne Ave Wheeler Ave Iris Ave  690 $29,366  21.83 Mill/Overlay Local  61

Birchwood Rd Ashwood Ave Birch Hill Rd  386 $17,857  21.48 Mill/Overlay Local  62

\\mawatr\pvmtproj\Salem, NH\GPMS\Reports\Scenario Results Report.rpt Page 3 of 5

October 31, 2017



Street Name From To Length (ft) PCI

Repair 

Cost

Benefit 

ValueAlternative

2021Year:

S Broadway (SB) Kelly Rd Pattee Rd  1,953 $170,378  85.17 Mill/Overlay Oper  69

S Broadway (NB) Kelly Rd Pattee Rd  1,953 $170,386  85.17 Mill/Overlay Oper  69

S Broadway (NB) Hillcrest Rd Methuen Town Line  1,624 $106,257  82.78 Mill/Overlay Oper  71

S Broadway (SB) Hillcrest Rd Methuen Town Line  1,624 $141,659  82.78 Mill/Overlay Oper  71

S Broadway (SB) Pattee Rd Hillcrest Rd  3,140 $273,922  81.63 Mill/Overlay Oper  72

Meisner Rd Mayberry St Geremonty Ext  762 $46,515  41.98 Mill/Overlay Oper  70

Hampshire Rd 1 S Broadway (N) Hampshire Rd  256 $13,400  41.39 Mill/Overlay Oper  71

Veterans Memorial Pky S Broadway 365' E Of S Broadway  365 $23,882  41.39 Mill/Overlay Oper  71

Veterans Memorial Pky 2 (WB) Veterans Memorial Pky S Broadway  328 $37,914  41.39 Mill/Overlay Oper  71

Haverhill Rd 200' N of Theodore Ave Klein Dr  1,229 $523,785  38.94 Reconstruct Oper  34

Oak Ridge Ave Budron Ave Hampshire St  1,920 $331,056  38.74 Reclaim Local  43

Marianna Rd Longwood Rd N Policy Rd  328 $44,436  38.74 Reclaim Local  43

Equestrian Rd Wheeler Ave Bridle Path  1,269 $191,454  37.86 Reclaim Local  44

Emileo Ln Liberty St Cul De Sac  1,031 $184,341  37.86 Reclaim Local  44

Helen Rd Old Rockingham Rd Jospeh Rd  621 $84,131  37.86 Reclaim Local  44

Deerfield St 711' S of Green Haven Rd Green Haven Rd  712 $105,184  37.86 Reclaim Local  44

Town Farm Rd 275' W of Hawkins Glen Dr Shannon Rd  2,490 $1,205,966  37.83 Reconstruct Oper  35

Parker Cir 238' W of Teague Dr 455' W of Teague Dr  217 $30,706  36.21 Reclaim Local  46

Bluff St Ext North Main St 472' W of Town Farm Rd  971 $489,070  35.79 Reconstruct Oper  37

Dwight Ave Dyer Av Morrison Av  882 $130,353  34.70 Reclaim Local  48

Henry Taylor St 211' W Of Wilson St Shore Av  1,094 $121,264  34.70 Reclaim Local  48

Third St N Main St Sandy Beach Rd  501 $49,363  33.99 Reclaim Local  49

Wheeler Dam Rd 264' S Of Cove Rd (N) Cove Rd (N)  264 $8,129  22.57 Mill/Overlay Local  59

Lemay Rd 245' N Of Emerson Way Emerson Way  245 $5,658  21.14 Mill/Overlay Local  63
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S Broadway (NB) Pattee Rd Hillcrest Rd  3,140 $284,898  85.17 Mill/Overlay Oper  69

Lawrence Rd Cluff Rd Butler St  4,066 $230,569  45.20 Mill/Overlay Oper  65

Veterans Memorial Pky 365' E Of S Broadway Lawrence Rd  5,070 $436,982  44.52 Mill/Overlay Oper  66

N Broadway Main St 200' N Of Main St  200 $19,960  43.21 Mill/Overlay Oper  68

School St 1 (Y Int) Main St School St  141 $7,036  42.58 Mill/Overlay Oper  69

Millville St Main St Spring St  234 $17,515  41.98 Mill/Overlay Oper  70

Ashwood Ave Wheeler Ave Birchwood Rd  2,175 $334,299  36.21 Reclaim Local  46

Salem St Brady Ave Methuen Town Line  3,976 $560,187  36.21 Reclaim Local  46

Catherine Rd Old Rockingham Rd Joseph Rd  609 $81,903  36.21 Reclaim Local  46

Marianna Rd Dyson Rd Longwood Rd  2,990 $459,565  36.21 Reclaim Local  46

Birch Hill Rd Butler St Redwood Rd  1,091 $174,674  35.44 Reclaim Local  47

Duffy Ave Kelly Rd Barron Ave  749 $124,715  35.44 Reclaim Local  47

Riversedge Dr Lawrence Rd (S) Lawrence Rd (N)  1,511 $232,242  35.44 Reclaim Local  47

Kim Rd Meisner Rd (N) Meisner Rd (N)  1,465 $243,936  35.44 Reclaim Local  47

Meisner Cir Geremonty Ext Cul De Sac Loop  856 $131,568  35.44 Reclaim Local  47

Northwestern Dr 537' W of Commercial Dr Industrial Way  537 $116,928  35.44 Reclaim Local  47

Lou Ave Bannister Rd Townsend Av  1,687 $259,293  35.44 Reclaim Local  47

Macfarland Rd Macgregor Ave Maclarnon Rd (E)  738 $160,694  34.70 Reclaim Local  48

Marie Ave Cross St Green Acre Dr  1,362 $209,340  34.70 Reclaim Local  48

Damascus Dr Corintian Dr Teague Dr  563 $86,533  34.70 Reclaim Local  48

Howard St Millville St Charles St  1,976 $253,094  34.70 Reclaim Local  48

First St N Main St Sandy Beach Rd  284 $27,282  33.99 Reclaim Local  49

High St Route 111 Mountain Av  336 $36,581  33.99 Reclaim Local  49
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