

Southern New Hampshire Regional Water Project – Pressure Reducing Valve Stations
Bi-Weekly Progress Report
March 17, 2020

This report identifies work on the Pressure Reducing Valve (PRV) Stations Project that Northeast Earth Mechanics, Inc. has completed in the last two weeks and anticipates progressing during the next two weeks. Project work will take place adjacent to, but off the roadway at two sites along Route 28. Travel on Rockingham Road (NH Route 28) should not be impacted during construction. Thank you for your patience during construction.

Last Two Weeks

- Northland Road Site: Siding system has been installed. Metal roofing, interior masonry, electrical, and painting work has begun.
- Rail Trail Site: Installation of the siding and roofing systems has begun.



Siding and Roofing System at Northland



Interior Work at Northland



Siding System and Roofing at Rail Trail



Siding at Rail Trail

Next Two Weeks

- Installation of the siding and roofing systems will continue at Northland Road and Rail Trail. Interior painting and electrical work will continue at Northland Road and begin at Rail Trail. Material deliveries to both sites will continue.

Construction Hotline: 603-548-9181
(for general inquiries, questions and complaints)