

Southern New Hampshire Regional Water Project – Pressure Reducing Valve Stations

Bi-Weekly Progress Report

November 27, 2019

This report identifies work on the Pressure Reducing Valve (PRV) Stations Project that Northeast Earth Mechanics, Inc. has completed in the last two weeks and anticipates progressing during the next two weeks. Project work will take place adjacent to, but off the roadway at two sites along Route 28. Travel on Rockingham Road (NH Route 28) should not be impacted during construction. Thank you for your patience during construction.

Last Two Weeks

- Northland Road Site:
 - Concrete footings and foundation wall have been placed.
 - Rigid insulation is being installed.
- Rail Trail Site:
 - Wooden forms and steel rebar have been laid for footings and foundation wall.



Rigid Insulation and De-Watering at Northland Road



Foundation Walls in Place at Northland Road



Placing Wooden Forms for Rebar Ties at Rail Trail



Steel Rebar in Place at Rail Trail

Next Two Weeks

- Foundation walls and below slab insulation will continue being placed at both Northland Road and Rail Trail Site. Material deliveries to both sites will continue.

Construction Hotline: 508-404-3919
(for general inquiries, questions and complaints)