

Bluff Street Bridge Construction Progress

June 4, 2013

Work Performed In The Past Two Weeks:

- The Contractor closed the bridge on Monday, May 20, 2013 and placed detour signs.
- During the week of May 20, Liberty Utilities, Fairpoint, and Comcast temporarily relocated their overhead lines over the bridge so that the Contractor could safely work adjacent to the utility lines.
- During the week of May 28, 2013, the Contractor began bridge/road excavation, installing erosion and sediment controls, and started to implement on their water diversion plan.



Work To Be Performed In The Upcoming Two Weeks:

- The Contractor will be continuing bridge/road excavation, finalizing erosion and sediment controls, implementing the water diversion plan, and beginning relocation of an underground 24" raw water transmission line.