


**Route 97 / Route 28 (Salem Depot) Intersection Improvements Project**  
**Bi-Weekly Progress Report**  
**July 20, 2021**

This report identifies the work on the Salem Depot Intersection project that Linskey Excavating, Co. has completed in the last two (2) weeks and is anticipated to be working on during the next two (2) weeks. Roads will remain open, expect delays. Officers will help you pass through the work zones. Thank you for your patience during the construction process.

**Work Completed on Salem Depot Intersection**

- The contractor worked night shifts for a week to install a temporary traffic signal while minimizing impact to daytime traffic.
- The old traffic signals were removed to allow for continued widening at the intersection.
- The final drainage crossing on North Broadway was completed connecting the new drainage to the existing system.



**Electricians making a temporary connection to supply power the temporary traffic signals.**



**Electricians installing temporary traffic signal heads.**



**Contractor removing the foundation of the old traffic signal mast arm.**



**Prime and utility contractors working together to relocate an existing duct bank to allow for a new drainage crossing.**

**Next Two (2) Weeks**

- New conduit to support underground power for new decorative lighting will be installed.
- The final phase of drainage installation will be completed adjacent to the rail trail crossing at Main Street
- The future traffic signal mast arm foundations will be poured.