

**Zion Hill Road Improvements Project  
Bi-Weekly Progress Report  
October 8, 2018**

This report identifies the work on the Zion Hill Road project that American Excavating has completed in the last two (2) weeks and is anticipated to be working on during the next two (2) weeks. Roads will remain open, expect delays. Officers will help you pass through the work zones. Thank you for your patience during the construction process.

- Contractor advanced the work in the Bluff Street Intersection, including setting a cross culvert, headwall #24, and CB #10.
- Contractor has finished much of the restoration work from Matthew-Hummingbird Lane.
- Contractor has set much of the required street signage.
- Contractor has begun setting new trees near Shadow Lake Road.
- Contractor has finished the bituminous curbing up to Bluff Street.



**10/01/18-Install Bit Curb - Zion Hill Rd.**



**10/05/18 -Begin Drainage work - Bluff St.**

**Next Two Weeks (2)**

1. Finish pave Zion Hill Road from Matthew Drive-Bluff Street.
2. Finish sign and tree installation.
3. Begin required line striping.
4. Continue drainage work, and re-alignment in the Bluff Street intersection.
5. Back up pavement with 2' wide gravel shoulder.