

**Cluff Crossing Road / South Policy Street Reconstruction Project
Bi-Weekly Progress Report
April 22, 2011**

This report identifies the work on the Cluff Crossing Road / S. Policy St. project that American Excavating Corporation has completed in the last two (2) weeks and is anticipated to be working on during the next two (2) weeks.

Last Two (2) Weeks

- Placed electronic message boards and installed construction signage
- Performed construction layout along roadway
- Removed trees.
- Conducted test pits in preparation of drainage installation



4/21/2011 – Message Board Installed on Kelly Road



4/21/2011 – Test Pit for Drainage on Cluff Crossing Road Near the Recently Constructed Bridge

Next Two (2) Weeks

- Begin installation of storm drain system. This work will begin with the installation of catch basins and associated piping at the recently constructed bridge and proceed toward the Rockingham Mall end of the project