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A.

Tuscan Village Projected Opening Dates

Tuscan Village South

Buildings 100, 200, 300, 400, 600 (Tuscan Market/Williams Sonoma), 700 (LL Bean) and 900 (Sleep
Number only) projected opening for May 1, 2021

Bldg 1100 (Drive Fitness) projected opening for April 1, 2021.
Chipotle (located in Building 400) projected opening is March 1, 2021.
Building 520 (Chase Bank) opened for business December 1, 2020.
Building 800 projected opening is June 2021.

Tuscan Village Central — Phase 1

Buildings 2000 (Hotel/Residential) projected opening is December 2022.

Building 1400 has no tenant so projected opening date is unknown at this time.

Tuscan Village Residential Dolben 2.0

Building 7100 projected opening is scheduled for December 2022.

MGB Medical Office Building

Building 5000 projected opening is October 2022.

Other Buildings/Sites

1. Building 3000 — Projected opening March 2023.
2. Building 1500 — No current tenant so projected opening is unknown.

3. Building 6200 (Pressed Café) core shell and sitework is complete. Projected opening date June
2021.

4. Building 6100 (Klemm’s) opened June 2020.

5. Building 7000 (Hanover Residential ) opened in September 2020 for Phase I (90 units) with an
anticipated opening for Phase II and III by Jan1,2021 and April 2021 respectively.

6. Building 1200/1300 ( Multi Use Buildings) anticipated opening of March 2023.
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7. Building 4000 (Multi Use Building) No specific tenant at this time so no anticipated opening date.

8. Buildings 5100 (Medical Office ) and Buildings 5200, 5300 and 5400 (Life Sciences) - No specific
opening dates.
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