

Southern New Hampshire Regional Water Project – Route 28 Water Main
Bi-Weekly Progress Report
March 17, 2020


This report identifies work on the Route 28 Water Main Project that Revoli Construction has completed in the last two weeks and anticipates progressing during the next two weeks. Roads will remain open during the day, unless otherwise noted, and delays should be expected. There may be some night time work with alternating traffic around the work zone. Officers or flaggers will help you pass through the work zones. Thank you for your patience during construction.

Last Two Weeks

- Drilling and blasting operations in Windham continued along the project route.
- Water main installation continued moving south toward NH Route 111. Water main installation also continued in northern sections of Route 28 moving both north and south along the route.



Water Service Stub to Cyr Lumber



Water Main Trench and Install Preparation



Water Main Installation



Water Main Installation

Next Two Weeks

- Water main installation will continue in both the north and south sections of Route 28. Traffic will continue to be directed at all major road crossings to minimize impacts.

Construction Hotline: 603-548-9181
(for general inquiries, questions and complaints)