

South Broadway Sewer, Water, and Bridge Improvements

Bi-Weekly Progress Report

April 12, 2019

This report identifies the work on the South Broadway Sewer, Water, and Bridge Improvements Project that DeFelice Corp. has completed in the last 2 weeks and anticipates to be working on during the next two (2) weeks. Roads will remain open during the day, expect delays. There may be some night time work with alternating traffic around the work zone. Officers will help you pass through the work zones. Thank you for your patience during the construction.

Last Two (2) Weeks

- Installation of dewatering equipment north of Westchester Street
- Sewer Pipe, Manhole, and Chimney installations on South Broadway
- Sleeved sewer pipe installation at culvert crossing
- Storm drain repairs
- Installation and testing of new water mains
- Preparations for paving on South Broadway from Rockingham Boulevard to Belmont Street



Fire Hydrant Branch Installation



Fine Grading in Preparation for Paving



Sleeved Sewer Pipe Installation at Culvert Crossing



Fine Grading in Preparation for Paving

Next Two (2) Weeks

- Paving Operations will begin the Week of 4/15/19 between Rockingham Boulevard and Belmont Street.
 - Paving is expected to take approximately 2-3 days
 - During paving, travel lane widths may be narrower.
 - No detours are expected during paving.
- Dewatering Wellpoint installations will continue
 - Sewer trench excavation, pipe and manhole installation and testing will continue north of Westchester Street.

Construction Hotline: 978-726-2873
(for general inquiries, questions and complaints)