

South Broadway Sewer, Water, and Bridge Improvements Bi-Weekly Progress Report August 5, 2019

This report identifies the work on the South Broadway Sewer, Water, and Bridge Improvements Project that DeFelice Corp. has completed in the last 2 weeks and anticipates to be working on during the next two (2) weeks. Roads will remain open during the day, expect delays. There may be some night time work with alternating traffic around the work zone. Officers will help you pass through the work zones. Thank you for your patience during the construction.

Last Two (2) Weeks


- Nightwork at the Depot Intersection and on Main Street
- Sewer and Water main installations through Depot Intersection.
- Connecting the new sewer to the existing sewer, redirecting flows down South Broadway.
- Water Main installations on Main Street
- Sewer manhole inverts construction
- Water and sewer main testing



Special Sewer Structure



Special Sewer structure installation



Service Installations



Water main installation on Main Street

Next Two (2) Weeks

- Daytime construction operations will resume starting the 5th of August.
- Water and sewer service installations will continue.
- Sewer and water testing will continue.
- Striping and gravel installations will begin the Week of the 5th.

Construction Hotline: 978-726-2873
(for general inquiries, questions and complaints)