

## **South Broadway Sewer, Water, and Bridge Improvements Bi-Weekly Progress Report November 8, 2018**

This report identifies the work on the South Broadway Sewer, Water, and Bridge Improvements Project that DeFelice Corp. has completed in the last 2 weeks and anticipates to be working on during the next two (2) weeks. Roads will remain open during the day, expect delays. There may be some night time work with alternating traffic around the work zone. Officers will help you pass through the work zones. Thank you for your patience during the construction.

### **Last Two (2) Weeks**

- Paving operations on South Broadway from Target through the Cluff Road intersection and approaching Rockingham Boulevard.
- Completed pavement striping and restoration of traffic patterns around Cluff Crossing Road.
- Test pit investigations in preparation of bridge replacement near Loan Max.



Paving Operations on South Broadway



Paving Inspections



Paving approaching Rockingham Boulevard



Test pit investigations at bridge location

### **Next Two (2) Weeks**

- **New traffic patterns and work zones around Rockingham Boulevard.**
- Sewer and water installations around Rockingham Boulevard.
- Nightwork for the water and sewer installations through Rockingham Boulevard Intersection.
- Construction will not take place on Veterans Day (11/12/18) and for the Thanksgiving Holiday from Wednesday (11/21/18) through Friday (11/23/18).

**Construction Hotline: 978-726-2873**  
(for general inquiries, questions and complaints)