

**Zion Hill Road Improvements Project
Bi-Weekly Progress Report
August 27, 2018**

This report identifies the work on the Zion Hill Road project that American Excavating has completed in the last two (2) weeks and is anticipated to be working on during the next two (2) weeks. Roads will remain open, expect delays. Officers will help you pass through the work zones. Thank you for your patience during the construction process.

- Contractor paved the school driveway aprons, and the related 9' parking shoulder extension. Loamed and hydroseeded all swales that have been completed.
- Contractor milled the road surface, provided paved widenings for new curb areas. This was followed by curb installation. Repaired base pavements and began driveway cutbacks to tie in new work.



8/16/18-Milling Zion Hill from Bluff Street to Matthew Drive.



8/17/18-Installation of curb at Briarwood

Next Two Weeks (2)

1. Prepare and pave base driveway aprons from Matthew Drive - Bluff Street
2. Raise all drainage structures to final grade.
3. Shim portions of Zion Hill Road, from near Tudor Drive – Hummingbird Lane.
4. Install remaining curbing from Tutor Drive – Bluff Street
5. Pave final Zion Hill Road from Shadow Lake Road – Matthew Drive.